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in International service
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to Reduce malnutrition

mAdB myanmar Agriculture development Bank

mAhFP months of adequate household food
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mdcF myanmar development cooperation Forum
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meRn myanmar environment Rehabilitation-
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mFI microfinance institution
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moswRR ministry of social welfare Relief and  
Resettlement

mmse myanmar microfinance supervisory         
enterprise

nAg network Activities group

ngo non-government organisation

nPAFn national Plan of Action for Food and        
nutrition

nsPAw national strategic Plan for the                 
Advancement of women

Qsem Qualitative social and economic monitoring

Rmo Ratana metta organisation

sedn social-economic development network for 
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shg self-help group

slRd settlement and land Record department

sme small and medium enterprise
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Executive Summary
this report describes the progress of the livelihoods and Food security trust Fund (lIFt) 

during 2013, the year when some of the most substantial gains and important outcomes of lIFt 

programming were made. this was the fourth year of project implementation and the groundwork 

laid in previous years reaped positive results. not only are households reporting greater food 

security, but improved data collection and monitoring efforts confirm that implementing partners 

are largely on track to achieve their targets. 

Programming decisions taken in 2012, for example with respect to supporting civil society and 

providing the poor with access to credit, delivered strong results and lIFt operations were smooth, 

channelling funds effectively and efficiently. A highlight of the year was greater engagement with 

the government of myanmar (gom), which will help to sustain achievements when lIFt’s mandate 

ends.

this year, lIFt disbursed Us$31.3 million to its implementing partners, which is 14% more than 

in 2012. the Fund supported 58 projects in 107 of the 330 townships1 across myanmar. donors 

increased their funding in 2013 and the Fund welcomed the Republic of Ireland, bringing donor 

membership to eleven. lIFt’s mandate was extended for an additional two years to the end of 

2018.

Using implementing partner (IP) data, cross-referenced for accuracy with data from lIFt’s 

extensive 2013 household survey, the Fund was able to track steady progress against its output and 

purpose indicators. By the end of the year, lIFt-funded projects had reached 511,505 beneficiary 

households, or about 2.5 million people. In addition:

•	 More	than	290,000	beneficiary	households	reported	that	they	had	increased	their	food	security	

by more than one month;2

•	 Nearly	60,000	households	reported	higher	incomes	as	a	result	of	LIFT	support;	and

•	 The	number	of	households	accessing	affordable	credit	for	agriculture	doubled	(since	2012)	to	

130,000 households. 

the Fund exceeded its progress targets in 17 out of the set of 22 indicators. Results are detailed in 

chapter 2. 

the Fund also acknowledged that it holds a substantial knowledge base of research from studies 

commissioned to inform programming decisions. In 2013, the Fund increased its commitment to 

knowledge and learning, commissioning 15 new studies, compared to eight in 2012, and two in 

2011. details on programme development and support to policy dialogue can be found in chapter 

4.2.

As with previous annual reports, the achievements and challenges of lIFt projects are presented 

according to the four main agro-ecological areas of the country. (the geographic zones are detailed 

in chapter 3).  

of the 43 projects working in these areas in 2013, a number funded in lIFt’s early years (2010 – 

2011) reached maturity during the year and interesting successes and challenges are noted, some 

highlights are:

1 There are 330 government recognised townships, MIMU lists 356 townships, which includes sub-townships.
2 This figure is not fully attributable to LIFT



3

(i) Collective storage and paddy sales provide farmers with access to funds at harvest time. 

Farmers face a cash-flow crisis at harvest time: they need cash for buying inputs and hiring labour 

for their new seasonal crops, yet they have to meet debt repayment obligations. In response, lIFt 

IPs are piloting paddy storage systems that provide farmers with access to post harvest finance 

guaranteed by their stored harvest, which is sold later at a higher price (see chapter 3.1, table 9). 

(ii) Reducing losses after harvest and ensuring the best quality of grain throughout the 

drying, storage, and milling processes probably has more economic potential than efforts 

aiming for higher yields alone. lIFt partners are working together to improve efficiency in post-

harvest handling, such as employing better ways to dry grain, mill rice, and store seed (see chapter 

3.1).

(iii) Replicable commodity exchange centres, grounded in transparency, are acting to 

improve market efficiency. new commodity exchange centres in six dry Zone townships provide 

farmers and traders with easier access to one another to improve the quality of produce through 

competition, and to increase the flow of market information. the network of farmers selling to the 

commodity exchange centres has grown from 335 farmers in 105 villages to 1,400 farmers in 230 

villages (see chapter 3.2). 

(iv)  Working with civil society in conflict areas requires consistency and acceptance, 

building on local coping strategies and flexible management. strong local partnerships are the 

key reason that lIFt IPs have been able to work successfully in areas affected by conflict in shan and 

kachin states (see chapter 3.3).

(v) Challenges from a tea project in the Kokang Special Region highlight lessons for market 

integration and the value chain approach. As lIFt looks forward to increase its engagement with 

the private sector, implementation lessons from this project provide considerations for the design 

approach of market and value chain projects (see chapter 3.3).

lIFt also funded 15 projects with a national focus, detailed in chapter 4.2, some of which had notable 

achievements in 2013. For example, the leARn consortium of ngos3 helped revise the government’s 

national Plan of Action for Food and nutrition. the world Food Programme (wFP) completed a major 

Table 1 below shows that 2013 was the most productive year-to-date for the Fund with respect 
to activity, reach, and research:

             22           27           44          58

           28           94         100        107 

 153,808 223,229 372,528  511,505 

             0             2             8          15

      1,218     8,103   86,568 151,212 

  

 

      1,682     3,467     6,391     9,389

  2010 2011 2012 2013

number of projects

number of townships where LiFt is active  

(out of 330 townships)

cumulative number of households reached

number of studies commissioned

cumulative no. of loans disbursed to 

households (agricultural and non-farming 

purposes)

cumulative number of cBos strengthened

3            Leveraging Essential Nutrition Actions to Reduce Malnutrition (LEARN) and is implemented by Save the Children International 
 in collaboration with Action Contre la Faim (ACF) and Helen Keller International (HKI).
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food security and nutrition survey in the dry Zone. Following its completion, the ministry of livestock, 

Fisheries, and Rural development requested wFP to conduct similar surveys in the rest of the country. 

In 2013, the Fund drew on its cumulative experience to address specific needs using targeted funding 

windows. the Learning and Innovation Window (L&I) allocated Us$20 million to fund 17 projects 

selected for their inventiveness and their potential to enhance outcomes of associated projects. 

development of lIFt’s approach to Financial Inclusion continued with greater investment in the 

provision of retail services, and strengthening the institutional capacity in the microfinance sector. lIFt’s 

investment in this area now amounts to Us$35 million and constitutes a significant portion of the Fund’s 

activities and results. details on these funding windows and their projects are also in chapter 4.2.

lIFt now plays an important role in the design of focused rural development programmes. In march, 

after a year of preparatory work, the Us$22 million tat lan Programme was launched to address 

specific development challenges in the coastal regions of central Rakhine state. the programme, which 

is implemented by a consortium of ngos, was significantly affected by outbreaks of communal violence. 

despite the difficulties, solid progress was made in 80 villages across four townships (see chapter 3.4).

In 2013, lIFt also started design work on large-scale programmes for the dry Zone and the hilly/

Upland Region. It is anticipated that these programmes will commence implementation in 2014. For 

its new dry Zone programme, lIFt commissioned an in-depth study on water issues and conducted 

a scoping mission, which identified access to water and markets, improved agricultural production 

including livestock, social protection, and climate adaptation as the main areas of intervention. scoping 

work for a new uplands programme was also conducted, which will include a special focus on areas 

emerging from conflict. these areas represent significant challenges in terms of the environment, 

climate change, remoteness, ethnic diversity, and their conflict/post-conflict status. more information on 

these new programmes is in chapters 3.2 and 3.3.

A shift in the Fund’s strategic direction was 

reflected in developments in programming 

during 2013. As the Fund has grown and 

matured, it has increased synergies between 

project components for better impact and 

value for money. For example, in 2013 lIFt 

funded 13 complementary projects in the 

same three delta townships, with a focus on 

farmer training, seed multiplication, 

agricultural credit and research and technical 

assistance.
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A major focus for the Fund in 2013 was to engage more extensively with the government of myanmar,     

making the most of opportunities presented by myanmar’s continued political transition:

•	 LIFT	worked	together	with	its	partners	and	others	to	refine	the	Farmer’s	Protection	Act,	passed	by					

Parliament in october. the consultation process contributed to important improvements in the law. 

•	 In	November,	LIFT’s	Annual	Forum	was	jointly	organised	with	the	Ministry	of	Livestock,	Fisheries,	and	

Rural development to launch the government’s national strategic Framework on Rural development.  

At the event, which was opened by President U thein sein, a consortium of rural development partners 

was established. lIFt was asked to support the ministry’s efforts to implement the framework and to 

strengthen the ministry’s engagement with the development community.

•	 LIFT	increased	its	work	with	government	in	the	areas	of	financial	inclusion,	land	and	social	protection.	

the Fund also supported the government to develop a national strategy for financial inclusion, supported 

the technical and human capacity of the microfinance regulator (the myanmar micro-finance supervisory 

enterprise), and worked with the ministry of Finance and other stakeholders in the sector to address 

some of most important constraints to promoting financial inclusion in myanmar. 

•	 LIFT	partners	increased	work	on	land-related	issues	in	order	to:	(i)	support	the	government’s	Settlement	

and land Records department to better implement the Farmland law of 2012; (ii) conduct more 

research on upland customary tenure, land taxation, and contract farming; and, (iii) advocate with a wider 

range of stakeholders, including the Parliamentary land confiscation and enquiry commission, the land 

Allocation and Utilisation scrutiny committee, the national Farmers’ Association, as well as state and 

regional assemblies. 

•	 In	terms	of	work	on	social	protection,	the	LIFT-supported	Social	Policy	and	Poverty	Research	Group	

worked intensively with the department of social welfare, several regional governments, as well as the 

social security Board. As a direct result, planning for social protection at the state/regional level was 

conducted with the governments of chin, mandalay, sagaing, Ayeyarwady, mon, and shan. subsequently, 

the chin government presented a draft Five-year development Plan on social Protection and was 

awarded an additional Us$1 million of government funding based on the plan’s objectives (see chapter 

3.2).

through its operations in 2013, the Fund identified interesting lessons in categories ranging from engaging 

with government on policy development to specific programming recommendations. these are outlined in 

chapter 5. 

the Fund performed well against its indicators for fund management and fund flow. cumulative donor 

contributions as of 31 december 2013 amounted to Us$181 million. In order for the Fund to focus on the 

impact and efficiency of its operation, a value-for-money research framework was developed in 2013, which 

will help to measure cost effectiveness and procurement efficiency for lIFt and its IPs. Fund management 

information is detailed chapter 6.

looking ahead, building upon a solid base of implementing experience and a valuable knowledge library, 

the Fund will define its evolving role and direction with a new strategy in 2014. ways to maximise lIFt’s 

impact are to be defined and acted upon to allow myanmar’s smallholder farmers with commercial potential 

to ‘step up’ the agricultural ladder; for subsistence farmers without commercial potential to ‘hang in’ in 

agriculture for food security in the period of economic transition; and for landless labourers to ‘step out’ of 

agriculture, and into more productive sectors of the economy.
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1. INTRODUCTION
this report describes the activities funded by the livelihoods and Food security trust Fund 

(lIFt) for the period of January through december 2013 across the four main regions of 

myanmar where lIFt is operational: the Ayeyarwady delta, the coastal region of Rakhine state, 

the central dry Zone (including mandalay, magwe, and the southern sagaing Region), and the 

hilly Region of chin, kachin, and shan states. At the end of 2013, lIFt had funded projects in 

12 states/regions, 36 districts, 107 townships, and 3,884 villages across the country. Please see 

Annex 1 for the full list. 

1.1 Context

the context in which lIFt works changed rapidly in 2013. myanmar’s political transition 

continued in a generally positive direction. Although armed conflict in some places intensified 

early in the year, landmark peace talks also took place, increasing the expectation that a national 

ceasefire agreement could be reached soon. 

Parliament continued with a hectic legislative agenda, passing 37 new laws, including the 

minimum wage law, the central Bank of myanmar law and the Farmer’s Rights Protection and 

Benefit Promotion law. the last law is particularly important for lIFt because it created a high-

level awareness of the issues confronting smallholder farmers, including volatile commodity 

prices and inadequate access to financial services. the law includes provisions for disaster relief, 

insurance, and inventory financing initiatives. while early drafts of the law included potentially 

expensive price support mechanisms, similar to the rice-pledging scheme in thailand, the final 

version of the law included only provisions for ad hoc state procurement, where necessary. 

the President of myanmar continued to push an ambitious development agenda, creating a new 

department focused on rural development, known as the ministry of livestock Fisheries and    

Rural development (molFRd). the government also developed the strategic Framework for 

Rural development, which focuses on: 

•	 Strengthening	public	institutions	and	ensuring	good	governance;

•	 Enabling	small	landholders	to	have	access	to	markets	through	improved	infrastructure,	

inputs, and mechanisation;

•	 Promoting	microfinance,	information	and	communication	technology	development,													

renewable energy development, environmental conservation, and agricultural and livestock 

breeding technology;

•	 Improving	land	ownership	transparency;	and

•	 Supporting	small	and	medium	enterprises	(both	public	and	private)	to	develop	businesses	in	

rural areas.

In november 2013, the government and stakeholders agreed to establish a partnership to 

make joint progress towards these objectives. In June 2013, the government also drafted the            

national Plan of Action for Food and nutrition under the guidance of the ministry of health. A new 

effort to tackle malnutrition, in particular stunting, is anticipated, following myanmar’s recent              

membership in the global scaling Up nutrition (sUn) movement. 
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At the myanmar development cooperation Forum (mdcF) held in January 2013, the government 

agreed to establish sector working groups (swgs) to ensure effective coordination at the 

sector/ thematic level and promote development effectiveness in myanmar. A specific swg 

for agricultural and rural development was established under the leadership of the ministry of 

Agriculture and Irrigation (moAI). the swg met twice in 2013 and was able to make progress 

on a number of issues, including sharing stakeholder priorities and plans, and analysing policy 

constraints.

In 2013, the third round of lIFt’s Qualitative social and economic monitoring4 (Qsem3) 

project commenced, in an effort to identify village-level changes in land management, village 

governance, local organising, and in coping mechanisms, particularly related to migration. the 

changes highlight how myanmar’s political transition is playing out at the village level in rural 

areas. 

given the short period of time since the beginning of the Qsem project, there were few changes 

in basic livelihoods. however, some interesting emerging factors were nonetheless identified:

•	 In	most	village	tracts,	land	management	committees	had	been	set	up	to	help	implement	the	

recent Farmland law and the vacant, Fallow, and virgin lands management law of 2012. 

some villagers reported corruption with the implementation of the land laws at the village 

and township levels. there was a common perception that formal land use certificates gave 

extra protection to farmers from land confiscation, thus increasing security of tenure and 

rendering the land more valuable. overall, land prices varied widely, and appeared to have 

increased.

•	 There	were	notable	changes	in	village	governance,	which,	like	land,	was	a	direct	result	of	

government policy changes, in this case the new village tract Administration law of 2012. 

three out of four states and regions in the study had held village tract elections at the time 

of the fieldwork. In some villages, new leaders had emerged and there was a high degree of 

competition over the village tract administrator post, spurred by the possibility of using the 

post for private gain. In some cases competition over these elections resulted in increased 

social tension. 

•	 Several	new	cases	of	local	organising	and	collective	bargaining	arose.	They	were	linked	

to issues such as land, foreign investment, and the upcoming elections, suggesting that 

local communities were making use of the openings afforded by the transition. there was 

a notable rise in village-level land disputes in the one area with an active farmers’ union. 

the new land disputes were mostly local and triggered by the land registration process. 

Attitudes of villagers appeared to have changed, with villagers more likely to pursue 

restitution and re-open old cases of land confiscation. there continued to be a relative 

absence or weakness of collective action mechanisms for improving the welfare of farmers. 

4 LIFT commissioned the QSEM, a three-year study, in 2012 in order to examine how people in rural Myanmar make 
a living, what wider factors shape their ability to do so, and how the broader social and institutional features of community 
life affect people’s livelihoods choices and outcomes. Three rounds of fieldwork have been undertaken to date, carried out by 
Enlightened Myanmar Research with support and technical assistance from the World Bank.
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1.2 BaCkground to LIFt

the livelihoods and Food security trust Fund (lIFt) is a multi-donor fund established in 

myanmar in 2009. the donors to lIFt are Australia, denmark, the european Union, France, 

Ireland, the netherlands, new Zealand, sweden, switzerland, the United kingdom, and the 

United states of America. the United nations office for Project services (UnoPs) is contracted 

as the Fund manager to administer the funds and provide monitoring and oversight for lIFt.

the overall goal of lIFt is to contribute towards myanmar’s achievement of millennium 

development goal 1.5 the Fund aims to increase food availability and raise incomes for two 

million target beneficiaries. lIFt also aims to be a collective and influential voice, promoting 

programme coherence, innovation and learning, and to provide a platform for enhanced policy 

engagement on agriculture, food security, and rural development in myanmar. lIFt is expected 

to continue operations until at least the end of 2018. 

lIFt is working to deliver the following programme outputs: 

1. Increased agricultural production and higher 

incomes supported through improved production 

and post-harvest methods, and improved access 

to inputs and markets.

2. targeted households supported in non-

agricultural livelihood activities and/or trained in 

livelihood skills for employment.

3. sustainable natural resource management and 

environmental rehabilitation supported to protect 

local livelihoods.

4. effective social protection measures supported 

to increase the incomes, enhance the livelihood 

opportunities, or protect the livelihoods assets of 

chronically poor households.

5. capacity of civil society strengthened to support and promote food and livelihoods security for 

the poor. 

6. monitoring and evaluation evidence and commissioned studies used to inform programme and 

policy development.

Additionally, lIFt strives to deliver the following management outputs:

7. Funds are allocated in line with Fund Board policies and are accounted for transparently.

8. Fund flow and partner performance are monitored and evaluated.

ALLOCATION OF pROjECT FUND By 
OUTpUT (Up TO END 2013)

output 2

27%
output 3

13% output 4

8%

output 5

11%

output 1

37%
output 6

   4%

5 MDG 1: Reduce by half the proportion of people living on less than $1.25 a day; achieve full and productive 
employment and decent work for all, including women and young people; reduce by half the proportion of people who suffer 
from hunger.
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lIFt works in 3,884 villages in 107 townships 

lIFt has assisted 511,505 households, or around 2.5 million people

lIFt PRoJect townshIPs 2013
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data aCCuraCY and CroSS reFerenCIng

lIFt regularly assesses its performance against its logical framework (logframe), specifically 

the logframe goal, purpose, and outputs that the programme intends to achieve.6 lIFt uses 

two main sources of information for this: reports from lIFt implementing partners (IPs), and 

household surveys.

the numbers reported by IPs for achievement against lIFt indicators are recorded every six 

months and should be treated as estimates.7 lIFt therefore cross-references IP data with 

data from its statistically representative household surveys (november 2011 and november 

2013)8 to strengthen data reliability. the data source for each indicator is specified in the chart 

below, and further detail on measuring the results is provided in Annex 7.

A range of external factors including general economic, market, and climatic conditions 

can influence achievements in lIFt’s target villages. this report therefore does not seek to 

determine the extent to which the results are attributable to lIFt activities. 

2. RESULTS
In 2013, lIFt met or exceeded its milestone targets for half of its indicators, building steadily on 

progress made in previous years. the milestones set for 2013 were higher than the previous year, 

yet the Fund performed better in milestone achievements in 14 out of 18 indicators. In terms of 

overall results, the Fund continues on a strong upwards trajectory. data from 2012 and 2013 is 

charted in Annex 6.

TOTAL NUMBER OF HOUSEHOLDS THAT HAvE BENEFITTED 
FROM LIFT SUppORT

2010

372,528

511,505

223,229

153,808

2011 2012 2013

Source: Ip Data

6. The indicators in this report are from the approved logframe that extends to the end of 2016. This logframe is to be 
reviewed in 2014 in line with the june 2013 Donor Consortium decision to extend the life of the Fund for an additional two years to 
December 2018.
7. Tracking methods used differ between Ips, as does the quality and uniformity of measurements.
8. LIFT plans to repeat household surveys in 2016 and 2018.
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Purpose indicator 1: Number and percentage of target households (HHs) with increased incomes.

From lIFt’s household surveys, of households that grew crops during the previous 15 months (~60% of all 

households), 29% stated that lIFt IPs had influenced the way they grew, processed, or marketed their crops 

and 65% indicated that their net income from crop production had increased as a result. By extrapolating the 

results over the 500,000 households living in villages covered by the delta II and countrywide Programmes 

(which account for nearly all the projects that were operating during the period between the two surveys), 

then approximately 57,000 households (roughly 19% of all crop-growing households) would have experienced 

an increase in agricultural incomes due to lIFt support. this excludes households whose incomes may have 

increased due to lIFt support for cash-for-work (cfw) programmes and non-agricultural vocations and 

businesses.

data from the 34 projects that reported against this indicator suggest that 235,400 beneficiary households had 

higher incomes as a result of lIFt’s interventions. this cumulative achievement at the end of 2013 reported is 

well above what was expected for the 2013 milestone. 

Purpose indicator 2: Number and percentage of target households with at least 5% agricultural 

productivity gains.

Initial data from the 2013 household survey provided evidence of achievements against this indicator. of the 

sampled households that grew crops during the previous 15 months (~60% of all households), 69% indicated 

that crop production had increased as a result of lIFt support. Again, extrapolating these results over the 

500,000 households in villages covered by the delta II and countrywide Programmes, 60,000 households 

(roughly 20% of all crop-growing households) would have experienced an increase in production due to lIFt 

support.10

Table 3: Summary of purpose-level indicators and estimated progress

Indicator LIFt target 
by 2016

P1: no. and % of target hhs with 

increased incomes (from agriculture, 

fishing, livestock, etc.)

P2: no. and % of target hhs with at 

least 5% agricultural productivity gains

P3: no. of target hhs with increased 

and/or diversified food consumption

P4: no. and % of target beneficiaries 

with an increase in food security by > 

one month 

P5: no. of target hhs  

with increased assets

Milestone  
for 2013

achieved by 
end 2013

% of 2013    
target achieved 

data  
source

130,0009

 

130,000

240,000

240,000

120,000

60,000 

60,000

120,000

120,000

50,000

95% 

100%

73%

241%

88%

LiFt 
surveys 

LiFt 
surveys 

LiFt 
surveys 

LiFt 
surveys 

iP data 

57,000 
(19% of crop- 

growing hhs in 
LiFt villages) 

60,000 
(20% of hhs in 

LiFt villages) 

88,000

290,000 
(20% of hhs in 
LiFt villages)

44,132

2.1 PurPoSe-LeveL IndICator reSuLtS

Purpose: To sustainably increase food availability and incomes of two million target beneficiaries.

9. The projected target is 130,000 households from existing and future Ips projects. When targets were initially set in December 2011, LIFT-
funded projects had a total value of US$74 million. Since that time, funding commitments have increased considerably and LIFT has been expanded. 
In response, targets have been increased pro rata with the increased LIFT funds to reflect expected achievements from future projects.
10. It would be expected that at least a 5% gain would be required before a respondent would notice an increase in production.
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11 There are no established cut-off points in terms of the number of food groups to indicate adequate or inadequate 
dietary diversity for the HDDS (Guidelines for Measuring Household and Individual Dietary Diversity, FAO 2011).
12 Note that the 2013 LIFT household survey covers all the households in LIFT villages, not just direct beneficiary 
households. Extrapolating the HDDS findings over the total number of households would give better results.
13 Control households also reported a significant increase in assets.

Purpose indicator 3: Number and percentage of target HHs with increased and/or 

diversified food consumption.

Impressive results are emerging from the 2013 household survey in relation to dietary              

diversity. the mean household dietary diversity score (hdds) increased in lIFt villages from 

5.3 food groups in the 2011 baseline survey to 6.0 in the 2013 household survey. In 2011, 62% 

of sampled lIFt households had a hdds of 5 or less, but in 2013 only 44% had such scores.11     

extrapolating these results over the 511,505 beneficiary households lIFt had supported by 

the end of 2013 (from all lIFt programmes), it could be expected that 17% or nearly 88,000 

households would have graduated to a hdds of 6 or more.12

Purpose indicator 4: Number and percentage of target beneficiaries (HHs) with an 

increase in food security by at least one month.

comparisons between the 2011 and 2013 household surveys show a marked improvement in 

household food provisioning. In the 2011 survey, 75% of households in lIFt villages reported 

that there were some months in the preceding 12 months when they did not have enough food to 

eat. By 2013, the figure fell to 10%, down by 65%. In 2011, the mean of the months of adequate 

household food provisioning (mAhFP) in the sample of lIFt villages was 9.6 months. In 2013 

the mean mAhFP had increased to 11.8 months, representing a very significant improvement. 

there were also large improvements in mean mAhFP in the control villages between 2011 and 

2013, suggesting that not all of these results can be attributed to lIFt-funded projects

extrapolating the mAhFP results over the 511,505 beneficiary households that lIFt supported 

at the end of 2013 (from all lIFt programmes), it could be expected that 57% of households (or 

over 290,000) would have graduated from a score of 10 months or less to a score of 11 or 12 

months, in terms of adequate household food provisioning. 

Purpose indicator 5: Number and percentage of target HHs with increased assets.

twenty-one IPs reported against this indicator and their cumulative achievement was 88% of 

the 2013 milestone. many IPs had reported the number of households that had benefited from       

assets acquired directly as the result of the project, including livestock, by way of revolving 

funds or kits supplied following vocational training for income generation. however, the indicator 

does not specify productive assets and it should be expected that many of the thousands of 

households with higher incomes would invest in household assets. 

the two lIFt household surveys also assessed ownership of a set range of 25 household assets 

as a proxy for wealth. households were scored from zero to 25 according to the number of these 

assets they owned. Between the 2011 baseline survey and the 2013 household survey, the mean 

score of assets in lIFt villages increased to 5.2 items, up from 3.6 items(significance p<0.001).13
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14 The result from O1.2 is higher than that for O1.1 and is a factor of the different data sources. LIFT survey data for O1.1 suggests a much 
higher value but this cannot be disaggregated into awareness of agricultural technologies promoted by Ips. 

2.2 outPut-LeveL IndICator reSuLtS

Table 4: Summary of output-level indicators and estimated progress 
Indicator LIFt target by 

2016

o1.1 no. and % of target hhs aware of 

new/improved agricultural technologies 

o1.2 no. and % of target hhs that 

adopt/use improved agricultural 

practices 

o1.3 no. of hhs in LiFt-supported 

villages accessing low-interest credit for 

agriculture

o2.1: no.  of trained people who 

establish enterprises (gender 

disaggregated)

o2.2: no. of hhs in LiFt-supported 

villages accessing low-interest credit for 

non-agricultural livelihoods 

o2.3: no. of targeted hhs with an 

increase in income from non-agricultural 

activities and/or vocational training

o3.1: no. of hhs participating in 

improved resource management or 

rehabilitation activities 

o3.2: no. of participants trained in 

sustainable resource management 

or rehabilitation topics (gender 

disaggregated) who think the training 

was useful

Milestone  

for 2013

achieved by 

end 2013

% of 2013      

target achieved 
data  

source

140,000 

100,000

110,000

60,000 

35,000

35,000

40,000

no target 

set

40,000

20,000

20,000

16,000

no 

milestone 

set

73% 

106%

86%

205%

n/a

90,000 

50,000

80,000

57%

174%

163%

iP data

LiFt
surveys

iP data 

iP data

 

iP data 

 

iP data 

iP data
 

iP data

51,59214  

87,000 
(29% of hhs in 

LiFt villages)

130,025

29,155 
M=1,653 

F=27,502

21,187

17,164

32,854 

14,514 
M=7,527 

F=6,987

output 1:  Increased agricultural production and higher incomes supported through improved production and post-
harvest methods, and improved access to inputs and markets.

output 2:  targeted households supported in non-agricultural livelihood activities and/or trained in livelihood skills for 
employment.

output 3:  Sustainable natural resource management and environmental rehabilitation supported to protect local 
livelihoods.

o4.1: no. of hhs supported by cfW 

activities that think the intervention was 

timely and effective

o4.2: no. of hhs supported with cash/

asset transfers that are able to invest 

in productive activities/assets that 

increase their income

04.3: no. of hhs that are able to reduce 

the number of food insecure months or 

days

180,000

120,000

140,000

60,000

70,000

 

50,000

114,362

27,364

290,000 
(57% of LiFt 

beneficiary hhs)

191%

39%

160%

iP data 
 

iP data

LiFt 
surveys

output 4:  effective social protection measures supported to increase the incomes, enhance the livelihood 
opportunities, or protect the livelihoods assets of chronically poor households.

o5.1 no. of local nGos better skilled 

in technical issues, and project and 

financial management 

o5.2: no. of trained cBos applying 

training in LiFt-funded activities

45

10,000

30

7,000

200

4,285

667%

61%

iP data 

 

iP data

output 5:  Capacity of civil society strengthened to support and promote food and livelihoods security for the poor. 
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Output 1: Increased agricultural production and incomes supported through improved 

production and post-harvest technologies, and improved access to inputs and markets.

o1.1: number and % of target households aware of new/improved agricultural             
technologies or techniques.

Preliminary data from the 2013 household survey points to stronger results than those indicated 

by IP data. ninety per cent of the sampled households in lIFt villages were aware of lIFt 

activities in their village.15 more importantly, as discussed in output 1.2, these activities have 

directly influenced how households produced or marketed their crops. 

o1.2: number and % of target households that adopt/use improved agricultural practices 
(rice growing, horticulture, livestock, etc.).

data from the 2013 household survey shows that of the households that grew crops during the 

previous 15 months, 29% stated that lIFt IPs had influenced the way they grew, processed, or 

marketed their crops. extrapolating these results over the 300,000 beneficiary households that 

would be expected to have grown crops, 87,000 households would have adopted new practices or 

changed their practices due to lIFt interventions.

twenty-three IP projects reported against this indicator and the cumulative achievement of 51,273 

households narrowly exceeded the 2013 milestone.

o1.3: number and % of households in lIFt-supported villages accessing credit from low-
interest microfinance groups, or village savings and loans associations, for agriculture.

the combined achievements of the 17 IPs that reported achievements against this indicator also 

exceeded the 2013 milestone, with women representing 69% of borrowers. significantly, lIFt’s 

implementing partner, Pact, supported over 46,000 households with agricultural loans. 

the 2013 household survey results indicate that 34% of households in the sampled lIFt villages 

accessed loans from a microcredit provider for all purposes (not only agriculture). eight per cent 

accessed loans from a village savings and loans association (vslA). the comparable figures 

for non-lIFt (control) villages were 19% and 6%. extrapolating these results over the 511,505 

beneficiary households that lIFt was supporting by the end of 2013 (from all lIFt programmes), 

it could be expected that 173,900 households accessed microcredit and 40,900 borrowed from a 

vslA (for all purposes). 

HOUSEHOLDS ACCESSING  LIFT CREDIT 
FOR AGRICULTURE

2011

7,584

69,349

130,025

2012 2013

source: iP data

15 It should be noted that this included awareness of all types of Ip activities, not only those related to agriculture.
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In lIFt villages, for those households that took out credit (from any source), the most frequent 

purpose cited was purchasing agricultural inputs (31%), followed by purchasing food (30%), and 

business investment (19%).16

Output 2: Targeted households supported in non-agricultural livelihood activities and/

or trained in livelihood skills for employment.

o2.1: Percentage of trained people who establish enterprises (gender disaggregated).

most of the IP projects focused this support on poor rural women, many from landless or land 

poor households. women represented 94% of the beneficiaries, as reported in IP data.

o2.2: number of households in lIFt-supported villages accessing credit from low-
interest microfinance groups or vslAs for non-agricultural livelihoods.

cumulatively, lIFt partners enabled nearly 22,000 households to access low-interest loans for 

non-agricultural livelihoods, slightly more than the milestone for 2013. In total, 19 IP projects 

contributed to this achievement. the largest participant was Pact with over 15,000 households 

receiving credit. the 2013 household survey indicated that among lIFt supported villages, 

business investment was the third most important use of credit. IP data reports that women 

represented 86% of borrowers.

o2.3: number of targeted households with an increase in income from non-agricultural 
activities and vocational training.

It is expected that the current level of achievement at 86% against the indicator may be an 

underestimate given the number of people who have established enterprises (see 02.1 above).

Output 3: Sustainable natural resource management and environmental rehabilitation 

supported to protect local livelihoods.

o3.1: number of households participating in improved natural resource management or 
rehabilitation activities.

twelve IP projects reported their achievements against this indicator. the largest contribution 

was from the mangrove service network (msn), which reported that 9,165 households had 

participated in their natural resource management activities. this result includes households 

from both msn’s 10 core villages and 119 peripheral villages, which benefit indirectly from 

project activities including the distribution of tree seedlings from project nurseries. 

o3.2: number of participants trained in sustainable natural resource management or 
rehabilitation topics (gender disaggregated) who think the training was useful.

ten IP projects reported their achievements against this indicator, with the largest contribution 

coming from gRet with 5,545 participants. overall, achievements doubled since 2012. the 

assessment of the training by participants, when undertaken, was commonly by means of a post 

training evaluation form. women represented 48% of the participants.

16 Household Survey 2013
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Output 4: Effective social protection measures that increase the incomes, enhance 

the livelihood opportunities, or protect the livelihoods assets of chronically poor 

households.

o4.1: number of households supported by cfw activities that think the intervention   
was timely and effective.

In total, 12 IPs supported 146,618 households 

with cash-for-work (cfw) activities during 2013. 

the largest contribution came from Proximity 

designs, whose two projects supported 99,441 

households. the number of households receiving 

cfw payments is readily measured and all 

projects have done so. however, assessing 

whether cfw opportunities were offered at 

the most appropriate time or were effective is 

more difficult.17 Proximity designs was the only 

IP to have formally assessed the perceptions 

of household beneficiaries regarding the 

timeliness and effectiveness of this support. 

In may 2013, they surveyed a random sample 

of 373 households involved in their dry Zone 

pond rehabilitation programme, when 78% of 

respondents reported that the cfw was timely and 

effective. 

o4.2: number of households supported with 
cash/asset transfers that are able to       invest in productive activities/assets that 
increase their income.

ten IP projects reported their achievements against this indicator. the largest contribution was 

from two Proximity designs projects, where 14,800 households that received cfw payments are 

reported to have invested in productive assets. Proximity designs conducted two surveys: one in 

the dry Zone and the other in the delta in order to make this assessment. In the dry Zone, 14% 

of households reported that they had used at least some of their cfw payments on productive 

investments (both agricultural and non-agricultural). In the delta, the figure was 22%. none of 

the other lIFt partners had undertaken formal surveys to determine the numbers of households 

using cash/asset transfers for this purpose. 

o4.3: number of households that are able to reduce the number of food insecure 
months or days.

only eight IP projects reported against this indicator. By far the largest was Proximity designs, 

whose two projects contributed to nearly 85,000 households out of the combined IP total of 

94,171. their two surveys in 2013 indicated that 86% of their cfw households in the dry Zone 

and 83% of households in the delta achieved improved food access by at least one month.18 

other IPs did not conduct such formal surveys to estimate their contribution to household food 

security from social protection measures.

CASH FOR WORK MEASURED 
IN pERSON-DAyS

42%

2011

1,634,091

1,045,585

374,469

2012 2013

source: iP data

39%

44%

Women % Total

17       Timeliness refers to offering cash-for-work opportunities when demand for casual labour is low. Effectiveness is related to 
its impact on food security (i.e., enabling households to have enough food to eat when otherwise they may not).
18       This has been extrapolated using household incomes from cash-for-work projects, numbers of household members, 
and market prices for rice, to calculate the number of extra months of rice consumption that could be afforded, assuming all 
expenditures would be for this purpose.
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NUMBER OF HOUSEHOLDS SUppORTED
IN AGRICULTURAL pRODUCTION

2010

102,000

154,000

53,000
43,000

2011 2012 2013

Source: Ip Data

As discussed under purpose indicator 4 above, the lIFt household survey results suggest that 

57% of the 511,505 beneficiary households (over 290,000 households) went from a mAhFP score 

of 10 months or less to a score of 11 or 12 between 2011 and 2013. this achievement is the 

result of all forms of lIFt support, not only cfw interventions.

Output 5: Capacity of civil society strengthened to support and promote food and      

livelihoods security for the poor.

o5.1: number of local ngos better skilled in technical issues, and project and financial 
management.

Achievements have far exceeded lIFt’s 2013 milestone largely due to the contributions of 

projects funded under the learning and Innovation window. the world Food Programme’s 

project, “vulnerability, Analysis, and mapping in myanmar”, supported 44 local ngos in 

developing their skills in monitoring food security. the Paung ku Project on strengthening civil 

society organising and advocacy supported 32 local ngos.

however, there was little consistent data provided as evidence of improved capacity. IPs used a 

variety of methods to assess changes in capacity of their local partners. with a few exceptions, 

these methods were neither rigorous nor standardised. to address this constraint, lIFt 

commissioned the “effectiveness of lIFt support in strengthening civil society” study. (see 

chapter 4.1 of this report.)

o5.2: number of trained cBos applying training in lIFt-funded activities.

Reported achievements fell short of lIFt’s 2013 milestone. the largest contribution was from 

Proximity designs, whose work with pond renovation groups accounted for 793 of the total cBos 

reported to have applied skills from their training.19 this training, and the training of many other 

IPs working with village-based organisations, was principally related to project and financial 

management. given that IPs have reported that they had established or strengthened over 9,000 

cBos, the achievement for this indicator (o5.2) is likely to be an underestimate.

19 pond renovations groups were trained to manage CfW activities.
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women’s engAgement By the nUmBeRs 
the 2013 gender disaggregated data shows how women in particular have 

benefitted from LIFt-funded activities. Women represent: 

94% of LIFt-trained people who established enterprises  

86% of microfinance borrowers in LIFt-supported villages 

40% of Metta's Farmer Field School participants in the Hilly region  

42% of cash-for-work person-days 

95% of members in savings and loans groups in the tat Lan Programme 

55% of the people trained in production practices in the tat Lan Programme

… with the continuing struggle:  

dry Zone daily wages are reported at 1,930 kyat for men and 1,424 for 

women20

2.3 Activity monitoring

every six months, lIFt IPs report their progress against a set of activity-level indicators. A 

summary of this monitoring data as of december 2013 is presented in table 9.21 the targets in 

column 1 represent an aggregate of targets for each project that has been contracted by lIFt. 

the table shows that lIFt has exceeded in 18 out of 23 targets, again reflecting that lIFt 

has evolved in scope and scale since the targets were set in 2010. many IP projects have 

accomplished most of their targets, particularly projects under the delta II and countrywide 

programmes that have been running for three years.22 the new projects under the learning and 

Innovation and Financial Inclusion windows will continue to contribute to the total.

20 LIFT Household Survey 2013 p.24
21 The data has been gathered from all projects of the Countrywide and Delta 2 programmes, as well as from relevant 
projects funded under the Learning and Innovation and Financial Inclusion windows. These are cumulative figures and 
include data from the Delta 1 programme, which was closed in 2011. Many of the projects within the Countrywide and Delta 2 
programmes will be completed in 2014.
22 The table also includes data from the Delta 1 projects that were completed in 2011.
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23 This credit-related indicator shows significant under achievement.This is partly the result of an anomaly in Ip reporting. LIFT requires 
Ips to report only new households being provided credit so as to avoid double counting of households. pact, which contributes more than any 
other Ip to these figures, offers agricultural credit to many households as a first loan. Upon successful repayment, households are given the 
opportunity to take out loans for other purposes. These second loans are not captured in the above figures.

Indicator

Planned aggregate targets (without double 

counting) 

total number of direct beneficiary hhs 

no. of female-headed hhs 

no. of hhs with disabled persons

agricultural production (crops) 

no. of hhs supported in agricultural production 

no. of hhs benefiting from market information 

and linkages

Livestock production 

no. of hhs supported in livestock production

Fishery production 

no. of hhs supported in wild capture fishery

other income-generation activity (Iga) 

no. of hhs supported in other iGa (not agri/

livestock/fishery related)

Credit 

no. of hhs provided microfinance for 

agriculture (including livestock and 

aquaculture) 

Loans provided to women 

no. of hhs provided credit  

for non-agricultural purposes 

Loans provided to women

revolving funds 

no. of hhs supported through revolving funds 

(in kind)

training 

total number of participants trained (male and 

female, all topics) 

total number of female participants trained 

(all topics) 

no. trained - agriculture related  

(including livestock and aquaculture)

no. trained - other iGas (not agriculture/

livestock/fish) 

no. trained - wild capture fishery related 

no. agricultural/livestock/fishery extension 

workers trained 

no. trained in environmental protection/

conservation/rehabilitation 

no. trained in skills to strengthen cBo 

management or capacity

Cash-for-work (CfW) 

no. of person-days of cfW provided  

no. of person-days of cfW provided  

for women 

total number of hhs supported through cfW 

Assets and infrastructure  

no. of cBos established or strengthened

aggregate target for 

contracted IPs up to 2016

achievement 

during 2013

Cumulative achievement 
at end of 2013

360,890 

14,720 

3,676

 

99,832

21,059

16,540

6,390

17,261

134,930

101,840

 

 
13,594

 

109,682

na 

47,492

13,360 

 

548 

5,542 

 
9,908

32,165

 

2,166,974 

672,131 

 

110,598

4,039

138,450 

19,733 

3,111

 

52,310

3,177

3,958

1,956

6,157

60,518

3,536

 

 

83,466

83,466

41,080

32,367

2,719

121

6,921

7,223

34,115

 

588,506 

269,937

36,488

2,998

511,505 

40,364 

6,529

 

154,319

28,024

20,355

9,932

24,112

130,025 

90,056 

21,187 
(female) 

 18,135

 

27,344

12,870

92,690

92,571 

11,914 

316

13,410

16,234

78,425

 
1,634,091 

680,949

146, 618

9,389

142% 

274% 

178%

 

155%

133%
 
 

123%

155%

140%

96%

 

21%23

201%

194%

na

195%

89%

58%

242%

164%

244%

75% 

101%

133%

232% 

number %

Table 5: Summary of implementation progress for LIFT-funded projects to the end of 2013
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In this chapter, insight is offered for notable developments in project implementation that took 

place in 2013. the chapter is presented according to the four agro-ecological zones where lIFt 

operates:

•	 The	Ayeyarwady	Delta	-	commonly	referred	to	in	this	report	as	‘the	Delta’	(15	projects);

•	 The	Dry	Zone	-	the	low-lying	central	part	of	the	country	that	includes	large	parts	of	Mandalay,	

magwe, and the southern sagaingRegion (16 projects);

•	 The	Hilly	Region	-	upland	areas	in	Kachin,	Chin	and	Shan	States	(8	projects);	and

•	 The	Coastal	Region	-	Rakhine	State	(4	projects)

of lIFt’s 80 projects implemented with 50 different partners during 2009-2013, 15 have a 

national focus.

In terms of the allocation of lIFt grant funds according to agro-ecological zones, the largest 

share has gone to the delta and the second largest share to the coastal Region. the smallest 

proportion of funding goes to the hilly Region with just 8% of grant allocations to date. the 

relatively large proportion allocated to the coastal Region reflects the new tat lan project in 

Rakhine, which started in march 2013. In 2014, lIFt plans to begin new programmes in the hilly 

Region and the dry Zone.

ALLOCATION OF LIFT FUNDING By  
AGRO-ECOLOGICAL zONE  
($133 MILLION)24

dry Zone
19%

delta
33%

national 
coverage 
19%

costal  
Region 
19%

hilly Region
8%

% LANDLESSNESS By AGROzONE

HILLy

72%

43%

26%

DRy 
zONE

DELTA/
COASTAL

Source: LIFT Baseline Survey 2012

24 projects contracted as of 31 December 2013.

3. GEOGRApHIC AREAS
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lIFt is funding 15 complementary projects in the delta region with a total budget of around 

Us$24.8 million. these projects work to increase rice production and profitability throughout the 

rice value chains (towards lIFt’s output 1) with complementary activities to improve farmer 

organisation, access to financial services, fisheries, natural resource management, and small-

scale infrastructure. table 6 summarises the work of lIFt’s implementing partners in the delta.

lIFt’s delta activities also provide labour opportunities for landless families, including home 

gardening, small livestock husbandry and support for fishing activities and aquaculture. support 

and services are provided through collective approaches at the village level and sometimes with 

inter-village organisations. 

Financial services are expanding through additional support from lIFt to service providers, 

as well as new government initiatives and the rapid expansion of financial cooperatives. this 

increased access raises concern for individuals taking out multiple loans and risking higher 

indebtedness. Better client protection measures and coordination between financial institutions 

is necessary to protect borrowers.

3.1 aYeYarWadY deLta

Highlights and observations from 2013

•	 There	has	been	noticeable	improvement	in	coordination	between	IPs	and	stakeholders.

•	 Seed	trials	and	seed	multiplication	efforts	are	making	progress,	but	procedural	and	 

quality challenges remain on the path towards achieving scale.

•	 Evidence	is	emerging	that	improved	crop	management	practices	work	and	this	should	 

improve farmer adoption.

•	 Effective	post-harvest	technologies	can	dramatically	reduce	grain	losses.

•	 Upgrading	village	rice	mills	leads	to	improved	milling	efficiency	and	reduced	costs	to	

farmers.

•	 Collective	storage	and	paddy	sales	provide	farmers	with	access	to	funds	at	harvest	time.

•	 Access	to	affordable	crop	loans	is	increasing,	creating	the	need	for	strengthened	 

oversight and client protection measures.

3.1.1 description of the area and current context

Rice growing is the backbone of the economy in the delta: it is the most important economic 

activity for farmers and the second-most important economic activity for landless labourers. 

opportunities for increasing production exist, but differ according to three broad agro-ecological 

sub-zones: 

•	 The	northern	zone,	where	access	to	fresh	water	allows	the	irrigation	of	a	second	crop,	which	

means growing pulses in the winter and paddy in the summer and/or in the pre-monsoon 

season;

•	 The	southern,	brackish	water	zone,	where	only	monsoon	rains	allow	paddy	to	grow;	and
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•	 The	intermediate	zone,	which	lies	between	these	two.	A	second	crop	is	not	guaranteed	because	water	

salinity levels increase progressively over the dry season. some farmers do risk planting a second 

crop, but they have to manage a very tight calendar between the monsoon and the summer seasons. 

In all three zones, small landholders continue to face many challenges. the most vulnerable households 

have been unable to attain their pre-cyclone nargis livelihoods.26 their investments are constrained 

by high indebtedness levels, weak collective organisations, and an overall lack of services. Accessing     

quality seeds, inputs, affordable credit, and long-term investment are still important challenges for most      

farmers, millers, and others along the value chain.27

the economic context is evolving fast, with new labour opportunities arising around yangon and further 

afield. migration is reportedly increasing with some landless families permanently moving out, although 

no quantitative study has measured this trend. According to the lIFt-funded Qualitative social and 

economic monitoring (Qsem) Round three Report, farmers continue to report labour shortages at peak 

season, and in some areas report an increase in the cost of labour, which is thought to be linked to 

an increase in distress-related out-migration. larger farmers are investing in small mechanisation to 

increase harvest efficiency, with the appearance of combine harvesters. 

Focus

Whh - Gret

radanar ayar

Mangrove service network

actionaid-thadar consortium

Proximity designs

Proximity designs

 

 

irri 

irri 

 

undP/Pact25

Mercy corps -aryone oo

avsi

Link emergency aid development 

(Lead)

adra

oxfam - network activities Group (naG)

Pact

Bogale, Mawlamyinegyun

Bogale

Bogale

Bogale, Mawlamyinegyun

Bogale, Mawlamyinegyun, Labutta

Bogale, Mawlamyinegyun, Pyapon, 

dedaye, Labutta, Myaungmya, nyaungdon, 

Maubin, Pantanaw

Bogale, Mawlamyinegyun, Labutta

Bogale, Mawlamyinegyun, Labutta plus 20 

other townships in the delta (plus sagaing, 

Bago, and Mandalay regions)

Bogale, Mawlamyinegyun, Labutta

Labutta

Labutta

Labutta

 

Labutta

Pyapon, dedaye

Pyapon

agriculture and value chain strengthening

agriculture: seed production

Mangrove protection

community development, cso strengthening

small-scale infrastructure and agriculture

Microfinance 

 

agriculture research

agriculture research,  

rice environment mapping 

Microfinance

agriculture and value chain strengthening

agriculture cooperative

agriculture, livestock husbandry,  

tree plantation

Fisheries, aquaculture and value chain

Fisheries, policy and value chain

Microfinance

IP Location

Table 6:  LIFT projects in the Delta

25 UNDp and LIFT have agreed to terminate the contract for UNDp's Delta II microfinance project, effective from 31 December 2013. 
LIFT has transferred the contract to pact, which was already the operator. This change-of-contract management will have no effect on the 
operational level and the project's commitments towards its beneficiaries. The previous contract in terms of targets and milestones will not 
be modified.
26 Cyclone Nargis devastated the Delta in May 2008, taking at least 140,000 lives and damaging the livelihoods of an estimated 1.5 
million people.
27 Enlightened Myanmar Research and the World Bank, 2013, Qualitative Social and Economic Monitoring (QSEM) Round Three 
Report, LIFT.
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with the plethora of new economic opportunities, the myanmar rice sector is developing export 

markets and aiming to attract foreign direct investment to help modernise its dilapidated mills.28 

large mills in the delta have started upgrading their facilities to meet higher quality standards. 

the myanmar Rice Federation created the myanmar Agribusiness Public corporation (mAPco) 

to attract foreign investment and is working with the Japanese company, mitsui & co. ltd. on the 

creation of a network of rice milling and rice processing facilities. numerous other investments 

are likely. In view of these developments, one can expect changes and new opportunities in the 

rice value chain. 

the area has experienced unreliable climate conditions in recent years. At the beginning of the 

2013 monsoon, a long period of rains and floods destroyed areas already sown. Farmers had 

to re-sow and fill gaps by transplanting with forks. many experimental demonstration areas 

and seed production plots supported by lIFt IPs were affected by these conditions. however, 

weather conditions at harvest time were favourable, which led to fewer grain quality issues than 

in 2012.

3.1.2 discussion of Results

1) there has been noticeable improvement in coordination between IPs and 
stakeholders, and expanded collaboration with government.

the Fmo continued its efforts to improve coordination and knowledge sharing between IPs, and 

between IPs and other stakeholders including local government. the Fmo convenes monthly 

meetings with IPs in Bogale and labutta, and this has facilitated cross learning for projects with 

similar objectives in different areas. In addition, community of Practice groups were set up in 

three townships, where local IP practitioners share expertise and learning. 

At the township level, authorities convene a monthly coordination meeting to guide the planning 

of development activities by various stakeholders (technical departments and ngos).29 In 2013, 

lIFt supported the labutta township authorities to organise a workshop to define priorities for 

the future township development plans.

two other examples demonstrate the current openness of the local government, and provide 

examples of building stronger inclusiveness in local policies:

•	 Village	profiles	or	‘village	books’	were	developed	by	the	ActionAid	-	Thadar	Consortium,	

using a participatory methodology. these provide analysis on the economy, social services, 

power availability, vulnerability and poverty levels, and women’s status in a village, and  are 

being promoted to government as a potential source of information for drawing up township, 

regional, and national development plans. 

•	 With	LIFT	support	in	Dedaye	and	Pyapon,	Oxfam	and	the	Network	Activities	Group	(NAG)	have	

established and supported a Fisher development Association for the delta. this is now a large 

network of fisher groups across 21 townships, advocating for the rights of fishing families. It 

actively engages with parliamentarians, political parties, and regional governments, and is 

working to develop a new regional law for the management of fresh water fisheries.

28 More information about  Myanmar: Capitalizing on Rice Export Opportunities report is available on www.lift-fund.org 
29 The meetings in Mawlamyinegyun have been noted by the FMO for their dynamic and constructive interactions.
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2) Seed trials and seed multiplication efforts are making progress, but procedural 
and quality challenges remain on the path towards achieving scale.

one of lIFt’s main priorities in the delta is to increase the availability of improved paddy seeds 

and produce enough certified seed to allow farmers to renew their seed stock every three years 

in order to maintain quality and performance. Research from the International Rice Research  

Institute (IRRI) shows that the use of good quality, locally adapted rice seeds can increase 

yields by 5 to 20%.30

lIFt assists by working with IRRI to test and diversify the range of rice varieties available and 

bring to market high yielding local varieties that have a higher tolerance to submergence and 

salinity. the Fund also works with a number of IPs involved in the multiplication of quality seeds 

by way of cultivation and distribution by farmers.  

Participatory varietal selection 

lIFt contracted IRRI in 2012 to pilot participatory varietal selection (Pvs) of paddy seeds that 

are	tolerant	of	brackish	water	or	long	periods	of	submersion.	The	first	on-farm	‘mother	trials’31 

took	place	in	2012,	with	‘baby	trials’	conducted	during	the	2013	monsoon.	Additional	trials	for	

salt tolerance took place in 2013. IRRI is analysing the data and results will be shared in the 

next annual report.

30 See example: http://www.knowledgebank.irri.org/bmp/pre-planting-phase/quality-seed.html
31 More information about the pvS methodology is available at http://www.knowledgebank.irri.org/ricebreedingcourse/ 
participatory_variety_Trials_For_Rainfed_Rice_Cultivar_Evaluation.htm

IrrI worked closely with other LIFt IPs in the area to select 

farmers, to monitor the fields during the growing season, and to 

collect data at harvest. the project will continue through the 2014 

monsoon. at that time, IrrI will decide which locally adapted 

varieties farmers like and use. these will then be selected for seed 

multiplication. 
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Seed multiplication

demand for quality paddy seeds far exceeds supply in the delta because there is a lack of 

reliable suppliers and much of the paddy grown is of poor quality. six IPs are working in the 

delta to help farmers multiply good quality seeds. IPs supply registered or certified seeds from 

the      department of Agricultural Research (dAR), the department of Agriculture (doA), and 

private seed producers, to farmers who then multiply the seeds to share with fellow farmers. the 

sharing process is done according to traditional systems of exchange between neighbours, and 

by selling small quantities locally without specific treatment, cleaning, or packaging.

during the 2013 monsoon season, over 300 farmers worked on seed multiplication, with the 

bulk of the seed being produced through the Radanar Ayar project, which works with 195 seed 

growers.  

while IP approaches to seed multiplication and distribution vary significantly, they are mainly 

decentralised, aiming to increase the availability of quality seeds at the village level through 

local production by well-trained seed growers. 

the Fmo has observed limitations in the systems. A main concern is that some IPs distribute 

free quality seeds at the same time and in the same locations where farmers exchange or sell 

their seeds. this effectively cuts the farmers’ chances of building a client base and business, and 

harms the prospects for long-term sustainable production.

Another concern is quality control. IPs have developed different protocols and requirements to 

control the quality of seed produced by the growers, and what they offer is actually technical 

guidance for the seed growers as opposed to real quality assurance protocols. In case of a 

failure to meet minimal requirements there is no procedure to declassify the seeds and inform 

customers. to advance seed production and improve quality control practices, IRRI delivered a 

training course32 to government staff, IPs, and several seed growers in october 2013.33

Radanar Ayar has developed more formal procedures with a three-level classification system 

that they use for their own purchase of seeds to stock the central seed bank.34 For the 2013 

monsoon season, quality was first controlled in Radanar Ayar’s laboratory and only the best 

quality from individual seed growers was presented for government laboratory certification. 

Other	production	will	be	simply	labelled	‘quality-declared’	seeds35 and exchanged locally. 

3) evidence is emerging that improved crop management practices work and this 
should improve farmer adoption.

lIFt IPs advise farmers on how to improve their crop yields by applying new approaches and 

methodologies. IRRI, in particular, is identifying potentially good practices related to specific 

environments in order to fast-track future advisory services. A selection of lIFt agricultural 

extension activities—each with demonstrated advantages and disadvantages—are considered 

below.

32 Hands-on training on quality rice seed production
33 IRRI introduced simple quality-testing kits for seed and grain in 2012
34 The central seed bank purchases seeds from seed growers at a guaranteed price if certain quality criteria are met. It 
stores the seeds and then redistributes them to farmers in other villages. It is a distribution system that is complementary to the 
exchange of seeds between neighbours, and allows a market for the seed growers.
35 For more information about quality declared seeds versus certified, please see IRRI’s website: 
http://www.knowledgebank.irri.org/ckb/quality-seeds-maize
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Improved hand-transplanting methods are being adopted widely due to IP extension activities. In 

the delta, farmers have traditionally broadcast their seeds and transplanted with forks in deep water. 

these techniques are well adapted to the local conditions, especially in lower areas where there is a 

high flood risk and tidal effect. however, this is much less productive than improved hand-transplanting            

techniques. A description of different planting techniques is provided in table 7.

through IP extension efforts, hand transplanting is associated with other improved practices such as 

line transplanting, better spacing, or the use of younger seedlings. It seems that farmers adopting hand 

transplanting also adopt other beneficial practices and are well aware of the advantages. According 

to Fmo observations in the delta, the adoption of hand transplanting has accelerated since cyclone 

nargis, with some villages doubling the areas being transplanted every year. Farmers attribute this to 

extension efforts made by ngos. the overall understanding of the improved techniques and associated                

advantages/risks is excellent, and is being shared with farmers outside the extension services. the 

adoption of improved practices, is not uniform, however.

increasing 

complexity 

& labour 

intensity 

system of rice intensification (sri)36  

 

 

 

 

single-plant transplanting 

 

 

 

 
improved hand-transplanting 

 

 

 
normal hand-transplanting 

stick transplanting (with a special fork) 

 

 

direct sowing with drum seeder 

 

Broadcasting

improved nursery management; only one seedling per hill; 

8-15 days old; alignment; large spacing (22 cms); good water 

management; mechanical weeding and soil aeration; 25-60 tillers 

per plant/hill.

improved nursery management; only one seedling per hill; 20-25 

days old; alignment; large spacing (17-22 cms according to the 

seedling age); one row empty every six rows; water management; 

15-20 tillers per plant.

2-3 seedlings per hill; 20-30 days old; alignment; large spacing 

(20-22cms); one row empty every six rows; limited water 

management; 15-20 tillers per hill.

3-6 seedlings per hill; >30 days old; no alignment; reduced 

spacing (15-17cms) no water management; 10-15 tillers per hill.

7-10 seedlings per hill; >40 days old; no alignment; reduced 

spacing; in deep water (>38 cms deep); mostly to fill areas where 

broadcasted seeds have not germinated or were displaced.

reduced seed use (1-1.5 baskets/ac); line sowing with enough 

space for weeding; requires inter-cultivation.

dense sowing (1.5-3 baskets/ac); used in submergence prone 

areas; before the floods/tide; risk of failure; need to sow again or 

to fill gaps by transplanting seedlings; no weeding required.

Table 7: planting techniques, ranging from highly complex to basic sowing

36 The system of rice intensification (SRI) is rarely adopted and most extension workers do not recommend SRI. This 
is because farmers in the Delta have insufficient water control and it is deemed too risky in the heavy monsoon rains. However, 
there is limited potential for SRI with irrigated paddy in the dry season—a potential that is still untapped by the current extension 
services.
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labour costs are a constraint, as hand transplanting requires skills that are not yet widespread. gRet 

and Radanar Ayar are therefore helping to organise labour groups to train labourers in the method. Fmo 

met with women’s groups that have been able to raise their income through this kind of collective work. 

In many villages, farmers have either reached the full potential for the extension of hand transplanting 

or are regularly increasing the transplanted areas.

Promoting the use of drum seeders is well suited to dry season paddy. drum seeders and 

broadcasting are labour saving techniques, applied where and when the plots have to be planted quickly 

and labour is a constraint, either in terms of availability or financing. this applies in the monsoon to the 

lowest plots that are the first to flood at high tide, and for summer rice cropping when land preparation 

coincides with the harvest of the monsoon paddy and the demand for labour exceeds supply. 

drum seeders have proven useful to farmers, but with several caveats. Radanar Ayar provided drum 

seeders to 25 village farmer groups. In one village, farmers told the Fmo that with only one seeder, they 

could sow 70 acres of land (six acres per day) for summer rice and the result had been very successful. 

the villagers were ready to purchase more drum seeders for the next season. however, whh/gRet 

reported difficulties using drum seeders. the germinated seeds block the holes in the drum, which 

results in uneven sowing. If there is heavy rain or tide intrusion, the seeds are moved and are no longer 

aligned, which later prevents mechanical weeding, which is a main advantage of this method. the 

drum seeder is therefore a useful tool mainly for the sowing of dry season paddy on plots with no tidal 

influence and where farmers are ready to carry out weed control.

Further testing and economic analysis is required to identify appropriate extension messages for 

improved nursery management, fertilisation, weeding, and pest control. After a series of trials, 

IRRI is putting forward a set of well-tested practices and economic analyses that can feed into future 

advisory services:

Welthungerhilfe (WHH) promoted hand transplanting in all of its intervention villages by offering a subsidy 

for the 2013 monsoon crop. as a result, 319 farmers applied hand transplanting on a total of 450 acres of 

their own farmland and received a 50% subsidised fertiliser package from WHH. Yield improvements were 

noticeable; however, not all farmers will repeat this practice in upcoming seasons. their choice may depend 

on the weather—hand transplanting is suitable only when there is a low risk of flooding–or the farmer’s 

capacity to invest in the additional labour costs required for hand transplanting. nevertheless, the subsidy 

allowed them the opportunity to experiment with this technique with limited risk, and to evaluate whether it 

might improve their harvest. 

Hand transplanting takes place in Bogale township 
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weed management is a crucial issue especially during the dry season. most farmers broadcast seeds 

at a high rate to limit weed development. hand-weeding sessions were held in two villages where 

the yields increased by 14% and 17% respectively. however, hand weeding involves high labour costs 

and is not always a practical option. IRRI conducted tests in three villages to identify herbicides 

that can provide good weed control and consequently better yields.37 Five herbicides were tested and 

results were compared with current non-chemical weeding practices. Income more than doubled with 

the application of herbicides. however, the environmental consequences of herbicide use should be 

strongly considered.38 IRRI also conducted nursery seedbed management trials, and fertiliser trials for 

monsoon paddy, which showed promising results.

the question remains as to which approaches are best offered through farmer advisory services. most 

extension services provided by lIFt IPs are intensive in terms of staff and the cost per farmer, and 

are demanding on farmers time. In contrast, the Proximity designs approach of farm advisory services 

(FAs) offers a less intense, on-demand service. By the end of 2013, their FAs team had trained a total of 

11,122 farmers in salt-water seed selection, reaching a large number of farmers with a simple, well-

tested technique suited to different contexts. however, this system would be much less effective with 

complex techniques such as improved hand transplanting or sRI. 

efforts to extend winter crops to brackish areas have been largely unsuccessful. lIFt’s IPs undertook 

extensive efforts to support farmers with technical advice to grow winter crop varieties in the southern 

brackish parts of the delta. however, the majority of the pilot crop plots failed for reasons relating to 

37 LIFT Ips do not promote the use of pesticides and herbicides, but where they are available and used by farmers, some Ips 
provide training on their safe use, explaining which products are suitable, which are not, when treatment is economically justified and 
according to which dosage, to sensitise farmers to the health and environmental risks linked with their use.
38 FMO discussions with villagers indicate that the use of herbicide over summer rice is already spreading in the Delta, 
independent of any Ip extension activity.

 In one delta village, farmers told FMo that using the seeder they could sow 70 acres 

of land (six acres per day) for summer rice. the drum seeder was seen to be useful 

mainly for the sowing of dry season paddy on plots with no tidal influence and where 

farmers are ready to carry out weed control.  

a farmer plants his field using a drum seeder
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soil or disease, depending on the crop. the Fmo notes that developing new farming systems to include 

winter crops in the lower delta would require even more intensive agronomic research than has been 

carried out to date. Funding this is beyond the scope of lIFt’s current projects.

4) effective post-harvest technologies can dramatically reduce grain losses.

Reducing losses after harvest and ensuring the best quality of grain throughout the drying, storage, and 

milling processes probably has more economic potential than efforts aimed at higher yields alone. Almost 

all	farmers	practice	‘field	drying’	by	leaving	the	cut	crop	on	stubble	for	two	days,	or	longer	if	they	are	busy	

planting other crops. Poor weather conditions in this window will cause serious crop losses, as was the 

case in 2012. 

In 2013, IRRI established the Post-harvest learning Alliance, which involves representatives from ngos, 

civil society organisations, and the public sector. the group aims to tackle specific post-harvest issues 

such as drying grain, the quality of rice for milling, and the storage of seed. some of their activities are 

described below. 

Reapers and threshers are growing in popularity. the department of Agriculture rents reapers to farmers 

for 600,000 kyat (about Us$625) per season, and the service seems to be in high demand. In march 2013, 

whh purchased two reapers to be managed by two village development committees and tested under dry 

season field conditions. grain losses were reduced by about 50% compared to sickle harvesting. however, 

the testing of these reapers in the 2013 monsoon season showed that they are not well adapted for soft, 

moist soils.

39 US$4,500 for a three-metric ton capacity

Flatbed dryers and solar dryers show promise and can be linked to warehouse facilities. gRet and IRRI 

collaborated	closely	to	establish	a	pilot	‘post-harvest	platform’	at	the	end	of	the	2013	monsoon	season,	

which served as a demonstration site to facilitate post-harvest operations, improve the quality of rice, and 

make it easier to market. the platform combines a flatbed dryer39 and a warehouse (to be constructed in 

2014). eight neighbouring villages contributed to the construction with funds and labour. A management 

mechanised threshing with 

wooden threshers is popular 

because farmers can repair 

them easily. Farmers were very 

interested in getting lightweight 

threshers that can easily be 

carried into the field and that can 

thresh wet crops immediately 

after harvesting. An IRRI 

post-harvest specialist engaged 

an agricultural equipment 

manufacturer in Bogale to 

produce two light threshers, 

according to IRRI designs. two       

prototypes were tested in the field 

in november 2013 with a very 

positive response from farmers. 

reapers and threshers are growing in popularity
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committee was formed and trained to use and manage the equipment. the paddy will be stored 

collectively. this activity also involves discussions with millers to identify markets and to understand 

the relation between price and quality. 

since 2012, Radanar Ayar has installed five locally designed flatbed dryers in their villages, which are 

also used for compost making.40 IRRI is exploring a new drying technology, the solar Bubble dryer, 

which is mobile, simple, and inexpensive. In addition, the solar panel can be used to create electricity 

for the household when the dryer is not in use. Five units are being shipped to myanmar by IRRI for 

piloting with farmers in lIFt villages in 2014.

storage losses remain a problem even in relatively well-managed stores. during 2013, IRRI and gRet 

conducted farmer-led experiments to compare the use of a range of storage bags, with traditional 

practice as a control. considering that smaller farmers don’t store large quantities of paddy, the new 

number of rice mills supported

Mill size  

(milling capacity)

 

supported amount per rice mill

total amount invested by LiFt 

for upgrade of mill provided 

 

training

type of support and contract

 

 

 

 

 

 

repayment protocol 

 

 

 

 

 

 
utilisation of repayment 

 

 

 

 

result of rice mill upgrading

6

small and medium  

(3-8 tons/day) 

us$21,500 - $11,500 

us$33,500 

 

11 millers prepared a 

business plan with Business 

capacity Building centre41 

in-kind support to rice 

mill owners. Quotation 

and selection made by rice 

millers. contract for the loan 

between vdc and miller. 

rice miller contributes to 

cost of equipment and pays 

for installation and building 

modifications.

Loan @ 1% per month. 

repayment in five 

instalments over 18 months 

to a bank account managed 

by two rice mill owners and 

Whh staff. 

the funds are allocated 

to the vdc for local 

development activities, 

preferably deposited into a 

revolving fund. 

increase of about 30% of 

milling capacity 

30 

1 big (>20 tons/day)  

9 medium (5-8 tons/day) 

20 small (<5 tons/day)

us$1,050 - $15,600

us$103,800 

 

33 millers prepared a 

business plan with Business 

capacity Building centre41 

direct cash grant to rice mill 

owner.  

agreement between Mc and 

individual millers.  

25% investment by the miller. 

 

 

 

Grant with no repayment. 

discount milling fee, free 

storage, and transportation 

service for FPe members. 

not applicable 

 

 

 

not mentioned

18 

1 medium (5-8 tons/day)

17 small (<5 tons/day) 

 

us$2,050 - $3,125 

us$48,800

none 

 

 

2 contracts: Mercy corps 

grant to farm producers 

enterprise (FPe); FPe loan to 

rice mill owner. 

 

 

 

 

Loan @ 1% per month. 

repayment in two 

instalments after 6 and 12 

months to the FPe.

the fund to be used by the 

FPe for purchasing farm 

equipment and/or paddy 

business.

 

not applicable (yet)

Particulars WHH (2013) Mercy Corps (2012) Mercy Corps (2013)

Table 8: Comparison between three investments to support village rice mills

40 In 2013, 36 farmers produced 24.5 metric tons of compost.
41 This is a local non-government organisation that connects projects to relevant trainers.
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hermetic storage system using IRRI grainsaves™ with a one metric ton capacity was considered most 

relevant. lIFt IPs may consider combining the use of these bags with the collective storage systems 

currently being developed (see sub-section 5 below), or providing them to seed growers at village level. 

storage demonstrations will continue in 2014. 

5) upgrading village rice mills leads to improved milling efficiency and reduced costs to 
farmers. 

while farmers sell the bulk of their paddy to intermediaries and millers, some farmers mill their 

paddy in local rice mills for their own consumption and/or for supplying the local markets. the added 

IPs are working to upgrage village mills

value for this is often low, however, due to the poor 

performance of local mills and high milling costs. 

three IPs—AvsI, mercy corps, and whh—have 

developed different approaches to improve the quality 

of the milling process and reduce the costs for the 

farmers to mill their paddy. they work only with small 

village-based rice mills to ensure that smallholder 

farmers have access to the service. the table 8 

compares the investments in mills between 2012 and 

2013 by wwh and mercy corps.

the Association of volunteers in International

service (AvsI) has invested approximately Us$18,500 

to build a new rice mill that is run by a farmer 

cooperative in labutta township. the mill opened in 

2013, with the cooperative offering milling services 

to farmers at operating cost. some 10,870 baskets of 

paddy were milled for 570 farmers in one village tract. 

In 2012, mercy corps funded the upgrade of 30 village mills, while whh surveyed 13 rice mill 

operations and upgraded six in 2013. the mills were upgraded on a cost-sharing basis; project funds 

were matched by contributions from rice millers (see table 13 for details). 

After upgrading, all mills continued to process small quantities of rice for villagers’ home consumption. 

milling capacity increased from 15-30 to 20-40 baskets per hour while milling outturns rose to 45-

48%, up from 35-40%. the first milling results confirm a higher quality of products and a reduction 

of bi-products (mainly broken rice). support is needed to make more farmers aware of this quality 

increase. these mills can now envisage selling their products to markets in yangon. linkages should 

also be considered between the collective storage groups (see sub-section 6 below) and these millers.

whh and mercy corps have different systems for passing on some of the benefits from the millers to 

the local community. In 2012, before upgrading the mills, mercy corps signed a three-year agreement 

with each miller to ensure a lower milling tariff and offer other benefits such as free storage and/or 

transportation.42 whh upgraded the mills on the condition that its investment is paid to the village 

42 These lower tariffs may represent a market distortion, but they also reflect the lower milling costs resulting from the 
upgrades, (especially the lower energy costs for the mills that have invested in the installation of a gasifier). The upgrade can mean they 
are more competitive with larger mills. Unfortunately, small farmers rarely mill their rice themselves and few of them benefit directly 
from this scheme. This is why Mercy Corps decided to shift to a similar approach to WHH to ensure that more benefits are shared with the 
villagers. 
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development committee over a period of three years. It should be noted that in both cases, these 

contracts extend beyond the project duration. 

6) Collective storage and paddy sales provide farmers with access to funds at       
harvest time. 

At harvest-time, farmers face a cash-flow crisis. they need cash for buying inputs and hiring labour 

for their new seasonal crops, yet they have to meet debt repayment obligations. they therefore 

need to sell their crops at harvest time when prices are at their lowest, prohibiting them from 

gaining any benefit from seasonal changes in the paddy price.43  In specific response to this cash-

flow issue, lIFt IPs are testing pilot storage systems, with encouraging results. 

the IP provides initial capital to a group of farmers either to purchase paddy from the members, or 

to provide a loan to the farmers guaranteed by the paddy they store. the modalities vary by IP (see 

table 9). the group speculates on the seasonal increase of the price of paddy to cover the costs of 

its operation and to generate a profit. the collective selling of a large amount of paddy off-season 

also increases the bargaining power of the farmers, vis-à-vis the millers or brokers. 

Collective storage systems: whh’s Purchase Finance system and gRet’s Inventory credit 

approach. Introduced at the end of 2012, both of these schemes are comparable in that they allow 

farmers to get cash at the time of harvest, allowing for a better quality post-harvest system and 

increasing the bargaining power of the farmers. mercy corps has just started forming the groups 

and building the stores before providing capital. 

In 2013, gRet formed a pilot scheme for three Inventory credit groups in 13 villages. gRet 

provided a start-up grant to the group, which used the money to provide loans to members. the 

loan rate is 65% of the value of the paddy that is stored and the members are charged an interest 

rate of 2.5%, which goes back into the group to cover the storage running costs and increase the 

scheme’s capital (see table 9).

In the first season, the overall benefits amounted to over Us$3,600. the interest generated from 

the loan repayments was Us$1,382, or 38% of the overall benefit, which was kept by the group. 

the remaining 62% (Us$2,278) came from sales at higher prices during the off-season, and this 

was shared proportionately between the participants, who received an average of Us$33-$45 per 

person. this was an excellent result.

the three different systems described above differ mainly in the way risks and profits are shared 

between the individual members and the group. the Inventory credit approach gives farmers the 

scope to sell their paddy individually and at the time that best suits them, while in the two other 

schemes the management committee sells the paddy. 

to allow smallholders to participate in these schemes, the group needs capital to pre-finance the 

farmer’s crop at harvest time. Additional capital will need to be mobilised through other financial 

institutions if a group wishes to expand its membership and operations. these pilots suggest that 

the schemes can be profitable and therefore the farmer groups should be able to attract capital 

from the finance market. 

43 In worst cases, borrowers use moneylenders to meet a formal loan repayment obligation in order to remain eligible for this 
type of loan.
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7) access to affordable crop loans is increasing relatively quickly, creating the need for 
strengthened oversight and client protection measures.

In 2013, the main microfinance institutions active in the delta region that provided agricultural loans to 

the farmers were: the myanmar Agricultural development Bank (mAdB), Pact, Proximity designs, and 

the township co-operative departments. lIFt is one of the funders of Pact and Proximity designs. the 

activities of these lenders are detailed in table 10.

Table 9: Comparison between WHH, GRET and Mercy Corps’ storage group systems 

Principle 

 

 

 

 

 

 

 

 

 

value received by the member 

 

 

costs/benefits 

 

 

 

 

 

selling procedure

 

 

Beneficiary risk and profit 

sharing

a smallholder farmer sells 

his/herrice to the group at 

harvest, but agrees to a 

deferred payment of part 

of its value. s/he gets the 

balance according to market 

price after storage.the 

farmer is no longer the owner 

of the stock. 

 

the group purchases the 

paddy at 80% of its market 

value when stored.  

no interest rate. real costs 

are deducted from the 

benefits. all benefits are 

returned to the members. 

 

 

the committee decides when 

to sell, at what price, and to 

which trader.  

 

it maximises the profit for 

the member. the group 

makes no benefits and 

doesn’t increase its capital 

(but it would be possible for 

the group to collect a share 

of the benefit). the group 

covers most of the risks. 

a smallholder rice farmer 

requests a credit after 

harvest. the credit is applied 

against his/her stock, used 

as collateral for the loan. 

storage is collective, but bags 

are individually identified 

 

 

 

the farmer receives a loan of 

65% of the value of the paddy 

stored at current market 

price. 

the farmer has to pay a 

2.5% interest rate per month 

on the amount of the loan. 

storage and bag costs are 

deducted before returning 

the stock. Bags are partially 

subsidised by the project.

individuals sell or withdraw 

from the stock (with 

conditions) against the loan 

reimbursement. Possible 

collective selling.

Profits are shared; the capital 

grows according to the 

interest collected. 

risks are shared between the 

group and the member, but 

the member carries most of 

the risks. 

a smallholder farmer sells 

rice to the group at harvest 

for the full value. the farmer 

receives a premium from the 

group after the paddy is sold. 

 

 

 

 

 

the farmer received 100% of 

the value of the paddy stored 

at current market price. 

no interest rate, no costs. 

the member receives 50% of 

the increased value over the 

storage period. 

 

 

contract arrangements are 

negotiated between the group 

and a miller. 

 

the member gets a 

guaranteed 50% share of the 

profits. the group covers all 

costs and risks. ownership 

and quality assurance might 

be an issue.

System Purchase Finance System 
(WHH)

Inventory Credit (gret) Farmer Producers 
enterprise storage  

(Mercy Corps)
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According to the Fmo’s discussions with farmers in the delta, mAdB is a vital credit source of 

agricultural loans among smallholder farmers, providing low interest rate loans that cover from 70% 

to 90% of the per acre production cost. however, these loans are available two or three months after 

land preparation. In its assessment of mAdB, the world Bank noted that mAdB should operate with its 

own capital under prudential44 and non-prudential regulations so that it can improve modernisation and 

expansion.

In the delta, the percentage of households with a farm size over 10 acres is higher in comparison with 

other regions.45 Farmers tend to take multiple loans, sometimes reimbursing one with the money of the 

other. this elevates the risk of indebtedness and default. this issue could be mitigated in two ways: 

•	 Strengthening	coordination	among	financial	service	providers:	Through	LIFT’s	coordination,	Proximity	

designs and Pact are exchanging information to avoid loan overlap issues. township-level mAdB 

branches and the ministry of co-operatives’ co-op department also need to be brought together to 

discuss issues relating to agricultural loans and client information sharing. 

•	 Application	of	client	protection	measures:	It	is	the	responsibility	of	all	financial	service	providers	

to follow client protection principles. Pact has developed measures so that borrowers’ repayment 

capacities, existing indebtedness, and the availability of microfinance services in the area are assessed 

Table 10: Formal agricultural financial services available in the Delta

Features Proximity designs Pact MadB Co-ops

total no. of townships 

(branches) 

customers

Loan size (kyat)

Maximum acres

Loan period (monsoon) 

Loan period (summer)

interest rate (annual)

repayment 

arrangement

 

 

 

Group guarantee and 

grouping

9 

16,274 (7% LiFt)

120,000 per farmer

not applicable

5 months (July - nov) 

5 months (Jan - May)

30%

interest + loan at the 

end of loan period

 

 

 

yes 

1 village, 1 group

8 with only 5 funded 

by LiFt (41 branches)

22,079 (LiFt)

100,000 per acre

3 acres

6 months (June - nov) 

6 months (Jan - June)

30%

interest payment 

every two weeks.

Principle loan 

repayment at end of 

loan period.

yes 

5 members in 1 group

(27 branches) 

~850,000

100,000 per acre

10 acres

6 months (aug - Jan) 

6 months (nov - april)

8.5%

interest + loan at the 

end of loan period

 

 

 

yes 

1 village tract, 1 group

(14 branches) 

11,803

100,000 per farmer

not applicable

6 months (no specific 

timeframe)

not started yet

18%

interest + loan at the 

end of loan period

 

 

 

yes 

1 village, 1 group

44 Regulation or supervision that governs the financial soundness of licensed intermediaries’ businesses, to prevent 
financial system instability and losses to small, unsophisticated depositors (CGAp consensus guide for microfinance supervisors 
October 2012).
45 According to the 2012 LIFT Baseline Survey, the percentage of farms that are 10 acres or larger is: 11.9% in the Delta, 
8.2% in the Dry zone, and 2.3% in the Hilly zone.
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before a loan is made. Pact has also opened the possibility for the voluntary repayment of crop loans 

before the end of the term, without penalties. 

despite different terms and conditions among the financial service providers mentioned above, the 

overall objective of the agricultural loan is to support poor farmers to increase agricultural production by 

giving them access to credit. All of the providers are responsible for regularly assessing the market and 

developing financial products. In those villages where access to small loans is insufficient among the 

poor farming households, another form of financial product could be introduced to better serve farmers, 

for example, a long-term loan for agricultural tools. 

ConCLuSIonS and next StePS 

lIFt has helped smallholder farmers become more productive and to attain better value for their 

products; the Fund facilitated their working together in collectives to access services that improve 

quality, and to sell in sufficient quantities to attain higher prices. Farmer organisations, such as co-

operatives, will need further support to develop their capacities, leadership, services, and also their 

economic basis, through post-harvest services, storage, and collective selling. this will allow them to 

merge into larger and more influential organisations, which are not only village based. 

extensions for projects closing in the coming year are foreseen in order to consolidate and broaden 

results, particularly in seed multiplication. establishing a more sustainable supply of quality seeds will 

require extra effort and time, and a more coherent approach to the overall development of the entire seed 

value chain, factoring in IRRI’s participatory varietal selection delta project. IRRI’s project will finish in 

early 2015; about six months after other seed growing projects have ended. It is important therefore to 

consider a new funding window for the delta that can build on existing experiences, as well as scale up 

the production of good quality seed. 

Proximity designs’ and Pact’s agricultural loans play an important role providing credit 

between the land preparation time (when credit is needed) and when the farmers 

receive their loans from MadB. Without these bridge loans, the farmers would have 

to sell their grain in advance at a price lower than the market price. the FMo learned 

that township co-operatives disburse agricultural loans when funds are available, 

regardless of the crop cycle. 

loan re-payments are made to Pact in Bogale township
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By the end of 2013, lIFt had on-going partnership agreements in the dry Zone for 16 projects, 

working with a budget of Us$24.9 million. two of these projects were scheduled for closure in 

2013, but both took three-month, no-cost extensions to carry them into 2014. seven projects are 

scheduled to finish in 2014. 

lIFt’s activities in the dry Zone address its most pressing needs, providing: (i) support for 

increased availability of water for domestic and agricultural use; (ii) better access to markets 

for new and existing products; (iii) soil conservation and improved land preparation, and the 

management of post-harvest losses; and (iv) access to credit. livestock support is limited and 

supports landless households and farmers with minimal land to raise sheep, goats, pigs, and 

poultry.

ten lIFt partners include social protection measures in their projects, and in 2013 significant 

progress was made. the collaboration with government agencies towards policy development can 

be highlighted as one of lIFt’s successes (see sub-section 3.2.2 below).

3.2.1 description of the area and current context

variability in water resources and insufficient capacity to manage that variability lies behind much 

of the prevailing poverty and food insecurity in myanmar. Access to safe and reliable water, not 

just for agriculture and raising livestock but also for domestic use, is widely acknowledged to be a 

key constraint to improved livelihoods and wellbeing. the increasingly erratic rainfall causes flash 

floods; seasonal flooding is an important factor affecting livelihoods and economic development.

In irrigated areas, rice is the dominant crop, but otherwise production is generally limited to 

pulses (chickpea, grams, and pigeon pea), oilseeds (sesame, groundnut, and some sunflower), 

and sorghum. the dry Zone is the principal production area for these crops in myanmar. Fruit and 

vegetable production is generally limited to small household plots, although some communities 

grow onions and other vegetables on a commercial basis. where rice cannot be grown in sufficient 

quantity, households rely on the sale of pulses, oilseeds, and livestock to purchase rice for 

consumption.

3.2 drY Zone

Highlights and observations from 2013

•	 Social	protection	tools	operating	successfully	at	village	level	include	rice	banks	and	 

a women’s producer group.

•	 LIFT	support	to	policy	dialogue	and	advocacy	for	social	protection	showed	that	 

well-researched, evidence-based advocacy efforts can succeed.

•	 Improving	access	to	water	for	domestic	and	small-scale	agricultural	use	continues	 

to be an essential focus.

•	 A	private	sector	approach	to	developing	new	products	for	niche	markets	is	working.

•	 Replicable	commodity	exchange	centres,	grounded	in	transparency,	are	acting	 

to improve market efficiency.

•	 Financial	coverage	is	extending	and	can	reach	the	most	vulnerable	through	village	 

savings groups.
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Table 11:  LIFT projects in the Dry zone

IP Location Focus

actionaid/thadar 

actionaid/sedn

adra/actionaid 

 

dPdo 

 

ecodev 

 

helpage international 

 

irri  

 

MBca 

Myanmar ceramics 

society  

Mercy corps 

oxfam/naG 

 

Proximity designs 

 

Proximity Finance 

 

undP/Pact 

iWMi 

Gret

Magwe, Bago 

Magwe 

 

 

Magwe 

 

Magwe 

 

Magwe 

 

Mandalay, sagaing 

 

Magwe, Mandalay, 

and sagaing

Magwe 

sagaing 

 
Mandalay 
 

Magwe, Mandalay

Magwe, Mandalay, 

sagaing 

Magwe, Mandalay, 

sagaing 

Magwe 

across the dry Zone 

Monywa, yinmabin, 

Budalin

cash and in-kind support for agriculture, livestock, and small businesses; water 

supply; cfW; training; and capacity building for cBos/nGos.

establishment of women’s producer support groups and a network to develop 

markets for handicrafts. Piloting a referral system for access to government 

services.  

cash and in-kind support for agriculture, livestock, and small businesses; water 

supply; cfW; trainings; community forest and soil conservation.

cash support for agriculture, livestock, and small businesses; training; and 

nutrition. 

capacity development of producers for dehydrated vegetable production and 

marketing. establishing new market channels for dehydrated vegetables. 

cash and in-kind support for agriculture, livestock, and small business; water 

supply; cfW; training; nutrition.

Participatory seed varietal trials for drought tolerance and salt stress 
 

developing local commodity exchanges and price information systems. 

ceramic water filters; support for pottery households through revolving funds.

supporting farmers to improve agricultural yields and profits, and to increase 

household dietary diversity.  

collective approaches to buying agricultural inputs and selling farm produce. 

supporting casual labourers with cash, livestock breeding assistance, and job 

opportunities in the lean season. 

village water pond rehabilitation to fill water gaps in the dry season. Product 

loans to small-scale farmers for treadle pump/drip irrigation sets for cash crop 

production. 

Microfinance for farmers: agricultural loans.  

Microfinance for landless and smallholder farmers: agricultural loans, small 

business loans, social loans; beneficiary welfare.

a water resources study to inform the upcoming dry Zone programme.

Microfinance access to affordable credit in order to finance livelihoods 

activities.
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current agricultural productivity levels within the non-irrigated areas are low, reflecting the 

scarcity and uneven distribution of water, poor soils, and the limited use of fertilisers, seeds, and 

agrochemicals. Although organic fertilisers derived from animal manure are widely used, a high 

production risk, combined with the limited availability of appropriate production financing, results 

in many producers foregoing any external inputs at all, even new seed. In recent years, monsoon 

rains have been lighter than long-term averages, and the high variability in the monsoon’s onset 

has reduced yields, particularly in the central part of the dry Zone.

46 The 2012 LIFT Baseline Survey found that 83% of respondents had taken a loan in the last 12 months.

most output is traded through local exchanges at low commission rates or, in the case of cattle, 

through township markets. Itinerant traders normally purchase small livestock at the village 

level. little or no storage or processing of harvested crops occurs at village level as all output is 

sold directly after harvest in order to pay back loans or meet immediate cash needs.

Although the use of credit is widespread,46 the cost and utilisation of such loans varies widely by 

source. often such loans are not taken for productive purposes; among those with less than two 

acres, the primary use of loans is to buy food. Borrowing to buy food not only reduces resources 

for production, but also appears to be giving rise to increasing debt levels over time. 

migration out of the area is an increasingly important economic factor in dry Zone villages. 

during the non-peak agricultural season, migration to mandalay, yangon, or monywa to find work 

in construction is common. the Qualitative social and economic monitoring Round three Report 

found that the existence of social networks in the destination area appeared to be an important 

pull factor for migration. 

Livestock is important; goats and sheep are widely raised, with the dry Zone accounting for 

three quarters of the national livestock population. In the absence of significant mechanisation, 

the use of draught cattle for land preparation and transport is ubiquitous and the zone accounts 

for almost half of the country’s cattle population. nevertheless, few animals are slaughtered or 

eaten at the village level; animals are typically kept as a saleable asset in case of need.
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3.2.2 discussion of results

SoCIaL ProteCtIon

most lIFt IPs include some form of social protection measures in their projects, including the following: 

•	 Support	that	enhances	incomes	and	capacities	of	vulnerable	people	(e.g.,	livelihood	and	agriculture	

support, trainings to improve technical skills, and savings and microcredit);

•	 Support	for	income-generating	activities/microenterprise	development;

•	 Cash-for-work	schemes;

•	 Cash/asset	transfers;	and

•	 The	establishment	of	rice	banks.

most partners engage in preventive and promotive approaches. only a few IPs engage in transformative 

approaches, such as advocating for policy changes, but there are some successful examples from lIFt 

projects. 

Table 12: Types of social protection activities in LIFT's Dry zone projects47 

Partners townships/  
villages

types of approaches activities

actionaid/thadar 

actionaid/sedn

adra

dPdo

helpage

Mercy corps

oxfam

Pact

Proximity designs

sPPrG

cfW, cash/asset transfers, small and medium 

enterprises (sMes)

cash for training, promotion of women rights

cfW, cash/asset transfers, nutrition, sMes

cash/asset transfers, nutrition, sMes

cfW, cash/asset transfers, nutrition, sMes

cfW, cash/asset transfers, sMes

cash/asset transfers, cfW, sMes

Beneficiary welfare insurance49

cfW

Policy dialogue, advocacy

4/37 

3/40

3/50

3/23

2/30

1/41

2/63

2/43

26/649

Protective48 Preventive Promotive transforma-
tive

47 Stephen Devereux and Rachel Sabates-Wheeler: Transformative Social protection, IDS Working paper 232, October 2004
48 Protective: provides relief from deprivation (cash transfers, asset transfers, supplementary feeding, home-based care). Preventive: 
Helps to avert deprivation (community rice/grain bank, savings and credit groups, community health insurance schemes). Promotive: 
Enhances the capacities and raises the incomes of vulnerable and poor in the communities through a range of programmes that build assets 
and promote resistance to stress and shocks. transformative: Seeks to address vulnerabilities arising from social inequality and exclusion, or 
change social policies and attitudes (advocacy/policy dialogue on rights-based approaches, inclusive programming, market linkages, etc.).
49 Fixed cash assistance and loan forgiveness to clients in case of investment loss due to natural disaster or the death of the borrower.
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1.  Social protection tools operating successfully at the village level include rice banks and 
a women’s producer group.

rice banks can protect the most vulnerable families: many households in the dry Zone have high 

levels of debt as a result of having to borrow money for food at high interest rates from moneylenders. Up 

to 70% of households run out of their own rice between three to seven months before the next harvest, 

at a time when market prices are highest.50 this is partly because the risk of drought and crop failure has 

increased in recent years.51

A rice bank is a community-based rice storage system where community members can access rice at 

below-market prices. the ActionAid/thadar consortium support rice banks in the dry Zone. their project 

provides start-up funds to buy rice and establish a management committee, after which poor households 

can access rice at times of need. Repayment mechanisms differ from bank to bank, but payment tends to 

happen in cash when people have work and therefore income. 

In 2013, 1,998 beneficiary households across 37 villages in five townships benefitted from lIFt-         

supported rice banks in the dry Zone. data from ActionAid shows that setting up a rice bank cost the 

users 37,000 kyat or Us$38 per household, but provided them with a 20% return on the investment in the 

rice bank. By using the rice banks, households can save up to 50% on interest rates, as previously they 

would have borrowed money or obtained credit for food from high-interest moneylenders or village shops. 

these rice banks also help in times of emergency. For example, in konglong yay village in Aung lan 

township, rice banks helped people cope after a flash flood in 2013. 

some rice bank committees have taken a further step towards social protection. In ActionAid/thadar 

consortium villages, villagers decided that rice bank users should donate one tin of rice every time they 

used the bank. the donated rice is passed on to the disabled and elderly. this practice could be a good 

starting point for social protection programming based on existing community practice.

many beneficiaries, particularly women, told the Fmo that they were deeply appreciative of the rice 

banks. however, evidence from monitoring visits suggests that bank operation and success depends 

largely on the strength and competence of the rice bank committee. when the committee is well trained 

and operates transparently, these banks are indeed a useful means for increased social protection in the 

villages.

a producers group operates as an entry point for improving access to services for        
marginalised women:  ActionAid’s socio-economic development network for Regional development 

(sedn) project, which started in mid-2013, provides vocational training to poor women from 40 villages 

in Pakokku and myaing townships to produce quality handicraft items for the local, tourist, and export    

markets. two hundred women attended the first training in weaving, rattan production, and sewing, which 

was complemented with life-skills training, such as hIv prevention and gender awareness. the top 

graduates form into women producer support groups.

ActionAid's sedn project feeds its products into the craft Producers’ network in Bagan, which involves an 

impressive range of representatives from government departments, the private sector and ngos.52

50 Indebtedness is seasonal, depending on the crop cycle and work availability. In November 2011, nearly 70% of the sample 
population in the Dry zone had debts in excess of 100,000 kyat or US$96 (LIFT Baseline Study, 2011). Sixty-six per cent of farmers sell their rice 
immediately after harvest (LIFT Baseline Study, 2011).
51 A 2013 LIFT-funded study by the International Water Management Institute found ‘a statistically significant reduction in rainfall 
amounts in june in recent years, combined with the very high variability in the onset date of the wet season’.
52 Officials represented many departments, including district and township General Administration Departments, Social Welfare 
Departments, the Myanmar Hotel and Tourism Administrative Department, the police, the Immigration and Registration Department, the 
Information and public Relationship Department, and the Bagan Archaeology Museum. Representatives of the private sector come from firms 
in the hotel, laquerware, embroidery, and printing businesses. Other representatives are from the Myanmar Women Affairs Federation, the 
Myanmar Maternal and Child Welfare Association, the Bagan Tourist Guide Association, and the Bagan Business Association.
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the results of the SPPrg programme on social protection policies 

•	 During	the	January	2013	National	Development	Forum	held	in	Nay	Pyi	Taw,	the	Chin	State	

government presented a draft five-year development plan on social protection, which had been 

developed through facilitation by sPPRg and the dsw. chin state awarded an additional 1 billion 

kyat  (~Us$1 million) of funding based on the plan’s objectives.

•	 In	a	public	speech	by	the	chief	minister	on	30	October	2013,	the	Sagaing	regional	government	

publicly committed itself to undertake social protection measures, quoting research data from 

sPPRg. the social protection plan for sagaing Region has been put in place at the local to township 

level, and has been fully costed. A sagaing consortium will design an integrated development plan 

for the state, which will incorporate the social protection plans into the wider regional development 

plans. 

2. LIFt support to policy dialogue and advocacy for social protection showed that well-
researched, evidence-based advocacy efforts can succeed.

lIFt supports the social Policy and Poverty Research group (sPPRg), which provides evidence based 

training, workshops and tutorials for the department of social welfare (dsw). sPPRg has helped develop 

the skills of government staff at the national and regional levels, giving them a better understanding of the 

wider context of social protection. 

In march 2013, sPPRg conducted a workshop in the capital,nay Pyi taw,for social welfare directors from 

13 of the 14 states/regions, along with representatives from 12 other ministries, to build capacity and 

draft preliminary state/regional level plans. As a direct result, planning for social protection at the state/

regional level has been conducted with the governments of chin, mandalay, sagaing, Ayeyarwady, mon, 

and shan. mandalay Region followed up with a preliminary needs assessment for social protection in 

collaboration with the Interagency working group for social Protection. the government of sagaing has 

now developed funded social protection plans for 37 townships, with support from sPPRg.  

aside from selling their products and gaining 

an income, a second component of the project 

provides these and other women from the 40 

villages with knowledge of their rights and 

easier access to essential services, through a 

referral system. In 2013, 47 women applied 

for national identity cards (without which they 

are not eligible for credit), 199 were referred to 

health services, and 400 were referred to other 

agencies where they could obtain information 

on subjects ranging from nutrition to anti-

trafficking. a total of 860 women used the 

referral network.

vocational training takes place at the Sedn training 

centre in Myiang township
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aCCeSS to Water

3. Improving access to water for domestic and small-scale agricultural use continues to 
be an essential focus.

reducing risk to crops: In thazi, minbu, and Pakokku townships, oxfam/nAg and AdRA initiated 

49 water supply rehabilitation projects. these were: one mini dam in Pakokku; 38 tube wells in two 

villages in minbu; seven ponds/reservoirs; and three drain systems/waterways in 10 villages in thazi. 

An additional 2,000 acres are now serviced by irrigation water in thazi, and will be used for paddy and 

nurseries. the water will help bridge the gap in the rainy season (June and July) to prevent crops from 

failing. In discussion with the Fmo, farmers noted that even if yields do not increase, the reduction of risk 

is a significant achievement that encouraged them to invest more to increase their yields. water from 

new wells supported by oxfam was also used for pre- and late monsoon sesame crops, which improved 

yields. the supplementary irrigation water has led to the cultivation of different crops with a higher profit 

potential, creating more job opportunities for casual labourers.

Combining credit with access to low-cost irrigation technologies: Proximity designs 

helps farmers access water and raise incomes by providing loans for low-cost, effective irrigation,                    

including treadle pumps and drip irrigation. these products allow farmers to tap into shallow ground 

water sources for small-scale cash crop cultivation. Proximity's survey results from January 2013 

indicated that households that purchased the irrigation products experienced an average net annual 

income increase of 235,200 kyat, or about Us$245.53

Community-led rehabilitation of domestic water supply ponds: one of the most severe water-

related challenges is the drying up of the community's village pond, which is a source of drinking water. 

this causes serious social disruption, with children being taken out of school to spend hours carrying 

water from neighbouring villages. half of the ponds in Pakokku, 46% in myaing, and 50% in seik Phyu 

townships experience water shortages for up to four months of the dry season.

In 2013, demand far exceeded available funding for pond rehabilitation. lIFt supported Proximity 

designs to improve water supplies in 261 villages, where committees were formed to manage the pond 

rehabilitation through cash-for-work programmes.54 this provided wages for both men and women      

during the lean dry season. In discussion with the Fmo, villagers said that they appreciated the 

capacity development aspect of managing the project. oxfam/nAg assisted three villages in thazi, and 

AdRA/ActionAid managed the renovation of 37 village ponds in magwe Region.

village management of water supplies and equipment using solar technology: AdRA 

implemented gravity-fed piped water supply systems in five villages. It also built solar water pumping 

systems for deep tube wells in six villages. the solar projects have proven to be particularly popular 

among villagers. In sonekone village, the community helped cover the cost of connecting water lines to 

households, saving women and children the time previously spent in fetching water. A water

maintenance committee manages the pump, introducing a regular fee according to the amount of water 

used per household, gauged through water meters. the community appreciates the low operating costs 

compared to diesel, and has pooled modest fees for long-term maintenance and repair of the solar 

equipment. surrounding villages have also requested solar systems.

53 The impact study reported on 221 households in eight townships.
54 The FMO contributed to the improved design of some of these works.
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InCreaSIng aCCeSS to MarketS

In 2013, lIFt partners in the dry Zone continued to work with farmers and the private sector to improve 

market efficiencies, using various approaches. Projects implemented by ecodev, the myanmar Business 

coalition on Aid (mBcA), and the myanmar ceramic society (mcs) focused on improving market access. 

All of these projects provide examples for replication:

4. a private sector approach to developing new products for niche markets  
is working.

ecodev worked with local farmers to develop new products for target markets in order to 

increase incomes. their main focus was onions, which form an important part of the myanmar diet. ten 

villages are involved in the production of dried onions. Although their business model still needs fine-

tuning,55 the project identified markets in cooperation with the Association of Restaurants in myanmar. 

this success has given the local producers confidence to develop value chains for other produce, such as 

dehydrated Roselle leaves (hibiscus sabdariffa) for 

myanmar people living abroad. In september 2013, ecodev was awarded the AseAn Food 

Products Recognition certificate at the 13th AseAn Food conference in singapore, supporting ecodev to 

establish a brand for dried onions in the international market.

55 Their supply of locally grown onions is insufficient, and purchased raw onions are too expensive to make sufficient profit.

PRoXImIty desIgns tReAdle PUmP PRodUct loAns In the dRy Zone 

•	 68%	of	product	loan	customers	experienced	at	least	a	10%	increase	in	farm	incomes.

•	 Treadle	pumps	reduced	labour	time	spent	on	irrigation	work	by	33%.	

•	 The	average	annual	net	income	increase	from	using	irrigation	products	was	US$245.		

•	 The	top	three	uses	of	the	supplemental	loan	funds	were	buying	seed	and	fertiliser,	drilling	tube	wells,	and	

buying food. 

•	 67%		of	users	recommended	the	product	to	an	average	of	six	people	each.	
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traders from the Seik Phyu Commodity exchange Centre invited farmers to take part in a ‘best quality onion contest’, 

organised by MBCa to demonstrate the relationship between price and quality. the contest judges were local traders and 

township-level  officers, who assessed produce from 53 farmers from 25 villages. Cash prizes were awarded to the top three 

growers. the average sale price of the winning onions was 320 kyat/kg, compared to 250 kyat/kg for the non-winners.

Crop contests demonstrate that higher quality produce brings in higher prices at Seik Phyu commodity exchange centre

other villages, under the guidance of mcs, produce ceramic water filters to meet the local demand for 

clean water. with support from the project, kiln owners in the southern sagaing Region run promotional 

campaigns for the goods in rural market places as well as in established sales outlets.

the myanmar Business coalition on Aid works with local businesses to promote corporate social 

responsibility to local communities. In one project, mBcA identified a new variety of high-yielding cotton 

(hybrid, but not genetically modified) that could significantly increase the income of poor farmers. mBcA 

provided credit to farmers for seed, and encouraged government technical departments to train and 

support growers. the coalition is also establishing market channels with an Indian company interested 

in buying the entire production of the trial area. In 2013, 200 cotton farmers in 22 villages cultivated a 

total of 200 acres. the outcomes of these trials will be known in 2014.

5. replicable commodity exchange centres, grounded in transparency, are acting to 
improve market efficiency.

In 2013, mBcA set up commodity exchange centres in six dry Zone townships56 to provide farmers and 

traders with easier access to one another to improve the quality of produce through competition, and 

to increase the flow of market information. to encourage smallholder farmers to participate, mBcA 

negotiated certain privileges for them with the traders, which included exemption from certain fees, 

transparent pricing, immediate cash payments, and the guarantee that all produce will be bought. early 

evidence of the impact of these markets is seen in increased participation rates: the network of farmers 

selling to the commodity exchange centres has grown from 335 farmers in 105 villages to 1,400 farmers 

in 230 villages. Anecdotal evidence indicates that farmers appreciate the transparent pricing and fairer 

treatment that they receive as partners in the exchange centres. 

to facilitate wider linkages between small farmers and business people, mBcA disseminates buyers’ 

network guidebooks twice a year. these provide technical information on crop cultivation techniques and 

the contact details of traders interested in collaborating on projects.

56 Seik phyu, yenanchaung, Sinphyukyun (Salin), Taungtha, Mahlaing, and Meiktila.
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Magwe

Mandalay

sagaing

52%

35%

35%

35%

19%

24%

32%

32%

19%

region total borrowing from 
both formal and informal 

financial sources

% of total borrowers 
accessing credit from 

formal financial institutions

% of total borrowers 
accessing credit from 

informal financial sources

Table 13: percentage of total adult population with access to borrowing (FinScope)

to promote sustainability of the project, mBcA has done capacity development and advocacy work. 

central executive members of well-established commodity exchange centres in mandalay, magwe, and 

Pakokku were invited to share their experiences with local traders. this was also shared with regional-

level members of parliament, township leaders of political parties, local authorities, experts in wholesale 

trading, as well as traders and agents in project communities. more decision makers are now aware of the 

smaller trade centres and understand their importance for rural poverty reduction. 

lastly, mBcA has successfully negotiated with their existing partner Padamya Fm radio that the 

broadcasting of commodity prices will continue beyond the end of the project. 

aCCeSS to FInanCe

6. Financial coverage is extending and can reach the most vulnerable through  
village savings groups.

the densest network of microfinance institutions (mFIs) in the country can be found in the rural areas 

of magwe (1.32 branches per 100,000 adults), and this appears to be driven by international ngos.57 the 

impact of this on farmers is as yet unclear. In some cases, farmers reported that they still struggled with 

debt. with low profit margins, the ability to borrow more money had the potential to push farmers further 

into debt.58

In magwe, 52% of the people can borrow money from both regulated and unregulated sources. out of 

those, 35% have access to formal financial institutions, while 32% are borrowing from informal financial 

sources. comparative access to lending in neighbouring mandalay and sagaing Regions is provided below:

lIFt supported the following mFIs to provide microfinance services in magwe, sagaing, mandalay, and 

Bago: Pact, save the children (dawn microfinance), Proximity designs, Border development Associations 

(BdA), Aryone oo, and Ratanametta organisation (Rmo).

By the end of 2013, an average of 18 households per village in 3,603 villages had regular access to 

financial services,including both microfinance and village revolving credit, with lIFt support in the dry 

Zone, where agricultural loans formed 80% of the loan portfolio. lIFt’s agricultural loans complement 

those from mAdB59  with loans ranging from 120,000 - 300,000 kyat, or Us$125 - $313. 

57 The Myanmar Financial Sector Diagnostic Study implemented by UNCDF and co-funded by LIFT. According to the draft version 
of their report, the lowest penetration is Kayah State with 0.05 branches per 100,000 adults.
58 QSEM3
59 The MADB lends farmers 20,000 kyat per acre for non-paddy crops (mainly beans, pulses, and sesame).
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In order to extend credit to the most vulnerable, village savings groups, based on the traditional village 

mAe60 lottery savings model, are used. Five implementing partners support vsgs, and while each have 

individual goals and objectives, all are based on training, compulsory savings, and the availability of 

loans for group members.61 In all cases, the project capitalised the vsgs through a cash transfer. capital 

was then increased through members’ savings contributions. the aim of the groups is to increase the 

individual members assets above the poverty threshold and to improve social protection for the group 

members. At this stage, there is a common understanding among stakeholders of the need to conduct 

more studies into the challenges of village savings groups before lessons can be learned regarding 

sustainability.

ConCLuSIonS and next StePS

lIFt’s engagement in the dry Zone with 16 projects over the last three years has produced a wealth 

of experience, studies, and information that has been widely shared with the development community 

in myanmar.62 In 2013, lIFt partners identified, tested, and achieved important results in the areas of 

social protection, access to water, and improved access to markets and credit.

lessons from current projects are helping to inform the design of a new dry Zone programme that 

will focus on creating better synergies between partner projects and the government.this took high 

priority in 2013.63 lIFt contracted the International water management Institute (IwmI) to undertake 

a study that: (i) assessed water availability for both domestic and agricultural use; (ii) identified the key 

constraints to availability and access; and (iii) investigated household mitigating and coping strategies.64

the new dry Zone programme is planned for six townships in the magwe and mandalay regions, with an 

estimated budget of Us$50 million, and is scheduled to start in the second half of 2014. 

three years after taking 

her first loan from LIFt 

through Pact Microfinance, 

entrepreneur daw 

Myint kyi from Pakkoku 

township has grown her 

thanaka seedling business 

from 50,000 to 150,000 

plants. She has paid for a 

new house, covered her 

daughter 's university 

fees and purchased fifteen 

acres of land to expand her 

business.

60 MAE roughly translates to ‘local lottery’ in the Myanmar language, where a small group of people conduct a lucky draw.
61 The Myanmar Ceramic Society, Disabled peoples’ Development Organisation, ADRA, ActionAid, and EcoDev.
62 The information has been disseminated through presentations, workshops, and seminars. publications are available on the LIFT 
website: www.lift-fund.org.
63 The planning for the new Dry zone programme started in late 2013 with an inception mission led by the FAO Investment Centre.
64 Strategies available at www.lift-fund.org.
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Partner Location areas of intervention

care

 

 

cesvi

 

 

 

Gret

 

Mercy corps

 

 

Metta

sWissaid

 

tag

 

undP/Pact

Kokang special region: 

tarshwetantownship

 

northern shan: naung cho, Kyaukmae

 

 

 

chin: Falam, hakha, tedim, thantlang, 

tonzang

chin: tonzang

 

 

shan: taunggyi, hopong, hsiseng, Pin Laung,  

Kachin: n’Jang, yang, Machanbaw,  

Putaosumprabum 

shan: Kengtung, Moemauk, hopong, 

hsiseng, taunggyi,  

Kachin: Myitkyina, Mansi, Bamaw, 

Moegaung, naungmo,  Waingmaw, shweku,

Kalaw, Pinidaya, Lawksawk, taunggyi, 

nyaungshwe

shan: naung cho, Kyaukme, Pinlaung, 

Pindaya, Kalaw, nyaungshwe, 

chin: htantlang, hakha, Falam, tiddim,  

Kachin: ywangan,  Momauk, Mansi

Formation and strengthening of tea producer groups; 

provision of tea dryers; value chain analysis; development 

of tea market information system.

capacity building of community and interest groups 

to  increase agricultural/livestock production; self-help 

groups; forest conservation, plantation of fuel wood, and 

distribution of fuel-saving stoves.

agricultural intensification and diversification; improved 

management of natural resources.

development and implementation of community economic 

resilience plans (cerPs); cfW projects; establishment of 

FFss.

establishment of FFss to teach about effective weed 

control and increasing rice yields.

 

support for agriculture; support for income-generation 

activities; access to markets; strengthening local 

organisations.

 

Beekeeping sector advancement in southern shan state 

Microfinance support to poor and vulnerable households in 

rural areas with affordable credit.

Table 14:  LIFT projects in the Hilly Region

3.3. HILLY regIon

Highlights and observations from 2013

•	 Successful	Farmer	Field	Schools	(FFSs)	are	built	around	sound	technologies.	

•	 Reporting	a	single	adoption	rate	across	a	FFS	project	may	hide	important	dynamics	

that can affect decisions on project activity.

•	 Chin	MFI	provides	an	innovative	example	of	expanding	the	provision	of	financial	

services in a sparsely populated environment, with wholesale loans to self-help 

groups.

•	 Working	with	civil	society	in	conflict	areas	requires	consistency	and	acceptance,	

building on local coping strategies and flexible management.

•	 Challenges	from	the	tea	project	in	Kokang	Special	Region	highlight	lessons	for	

market integration and the value chain approach.
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lIFt has eight projects working in the hilly Region. some of these span two or three states with six 

projects in shan (including one in kokang special Region), two in kachin, and three in chin. swIssAId 

and the metta Foundation projects in kachin and northern shan include townships where there is armed 

conflict. the total budget for 2013 was Us$10.7 million. 

the projects are mainly focused on helping farmers increase their yields through training of new and 

locally adapted agricultural practices. Four partners run Farmer Field schools (FFss). three IPs provide 

microfinance services. swIssAId, gRet, and cesvi include a civil society-strengthening component in 

their projects, with focus on developing strong grassroots organisations. cARe is developing the value 

chain for tea in kokang special development Region.

3.3.1 description of the area and current context

the hilly Region covers approximately two-thirds of myanmar’s total land area, including much of the 

eastern border regions with china and thailand. much or most of chin, kachin, shan, kayah, kayin, and 

mon, and some of Rakhine, sagaing, and tanintharyi are upland and/or mountainous. the total population 

of the upland areas has been calculated at roughly 25 million people.65 myanmar’s diverse ethnic 

minorities populate most of the upland areas. 

traditional farming systems are under stress in mountainous regions, as is typical for most upland areas 

of southeast Asia. the rotational fallow systems have broken down in many areas.the worst affected 

areas are where conflict has led to high levels of displacement, such as in kayah, kayin, kachin, and shan 

states. the break down is due to population pressures, but also because traditional social institutions 

that regulate land management, and indigenous technical knowledge systems, have been weakened 

or disabled. customary tenure patterns also reflect the diversity and complexity of the uplands and 

are supported by local social structures. tenure patterns are managed by communities through village 

leaders and conflict resolution mechanisms. 

the topography varies from steep erosion-prone slopes to rolling fertile lands such as in southern 

Shan State and around Myitkyina in kachin State. though valley areas may support irrigated or rain-

fed paddy, rice is predominantly cultivated on sloping lands in shifting cultivation (rotational fallow, 

or taungya) systems. villages in the valleys have more livelihood choices because of better soils and 

easier access to markets. Casual labour in the agricultural sector provides the main source of income 

for 19% of the households. a quarter of households are landless, and 10% of the population rely on non-

agricultural sources of income.66

terraced farming in Chin State

65 National Commission for Environmental Affairs Myanmar (NCEA) and project Secretariat UN Environmental programme Regional 
Resource Centre for Asia and the pacific (March 2006), Myanmar National Environmental performance Assessment (EpA) Report. yangon: 
Asian Development Bank, Global Environment Facility, and UN Development programme. 
66 LIFT Baseline Study sections 5.5/5.8 (2012)
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In the upland areas where lIFt has supported projects, agriculture is the most important source of 

income for 61% of the households, and livestock are common. maize, wheat, potatoes, and soya beans 

are typical crops. they are sometimes grown with upland rice or as a second crop after the rice harvest, 

if water and fertility allow. the limited access to markets means that most households use livestock as a 

safety net for emergency needs. Interestingly, just 25% of households were found to be landless by the 

2012 lIFt Baseline study, which is low compared to the national average of 47.9%.67

some areas have been living under ceasefire agreements for many years, while others have been in and 

out of armed conflict. violence is on-going in some townships of kachin, northern shan and Rakhine state. 

Poppy cultivation has long been a feature of the upland areas, in particular shan state. the government 

imposed eradication and crop substitution programmes (maize and rubber in particular) in the 1990s and 

early 2000s, dramatically reducing opium production. since 2006, however, when cultivation dropped as 

low as 21,600 hectares, poppy has been on the increase with the area under cultivation reaching 51,000 

hectares in 2012. A 17% growth was recorded between the 2011 and 2012 seasons.68

temporary and permanent migration from lower myanmar appears to be increasing. Anecdotal evidence 

suggests that parts of northern myanmar have experienced an influx of migrants from lower myanmar 

due to a combination of economic pressures in the dry Zone and commercialisation of agriculture in the 

uplands.69 cross-border migration is an important coping strategy for upland communities, which has 

consequences in terms of local labour availability, allowing space for lowland migrants to come in.70 

Remittances are an important investment source in those areas. 

3.3.2 discussion of results

1. Successful FFSs are built around sound technologies 

Four lIFt implementing partners in the hilly Region run Farmer Field schools (FFss), focusing mainly on 

irrigated and rain-fed paddy and winter crops such as wheat, chickpea, soybean, and onion. collective IP 

experience shows that FFss can be most effective if:

•	 Trainers	are	sufficiently	experienced	and	trained,	and	have	high	levels	of	technical	backup.	

•	 The	curriculum	can	show	better	adaptations	or	innovations	in	comparison	to	the	farmers’	existing	

practices.

•	 Experimentation	processes	are	well	designed	and	conclusive.	

•	 Economic	analysis	and	sound	evaluation	of	the	best	techniques	are	offered.

•	 Where	FFSs	are	implemented	over	several	seasons,	the	presence	of	an	innovative	farmer	can	assist	to	

build the capacity of other farmers to adapt. 

•	 Networking	with	the	official	agricultural	extension	services	and	other	farmer	field	school	groups	is	

facilitated. this is essential for sustainability.

even in poorly implemented FFss, adoption rates may be high if the proposed technology addresses a 

key constraint faced by the farmers. likewise, well-implemented FFss may fail to convince farmers if the 

technology or the new crop is not competitive with other practices and crops. this latter case is seen when 

organic fertilisers are compared to chemical fertilisers, where, in the short term at least, higher production 

does not make up for additional labour costs.  

67 LIFT Baseline Study (2012).
68 https://www.unodc.org/documents/crop-monitoring/sea/SouthEastAsia_Report_2012_low.pdf.
69 QSEM 3
70 http://th.iom.int/index.php/migration-resources/migration-research/Assessing-potential-Changes-in-the-Migration-patterns-of-
Myanmar-Migrants-and-Their-Impacts-on-Thailand-(English-Language)/



51

2. reporting a single adoption rate across a Farmer Field School project may hide          
important dynamics and lessons.

metta reports adoption rates of up to 90%71  for its tools and sowing practices for upland rice in 

southern shan state. the use of a seeder that sows in rows allows for subsequent mechanical inter-

row cultivation or weeding, which reduces labour requirements and has increased yields. Farmers have 

recognised the relevance of these techniques, but it is clear that these methods are less useful on 

sloping land.72

Fmo observations in villages where metta is active in southern shan state noted a significant variation in 

adoption levels between different villages, as shown in table 15. variation in uptake ranged from a low of 

14% to a high of 336%.73

table 15 demonstrates that village selection criteria must consider existing farming systems when 

promoting upland rice. kakku east has large areas of lowland paddy and garlic production. Upland 

farming systems are primarily focused around the cultivation of corn, niger (guizotia abyssinica), pigeon 

pea,	and	groundnut.	After	the	training,	only	three	farmers	said	that	they	would	‘probably’	grow	upland	

rice the next year, since they produce sufficient rice for food consumption in the lowlands. their income 

from hybrid corn is better and it is much easier to grow in the upland areas. 

71 Metta’s adoption rate was measured only during the FFS implementation. Follow-up during the next cropping season will 
provide a better picture of the adoption rates for new planting and harvest methods.
72 LIFT Annual Report (2012), p. 87.
73 In Nyaung Kai village, where upland rice is an integral crop in the village’s farming system, Metta reported a 100% adoption 
rate of the seeder by the 28 FSS participants. An additional 66 households also adopted the new method, which increased the total 
adoption calculated rate to 336%.
74 Eleven posters and pamphlets were produced in three languages: pa-O, Shan, and Myanmar.

FFS uPdateS In 2013

•	 Metta	has	gone	to	great	lengths	to	motivate	women	to	

participate in the FFSs. though most have domestic    

duties, women now make up 40% of the participants.

•	 FFS	activities	have	been	constrained	in	some	areas	

of Chin and northern kachin due to locations of plots 

that are often far from the village. during the cropping      

season farmers stay overnight on their plots, returning 

only occasionally to the village. aye Yone oo, gret/   

Corad, and Metta have reported this and have 

responded by limiting the number of trainings. 

•	 In	2013,	SWISSAID	and	its	partners	involved	

government extension workers to train farmers on 

technical topics. SWISSaId and Cesvi also developed 

new information and education and communication 

materials to be used by farmer extension groups 

in partnership with the golden Plain Business Co-

operative. the materials were produced in collaboration 

with the communities to identify priorities and were field 

tested before finalising the material.74

a weeding machine demonstration in Chin State 
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In comparison, hlaing kon is mainly an upland farming system where 100% of FFs participants and 27 

other farmers adopted the new technologies. Finally, there had been no upland rice cultivated in the village 

of war khara in the 10 years prior to metta’s FFs as the farming system there was built around upland 

cash crops. All 27 FFs participants adopted the technologies, with an extension impact of 60 farmers. 

this success may be attributed to the farmer’s preference to reserve an acre of rice cultivation for home 

consumption and therefore to improve food security.  this also saves the farmer money spent on 

purchasing rice from faraway markets, using income from other cash crops.  

In conclusion, while the project was a clear success, the significant variation in adoption rates between 

villages demonstrates that reporting a single rate across a project can hide important results and 

By the end of 2013, Chin MFI had provided 

uS$ 70,000 worth of wholesale loans to 49 

self-help groups in rural villages.

75 This percentage was calculated by comparing the total numbers of farmers who adopted the technologies over the number of 
FFS participants.

Table 15: Adoption rates of Metta’s upland rice cultivation methodologies in four villages from 
southern Shan State (Source: FMO interviews).

village War kharaHlaing konkakku eastnyaung kai

area of upland rice before FFs (acres)

area of upland rice after FFs (acres)

number of households in the village

FFs participants

adoption by participants

adoption by non-participants

total adoption rate, including non-FFs adopters, 

i.e. more people adopt the practices than there 

are FFs participants75

286

286

156

28

28

66

336%

0

13

62

21

3

0

14%

17

70

84

23

23

27

217%

0

100

93

27

27

60

322%

dynamics. 

3. Chin MFI provides an innovative example of 
expanding the provision of financial services in a 
sparsely populated environment, with wholesale 
loans to self-help groups.

the provision of financial services with a wider choice 

of services has been slow in the hilly Region because 

operating costs for mFIs are higher where clients 

are relatively difficult to access. gRet’s chin state 

microfinance institution, chin mFI, provides access to 

finance in rural villages in four townships: hakha, Falam, 

thantalang, and tedim. 

chin mFI introduced a new financial product in 2012 that 

underwent further development in 2013: the wholesale 

loan to self-help groups (shgs). the shg is the core 
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rural development model of UndP, and was first established circa 2000 and based around the 

voluntary participation of women from poor households. these groups represent a logical vehicle 

for chin mFI to expand rural financial services to more remote villages. By underwriting the shg 

loans, chin mFI found that the majority of groups underwent a restructuring and many existing 

groups were merged. 

In 2012, chin mFI disbursed five wholesale loans for a total of Us$11,500, which were used to 

recapitalise the shgs. By the end of 2013, chin mFI had provided Us$70,000 worth of wholesale 

loans to 49 shgs with a total membership of 576 people.76 the wholesale loans to shgs have 

a term of six months, with principal and interest being paid back to chin mFI at the end of loan 

period. group members report using the loans for a variety of purposes including paying for their 

children’s education, vegetable growing, house renovations, and setting up grocery shops and 

small restaurants.

shgs are helping chin mFI, which is a registered financial institution under gRet’s licence, to 

transform into an independent myanmar financial institution that aims to achieve institutional 

and financial sustainability.

4.  Working with civil society in conflict areas requires consistency and                 
acceptance, building on local coping strategies and flexible management.

strong local partnerships are a key reason that swIssAId and metta have been able to work 

successfully in areas affected by conflict in shan and kachin states. the experience of these IPs 

highlight three observations that should be taken into account when working in conflict areas:

• Constituency and acceptance. organisations that work in conflict areas need to have a 

high level of respect at a community level and high levels of acceptance with (state and/or 

non-state)	‘powerholders’	and	‘conflict	actors’.	Constituency	at	the	community	level	can	only	

be achieved if organisations are committed to supporting the rights of people and in doing 

so have gained community trust. Acceptance by powerholders requires strong relationships 

that	have	progressed	beyond	just	‘permission	to	work’	and	to	the	right	to	constructively	

advocate for people’s rights. this makes working with local organisations that have built these 

relationships fundamental to working in conflict areas.

•	 Livelihoods and protection go together. People affected by conflict have a detailed 

understanding of the threats to their safety, livelihood options, and general wellbeing. they 

have developed their own coping strategies to deal with the threats. Building on local coping 

strategies can only be achieved if local communities are involved in designing the projects, 

based on shared priorities. while this is a known good practice it is even more critical in 

conflict areas.

•	 Build flexibility into projects. communities affected by conflict have coped by being 

flexible with planned activities (e.g., changing inputs, suspending large-scale meetings, or 

slowing	down	activities	to	‘wait	and	see’).	In	some	cases,	communities	decided	that	projects	

should not go ahead at all and so target villages were changed. local people have a good 

understanding of the threats they face and the strategies to deal with them. IPs need the 

ability to have informed and open conversations with community groups. For example, a 

76 The size of group membership is between 10 to 20 members and loan sizes are from $US100 - $600. The members 
follow existing loan disbursement processes within the SHG.
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number of metta’s FFss are located close to conflict areas. the project was able to implement most 

activities according to schedule, but was unable to conduct regular monthly technical sessions in 22 

villages. In consultation with the Fmo, metta managed this situation by moving activities to other 

villages,	or	adopting	a	‘wait	and	see’	delay	period	while	monitoring	the	situation.	As	the	project	drew	to	

a close, 11 other villages were chosen to replace them. thus, by the end of the project, 73 villages out 

of a targeted 84 will have received services. 

5.  Challenges from the tea project in kokang Special region highlight lessons  
for market integration and the value chain approach.

the kokang special Region in northern shan state bordering china has a history of opium production 

and trade. tea has been used as part of a programme of farmer rehabilitation since opium was banned 

in 2003. lIFt’s project with cARe develops components of the tea value chain, including production, 

registration, branding, and marketing. some 1,600 households participate and kokang tea is sold in both 

myanmar and china.

the establishment of tea producer groups and the tar shwe tan tea Association (tsttA) have been a 

central part of the project strategy to provide training for improved production volume and quality. the 

growers received intense production training in land preparation, selection of varieties, growing, weeding, 

plant protection, propagation, pruning, fertiliser use, and harvesting. A market research survey in April 

2013 also helped the tsttA support links among tea farmers, tea factory owners in lao kai, and tea 

traders from myanmar and china. staff helped arrange visits, workshops, and stakeholder meetings. the 

tsttA is now registered with the Union level tea growers and sellers Association under the myanmar 

Federation of chambers of commerce and Industry (UmFccI). market information is now collected 

every five days from the main markets and is published in fortnightly pamphlets in chinese, which is 

spoken in kokang.

three key considerations for the design approach of market and value chain projects are 
evident:

•	 Traditional,	political,	and	geographic	contexts	exert	strong	influences.	Farmers	who	once	grew	opium	

still tend to operate independently. Attitudes are slow to change. despite the presence of the tea 

producer groups, farmers have yet to maximise both production and price by working collectively. 

•	 As	for	other	LIFT	projects,	access	to	finance	is	essential	to	create	options	for	farmers.	The	Kokang	tea	

farmers do not want to pool their harvests for market leverage and higher prices as it delays receiving 

payment, which is not acceptable in their cash-strapped and often indebted situation. Farmers may 

relate to the price incentive of working collectively if they had better access to financial services. 

Access to affordable post-harvest loans could make         collective activity more attractive.

•	 Access	to	major	markets	by	growers	in	the	Kokang	is	limited	by	both	distance	and	government	

restrictions on travel. the region is also more closely linked to china on multiple levels: cultural, 

geographic, and economic. All three influence the value chains of local production and require a 

dedicated design approach if opportunities are to be created and production practices changed.
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ConCLuSIon and next StePS

lIFt’s support to the hilly Region has primarily been assisting farmer organisations and expanding the 

availability of microfinance services. the FFss show good results with upland rice with the adoption 

of new technology and practices growing where farmers can identify with the potential to achieve 

improved production. metta’s 2013 survey illustrates this well.  

equally good results are evident with the on-going application of wholesale loans to shgs in chin. 

growth to 49 loans in 2013 from just five in 2012 suggests that resourcing shgs has some potential, 

though analysis through 2014 will be necessary to assess the prospects for sustainability of the shg 

approach in remote areas.

FFss offer a tried and tested way to introduce new technologies, training, and mobilisation of farmers 

to improve their own farm production initiatives. As reported however, there are a number of key 

requirements necessary for the successful application of FFss. they include having an innovative 

farmer member and interventions that respond to the current constraints farmers are facing, and 

usingmethods that are competitive with the other farm practices known to the famers. the increased 

rate of women’s participation also suggests that the hilly region’s FFs are successfully employing 

gender sensitive practices. the tea project in kokangRegion, on the other hand, illustrates the limitsof 

collective organisation if basic prerequisites are not in place to incentivise, or make possible, change in 

traditional practices.

the experiences of swIssAId, metta, and their local partners in working in conflict-affected areas are 

also notable and particularly relevant to lIFt’s plans to extend its activities in areas emerging from 

conflict. constituence and acceptance of local conditions, protection of staff and beneficiaries, and 

flexible design approaches are fundamental if projects in these areas are to successfully manage the 

complex institutional environment, be relevant, and receive the necessary access.

In Chin State, dam nei nuam constructed 

farming terraces on her land with assistance 

from gret/Corad.  "I can now afford to 

send my two brothers to school," she said.  

"My aim is to fund them through university 

and I feel confident that I can do this."
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Partner Location areas of intervention

cdn (consortium of 

dutch nGos)

 

tat Lan consortium 

(international rescue 

committee and 

partners)

 

Mern

Mercy corps

rakhine: Myebon, Pauktaw, Minbya, 

Kyaukphyu

 

rakhine: Myebon, Pauktaw, Minbya, 

Kyaukphyu

rakhine: Gwa

rakhine: Mrauk u

tat Lan hydrological study to determine best locations for 

embankment and sluice gate repairs. Project finished in Feb 2013.

community-based livelihood development programme: improved 

embankment infrastructure for better water management; 

improved agriculture and fisheries applications; increased access 

to financial services;increased capacity of township governments 

to support local development; improved nutrition security.

rehabilitation of the mangrove ecosystem through the 

establishment of mangrove nurseries and mangrove plantation in 

gap and depleted areas.

development and implementation of community economic 

resilience plans (cerPs); cfW projects.

Table 16:  LIFT projects in the Coastal Region

3.4 CoaStaL regIon 

Highlights and observations from 2013

•	 The	Tat	Lan	Sustainable	Food	and	Livelihoods	Programme	started	in	October	2013	following	a	

six-month inception phase. After three months:

 - 80 village development committees established (women members = 30%)

 - 11 new village savings and loans associations established (women members = 95%)

•	 Political	economy	analyses	and	a	‘Do	No	Harm’assessment	provided	guidance	for	Tat	Lan	

operations.

•	 Emphasis	was	placed	on	building	a	transparent	relationship	with	the	government.

•	 Mercy	Corp’s	activities	to	build	community	resilience	are	bolstered	by	well-organised	

community-based organisations in mrauk U township.

Investment rose significantly in the coastal Region in 2013 with the start of the Us$22 million tat lan77 

sustainable Food and livelihoods Programme. the total value of active projects was Us$26.4 million.

In gwa township, the myanmar environment Rehabilitation-conservation network (meRn) project 

focuses on mangrove protection and rehabilitation and livelihood activities. In 2013, the project provided: 

nurseries and planting support for mangrove regeneration; improved seeds and fertiliser for monsoon 

paddy and winter crops: home gardening support; livestock assistance; fuel-efficient stoves; non-farm 

income generating activities and cash transfers.78

77 Tat Lan means “the way forward” or “the way to a better life” in both Myanmar and Rakhine languages.
78 Highlights include: 6,700 acres of mangrove regeneration and nearly 5,000 acres of enrichment planting; 36 villages with 
multipurpose nurseries stocked with 535,000 seedlings. 988 households now use improved paddy seed and fertiliser; fewer farmers 
now need to sell their paddy in advance  to repay money lenders;  and two biodiversity hot spots were established to conserve critically 
endangered species (mangroves and sea turtles).
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In mrauk-U township, mercy corps’ partner, Rakhine thahaya Association is implementing a three-

year project to increase agricultural productivity, create income-generating opportunities, and to assist  

communities in building their resilience to natural disasters. 

the tat lan programme focuses on the cyclone giri-affected areas of Pauktaw, myebon, minbya, and 

kyaukphyu, and is implemented by the International Rescue committee (IRc) in a consortium with 

save the children, oxfam, Better life organization, and cARe providing monitoring and evaluation 

services. this project marks a significant change for lIFt in that rather than seeking proposals from 

prospective implementation partners, as was previously the case for the delta and countrywide 

programmes, lIFt designed tat lan in detail before tendering for implementing agencies.

3.4.1 description of the area and Current Context

Rakhine state, situated in the western part of myanmar, remains one of the least developed areas in 

myanmar and is troubled with a number of serious challenges including malnutrition, poverty, conflict, 

weak infrastructure, and weather extremes.  

Rakhine’s coastal areas are strongly affected by the monsoon. the rainfall is torrential in the monsoon 

months but very little falls during the rest of the year, which is reflected in its poor agricultural output. 

Rice is the main crop, occupying around 85% of the total agricultural land, yet the yields from the one 

monsoon-fed paddy crop are among the lowest in the country, mainly due to poor soil quality and a lack 

of agricultural inputs. on the coast, much of the land lies fallow in the dry season due to chronic fresh 

water shortages, saltwater contamination of groundwater, and the lack of water storage facilities. the 

coastal soils were once mangrove swamp, which means that the soil is inherently poor and requires 

substantial amounts of fertiliser to achieve reasonable production levels. 

communities rely on fishing, smallholder farming, and forest resources, including mangroves, for their 

basic needs. many communities are poorly connected due to lack of roads and infrastructure, and much 

travel takes place on boats along waterways, and only then at high tide. over 62% of households earn 

their living as casual labourers in agriculture, fisheries, or by dealing in forestry or forest products.79 

the sale of fish products is the second most common source of household income for those without 

land.

In late october 2010, just ahead of the harvest, cyclone giri made landfall in Rakhine state, causing 

catastrophic damage and leaving at least 70,000 people homeless. 

3.4.2 discussion of results

1. tat Lan Sustainable Food and Livelihoods Programme was started in october 2013 
after a six-month inception phase.

security and tat lan’s Implementation

the sensitive security situation and outbreaks of communal violence that took place in 2013 affected 

lIFt’s ability to implement programmes. travel was restricted and some target villages were 

evacuated. In early december, tat lan had to suspend project activities in Pauktaw township due to 

heightened security threats.80

79 LIFT Baseline Survey (2012)
80 In january 2014, local villagers in pauktaw Township requested that Tat Lan return. permission was granted by the 
township administration.
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three months of village-level implementation took place before the end of the year, focusing mainly 

on: (i) the formation of village development committees (vdcs) and sub-committees; (ii) preparation 

for embankment restoration and reconstruction through cfw; and (iii) the establishment of household 

vegetable gardens using newly acquired seeds.

solid progress was made across 80 villages. the table below shows selected results to the end of 

december 2013.

results achievedMilestone targetvillage-level activities to 31 december 2013

village development committees established

number (and percentage) of women members in 

vdcs

village fisheries subcommittees (vFs) established 

(number/total villages)

number (and percentage) of women members in vFss 

number of participants trained in improved production 

practices and technologies (m/w) 

number of targeted households receiving in-kind 

support to enhance their production/fish catch (m/w)

number of villages where new vsLas are created 

with assistance of tat Lan

number of savers and total value of savings (m/w) 

among vsLas supported under tat Lan

80

224 (30%) 

64/39 

387 (30%)

201 (96 men/105 women)

 

637 (416 men/22 women) 

3 villages (total of 11 vsLas)

 

184  

(9 men/175 women; total value of 

savings 335,000 kyat or us$348)

73

175 (30%) 

na 

na

600 

600 

6 

450

Table 17:  Tat Lan programme village-level activities to 31 December 2013

Inception phase: Programme development for tat lan took over a year, and in march 2013, a six-

month inception period commenced with the completion of agreements with consortium members, the 

recruitment	of	project	staff,	conducting	a	‘Do	No	Harm’assessment	and	a	political	economy	analysis,	

revising to the work plan, training, finalisation of the village development plan methodology, a review of 

village selection, and the start on the tat lan baseline study. despite initial staffing challenges, most 

management and staff were in place by the end of may. 

A feasibility assessment revealed that some villages showed more pressing rehabilitation needs than 

others, and a revised list of 221 villages was decided for the first year of implementation.81 Additional 

design and budget reviews happened in June, when the consortium of dutch ngos (cdns) completed 

extensive design work for embankment and sluice upgrades, and cdn provided training to tat lan 

staff. construction on these will commence in January 2014 across 19 villages in minbya, myebon, and 

kyaukphyu townships. other infrastructure projects will also commence in early 2014.

tat lan’s official launch took place in october, and was attended by state government representatives, 

humanitarian and development agencies, and the tat lan consortium partners. A series of meetings with 

81 Following attacks in 2013, the residents of seven Muslim villages were relocated to internally displaced persons camps. The IRC 
reported they are unlikely to return until after Myanmar’s 2015 national elections.
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Rakhine’s chief minister, line ministers, and the state advocate general were important steps towards 

building a working relationship with the state government. this also set the foundation for effective  

communication between tat lan and the government and local communities. 

the first phase of village development committees were formed. tat lan interventions are 

grounded in a village-based participatory planning process that is designed to engage communities—both 

men and women—to ensure that the programme is responsive, effective, and sustainable. with the onset 

of the dry season, and therefore the climate window in which to implement activities, the villagers had 

only a short time to set up vdcs. this resulted in the reluctance of some villagers, especially women, to 

be elected despite their active participation in the early village meetings. tat lan will commit more time 

to mobilisation and vdc formation in the next round of working with target villages.

Fishery governance options were explored: the fishery tender system in Rakhine is no longer 

being used, creating a regulatory gap and an opportunity for regulatory support. tat lan is coordinating 

with the Pyoe Pin programme82 on fisheries governance options for Rakhine. In addition, oxfam’s partner 

network Advisory group (nAg) supported the department of Fisheries in the preparation of a new state 

vILLage SavIngS and LoanS aSSoCIatIonS

tat lan is piloting vslAs to provide savings and credit services. the vslAs are groups that are self-selecting, 

self-managed, and self-funded.they promote a savings discipline that uses local resources, ownership, 

responsibility, and sustainability. the tat lan vslAs are based on:

•	 Savings	first:	VSLA	members	start	saving	every	week	

until the total amount of savings is sufficient for the 

vslA to start lending to its members. Individual 

savings amount to 500 - 1,500 kyat(Us$ 1) per week. 

For a 20-member group this means a minimum of four 

months of savings before lending is possible. tat lan 

has determined that vslAs will be established and 

saving for at least one year before any tat lan capital 

injection is considered.

•	 Focus	on	capacity	development:	A	VSLA	manual	based	

on lessons learned has been developed. training 

is provided on vslA management to members, 

particularly vslA leaders.83

•	 Monitoring:	Regular	monitoring	and	assessment	

of vslA performance is required. vslAs must meet savings and protocol standards to access capital           

injections from tat lan. 

Results at the end of 2013 were encouraging. the 25-village vslA target was not achievable due to the 

deteriorating security situation in Pauktaw, which led to a temporary withdrawal of tat lan staff from that 

township in november and december. Activities were then relocated to myebon, where 11 vslAs with 184 

members (95% of whom are women) were actively saving by the end of the year.  

82 The pyoe pin programme is a DFID-funded initiative that supports the development of local organisations in Myanmar.
83 While manuals provide guidance to vSLAs, each vSLA is responsible for establishing their own systems and procedures. This is 
fundamental to ensuring vSLA member commitment and ownership of the scheme, and achieving sustainability.  
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fisheries law and subsequently the development of co-management regulations and pilot activities. 

nAg is adapting a fisheries co-management training manual and curriculum based on experience from 

other countries in the region.

tat Lan Baseline Study: cARe, under its contract with IRc, worked with the lIFt m&e team to 

develop the terms of reference and design the methodology and tools for a baseline study covering the 

tat lan townships, ensuring that data would be comparable with lIFt’s larger baseline and household 

surveys. the study commenced near the end of 2013.

2.  Political economy analyses and a ‘do no Harm’assessment provided guidance for tat 
Lan operations.

two important studies commissioned during the inception phase allowed consortium members to 

better understand the recent conflict situation in Rakhine state, aiming to ensure that tat lan activities 

contribute	towards	reconciliation.	CARE	conducted	a	‘Do	No	Harm’	assessment,	and	Oxfam	contracted	

the oxford Policy management group to undertake a political economy analysis for the programme. 

‘do no Harm’ assessment: this identified possible conflict triggers and mitigating factors within 

and between communities. Results were shared during training with the national staff of the 

consortium partners in sittwe. A second session took place in yangon with key decision makers of the 

Tat	Lan	consortium.The	key	conclusions	of	the	‘Do	No	Harm’	assessment	were:

•	 Conflict	sensitivities	are	primarily	linked	to	conflicts	over	resources,	values	and	interests	

(specifically, village-based decision making, microfinance, agriculture, fisheries/ aquaculture, 

governance, and infrastructures).

•	 A	Tat	Lan	response	to	villages	dislocated	to	IDP	camps	will	require	coordination	with	humanitarian	

actors and the displaced communities themselves.

•	 Some	IP	field	staff	have	personal	biases	on	the	conflict,	especially	staff	that	are	from	Rakhine.						

Addressing the human factor and individual perceptions needs to be managed.

•	 Tension	between	Rakhine	and	Muslim	groups	is	rising	and	is	increasingly	confrontational.	Further	

confrontation and violence is expected. Both parties feel provoked to protect their identity, values, 

rights, and resources.

Political economy analysis (Pea):

(i) In march, oxfam conducted training with key staff, providing them with analysis and mapping tools 

in order to use simple PeA in programming. the training used an issue-based approach, focusing on 

the effect of myanmar's economic reform on small-scale farmers, and the extent to which citizens can 

participate in local planning and budgeting.

In addition, the tat lan consortium plans to continue cooperation with the Pyoe Pin Programme, who 

provided PeA during tat lan’s design, to address community issues in relation to access to resources, 

legal frameworks, and community governance. 

(ii) the oxford Policy management group undertook a new political economy analysis, which has 

provided guidance on how to manage the long-term grievances resulting from the ethnic divide and 

historically low levels of investment and appropriation of natural resource wealth in the area. 
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the PeA maintains that opportunities need to be sought to impartially promote positive future change. 

In particular, the analysis states that development agencies need to work harder to engage the Rakhine 

population. For tat lan, which works mostly with Rakhine Buddhist communities due to their prevalence 

in cyclone giri-affected areas, this means that publicity is especially important both for the project itself 

and as a facilitation mechanism for other international agencies.

the PeA warns that there is often little understanding or acceptance of the universal values upheld 

by international agencies, including the shared sense of equal citizenship and human rights that these 

values hold. mitigating this divide requires tat lan to promote positive values through training and 

awareness raising for its staff.  

3.  emphasis placed on building a transparent relationship with government for the tat 
Lan Programme. 

there was an important focus on engagement at the township level from the start of the inception 

phase. coordination meetings with government officials (state and township levels) have helped to build 

trust as regular updates are provided on project activities. tat lan’s governance Programme officer also 

meets with other stakeholders that are considered key agents of change in the policy arena to improve 

coordination and engagement with project activities. this includes members of the state Parliament, the 

Rakhine state legislative committee chairs, the township development steering committees and civil 

society organisations. the table below details the year’s important activities. 

Partner

government engagement at a technical leveltat Lan sector

agriculture

 

 

infrastructure (including cfW) 

 

 

 

 

 

 

nutrition

• Department of Agriculture (DoA) assisted with paddy seed procurement.  

• DoA staff attended Tat Lan meetings and agriculture seminars. 

• IRRI field review: focus group discussions with DoA township personnel and  

   selected farmers. 

• Regular meetings with Department of Fisheries (DoF) on project activities and  

   the technical applications involved. 

• Coordination for marine prawn culture training with target communities. 

• Visit to the DoF marine prawn hatchery and culture station with DoF  

   to exchange knowledge on marine prawns. 

• Coordination with each township’s Department of Irrigation, on-site selection  

   for tat Lan embankment rehabilitation. 

• A one-day meeting with the Department of Social Welfare (DSW) on CfW. 

• Coordination meetings with each township administrator and elders at the township level 

• The new Pauktaw township administrator actively coordinated joint meetings with the 

   department heads and staff from the township doa, doi, and doF.

• Coordination with each township authority on cost-of-diet and market assessments.

Table 18:  Detail of Tat Lan’s engagement with government at a technical level
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Table 19:  Selected activities of the RakhineThaharya Association and Mercy Corp project in Mrauk-U

outcome Comments activity

community economic  

resilience plans 

Famer Field schools 

 

 

village greening activities 

 

rice banks 

implemented in 10 project villages. 

established in 20 target villages with 25 

farmers each. 

 

tree seedlings were provided to 20 target 

villages in the 2013 monsoon season.

nine rice banks established in 2013.

cBos involved show strong leadership 

and good organisation.

in the 2013 monsoon season the number 

of paddy study plots was increased to 334 

(from 86 in 2012).

despite rta’s lack of previous experience 

in establishing rice banks, these appeared 

to be very effective for the landless and 

other vulnerable households, according to 

the FMo’s observations.

ConCLuSIonS and next StePS:

solid early results show thattat lan is providing much needed assistance in an area of Rakhine state that 

historically has received little international development assistance. 

considering the socio-political climate, transparency of operation has been identified as a key priority for 

2014. Additional coordination and communications initiatives have been specifically scheduled to involve 

government, the local press, and local communities. 

In 2014, a review of tat lan’s scope will be undertaken with the benefit of learning from the first year’s 

implementation. this will determine what adjustments may be necessary to maximise project impact and 

cost effectiveness. this review could result in some adjustment to the current targets of the programme. 

the tat Lan Programme's cash-for-work projects 

provide daily wages while reconstructing 

infrastructure destroyed during Cyclone giri.

4.  Mercy Corp’s activities to build community resilience are bolstered by well-organised 
community-based organisations in Mrauk u township.

selected activities that benefitted from confident community-led involvement as part of the 

RakhineThaharya	Association	and	Mercy	Corp	project,	‘Building	Community	Resilience	for	Food	

security’ in mrauk U township are outlined below.
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4.1 Civil society strengthening (output 5)

‘Cooperation	of	civil	society	and	community-based	organisations	is	vital	in	building	a	peaceful	country	

amidst difficulties and challenges’. 

 - President U thein sein (President’s address at the Forum on Peaceful 

nation Building and the Role of civil society, 30 november 2013)

lIFt exceeded its logframe targets for Indicator o5.184 but there has been little consistent data provided 

as evidence of improved capacity, despite IP efforts to assess this. 

In order to better understand the impact of its civil society support, lIFt commissioned a study in 

201385 that provided helpful insights into the results achieved. the study revealed that while it was 

difficult for lIFt and its implementing partners to identify the effectiveness of civil society strengthening 

efforts, it was not difficult for local organisations to identify their achievements and improved capacity. 

the study highlighted that capacity development success has mostly been related to the organisations’ 

internal development and their ability to implement projects successfully; less has been achieved with 

respect to relationships and networking, or in the organisations’ abilities to articulate strategy, style, and 

values, or to influence others.86

the results indicate that while lIFt needs to continue its existing efforts, it needs to renew its methods 

to promote capacity development that will result in more lasting and sustainable organisational impact. 

In 2013, lIFt supported the following initiatives for capacity development of civil society:

Capacity strengthening through training and research

training is the most popular means used by lIFt’s IPs to build the technical and institutional capacity 

of local partners. this training has focused on procurement, and monitoring and evaluation, research, 

organisational development, and security. In 2013, more than 66,000 participants from 2,125 lIFt       

Table 20: Results to the end of 2013 for Output 5 - Capacity of civil society strengthened to support and
   promote food and livelihoods security for the poor.

LIFt target at 
2016

Milestone 2  
2013

achieved to  
end of 2013

% of 2013  
target achieved

Indicator

o5.1 no. of local nGos better skilled 

in technical issues, and project and 

financial management

o5.2 no. of trained cBos applying 

training in LiFt-funded activities

45 
 

10,000

30 
 

7,000

200 
 

4,285

667%

61%

4. OUTpUTS WITH NATIONAL SCOpE

84 The huge increase for indicator O5.1 is largely due to the contributions of projects funded under the Learning and Innovation 
Window. The World Food programme supported 44 local NGOs in skills for monitoring food security. paung Ku supported 32 local NGOs in 
organising and advocacy.
85 ‘Effectiveness of LIFT Support in Strengthening Civil Society’ can be found at: www.lift-fund.org. See this report page 80.
86 The five organisations that took part in the study were the Better Life Organisation, the Disabled people’s Development 
Organisation, the padauk Ngote self-help groups, the Banmaw Local Development Organisation (BLDO), and the Man Wein village 
development committee.
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supported cBos received training. In addition, there was a significant increase over previous years in the 

number of female training participants. 

the effectiveness of the training has been measured with different tools. Paung ku, an organisation 

specialising in capacity building for small, local groups, developed its own tools in 2013 that are now 

undergoing testing. they include the Initial capacity Assessment tool and the Participatory capacity 

Assessment tool to measure the capacity development of cBos working in the area of policy advocacy.

the social Policy and Poverty Research group (sPPRg) uses its own specific methods to assess the 

effectiveness of its training. sPPRg’s vulnerability analyses in the dry Zone (2012) have shown 

to be influential on government planning and the implementation planning of lIFt IPs. sPPRg also 

monitors the outcomes stemming from its research tutorials, where participants are encouraged to 

do their own research with little technical guidance from sPPRg. After attending training, some cso 

partners have gone on to conduct their own independent research projects. For example, the ymcA has 

completed research on street children in mandalay; charity-oriented myanmar has done research into 

the role of women in politics; and a consortium of local csos is conducting research into freedom of 

speech issues at the village level. 

Another lIFt-funded capacity strengthening model that has been developed by local partners is 

ReveAl’s Inclusive village development Committees model.87 this has been actively promoted 

by the ministry of social welfare Relief and Resettlement (moswRR), which requested funding from 

the national development committee to replicate the model in 200 villages during 2014-2015. the 

model is based on the assumption that all members of society have the right to participate in their own 

personal development as well as the development of their communities. It encourages the participation 

of vulnerable people and women.

LIFt support has helped to establish or strengthen 

9,389 community based organisations since 2010.

87 Reducing Economic vulnerability through an Equitable/Inclusive Approach to Livelihoods (REvEAL) is a project implemented by 
a group of NGO consortiums that includes HelpAge International, the Network Activities Group, the National Council of yMCAs in Myanmar, 
the Golden plain Agricultural products Cooperative Society Ltd., and the Leprosy Mission International.
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LIFt-supported advocacy and networking initiatives

networking between peer groups has helped the transfer of ‘good practices’. the civil society 

organisation, Paung ku, benefited from learning about the activities of thai civil society groups active 

in the map ta Put industrial complex in thailand. their efforts were shared with activists in myanmar 

through lIFt-funded workshops and exposure trips. the ensuing campaigning by the myanmar-based 

groups about the harm of environmental degradation led to three households from char kam village in 

dawei receiving compensation from a thai company, a strong indicator of community empowerment. 

networking and coordinating with government enables civil society to contribute towards policy 

change. the Food security Information network (FsIn) started by the world Food Programme, 

reported that involving government staff in its training sessions, together with international and local 

ngos, has enabled relationships to develop among participants. these relationships are important to 

the success of subsequent research carried out by the FsIn in the dry Zone, which the government is 

now keen to replicate in other parts of the country. 

LIFt partners working on policy advocacy across the areas of food security, land rights,           

gender equality, and social protection are increasingly using the media for awareness raising and 

advocacy. csos in particular have used the media to inform and influence government officials and              

parliamentarians.88 they also use information gleaned from the media: for example, the lIFt-funded 

gender equity network (gen) noted that based on their reading of government daily papers and seven 

private journals, that women’s participation in the election process receives little media attention. the 

exception was one article that mentioned the first female ward administrator from Pakokku in the dry 

Zone, pointing to her as a skilful and committed role model. the results from media monitoring have 

been used during gen’s advocacy workshops held with parliamentarians and government stakeholders.  

the examples above indicate that lIFt is having some success in building the capacity of civil society, 

but significantly more could be achieved if lIFt provided more support in the areas of communications 

and advocacy. 

since civil society is taking more of a vocal and influential role in policy debates related to agriculture, 

food security, and rural livelihoods, the Fmo consulted with csos to identify priorityworking areas for 

lIFt. the following areas were proposed:

•	 Support	for	issue-based	advocacy	campaigns;

•	 Increase	capacity	to	conduct	and	effectively	utilise	research	for	policy	change;	and

•	 Increase	capacity	to	develop	effective	information	sharing	networks	for	advocacy.

88 The most commonly mentioned print media used by LIFT Ips to influence policy advocacy have been The New Light of 
Myanmar (a daily newspaper), 7 Days News journal, phyi Thu Khit, Mizzima, Myanmar Times, popular News journal, The Irrawaddy, Farmers 
journal, Eleven Weekly, and The voice. MRTv4 is the most popular national broadcasting Tv channel used by Ips to reach broad and diverse 
audiences when launching forums and organising talk shows with celebrities for raising awareness on issues such as violence against 
women. 



LIFT Annual Report 2013

66

4.2 PrograMMe deveLoPMent and PoLICY dIaLogue (outPut 6)

lIFt’s output 6 works to measure the extent that information generated by lIFt’s projects and studies 

is used to inform decisions about future programmes, and to inform policy dialogue with government 

and other development partners. In the early years (2010-2012), lIFt’s efforts focused on the former, 

gathering evidence through m&e to inform decisions on lIFt’s strategy and programmes, and the 

logframe indicators were formulated accordingly. 

LIFt target  
at 2016

achieved to 
end 2012

Milestone 2 
2013

achieved to 
end 2013

% of 2013 
target achieved

Indicator

o6.1: no. of studies that were 

discussed by FB and led to 

change of strategic direction

o6.2: no. of strategic issues 

identified through iP activities, 

discussed by FB and led to 

change of strategic direction

o6.3: number of events (fora, 

workshops, discussion groups) 

that promote communication 

and good practices

16 

14

 
50

4

3

 
15

7 

5

 
20

789 

990 

 
57

100%

180%

 
285%

Table 21: Results to the end of 2013 for Output 6 (programme development and policy dialogue)

In 2013, three lIFt-funded studies led directly to strategic decisions taken by the Fund Board:

•	 The	Wholesale Microfinance Support Facility for Myanmar study determined that there 

were good prospects for establishing a microfinance support facility capable of  offering non-grant           

refinancing products (loans and guarantees) and non-financial services (technical assistance and 

training) to mFIs. Financing for the facility—to be named the Financial Inclusion Fund—will come 

from lIFt, UndP, and bilateral contributions from dFId, UsAId, and danida. Pact will contribute 

to the facility using revenue generated by its donor-funded microfinance activities.91 the Financial 

Inclusion Fund will be established in 2014.

•	 The	second	round	of	Qualitative Social and economic Monitoring (Qsem 2) found that in some 

areas the cost of farm  labour is increasing and that this is perceived to be linked to an increase in 

out-migration. the Fund Board decided that a specific migration study should be conducted and 

that the design of lIFt’s new programme in the dry Zone should include a component specifically 

focused on helping improve migration outcomes. 

•	 The	Mid-term review of LIFt, conducted in 2013, recommended increasing lIFt’s role as a 

knowledge platform in a way that could benefit both donors and the government. the Fund Board 

subsequently agreed to increase lIFt’s m&e capability with increased funds and long-term support 

from external m&e expertise.   

89 Completed studies (at least in draft form) during 2013: Wholesale Microfinance Support Facility for Myanmar; Co-operative Systems 
in Myanmar; Mid-term Review of Delta II and Countrywide programmes; QSEM 2; Effectiveness of LIFT Support in Strengthening Civil Society; 
Myanmar Agriculture Development Bank: Initial Assessment and Restructuring Options; and Myanmar: Capitalising on Rice Export Opportunities.
90 The mid-term review of the Countrywide and Delta II programmes identified 10 strategic recommendations, four of which were 
discussed by the FB and implemented. Most of these relate to the design of future programmes for the Delta, the uplands, and the central Dry 
zone.
91 This revenue sharing became possible following the transfer to pact of all microfinance assets previously managed by UNDp. As the 
recipient of the funds, pact agreed to pay a portion of its retained earnings over five years to support the growth and development of the sector.
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FIGURE 2: pOLICIES RELATED TO THE LIvELIHOODS AND FOOD SECURITy OF LIFT’S INTENDED
     BENEFICIARIES: SMALLHOLDER FARMERS AND LANDLESS

4.2.1 Financial Inclusion

with the passing of the new microfinance law in november 2011, it became possible to scale up 

microfinance services as part of a broader strategy of financial inclusion. lIFt has used this opportunity 

to expand access to rural credit.92 lIFt has also increased its work with government, including:

•	 Supporting	the	government	to	develop	a	national	strategy	for	financial	inclusion.	This	is	the	main	

objective	of	the	‘Making	Financial	Access	Possible’	project	implemented	by	UNCDF.	In	2013,	the	

project completed a diagnostic of the financial sector, including a nationally representative survey of 

5,000 households. the project is on target for developing a government-led financial sector road map 

in 2014.  

•	 Building	the	technical	and	human	capacity	of	the	microfinance	regulator	(the	Myanmar	Microfinance	

Supervisory	Enterprise	or	MMSE).	This	is	the	main	objective	of	the	‘Financial	Inclusion	for	National	

development’ project implemented by the world Bank. In 2013, the project conducted training of 

mmse’s staff and developed a manual on how to supervise microfinance providers. the project 

conducted extensive analysis of the policy and institutional arrangements in the microfinance sector.

Increasingly, lIFt is using the evidence it gathers to engage in dialogue on policy issues related 

to agriculture, food security, and rural development, as well as the strategies and programmes of 

development partners. In 2013, the Fund Board agreed to concentrate on policies in a limited number of 

thematic areas: financial inclusion, land, social protection, and inclusive agricultural value chains.

92 LIFT is expanding microfinance to the rural poor by: (i) enabling existing MFIs to reach 116,000 new clients; (ii) building the 
capacity of nine new local FMIs that will collectively reach an additional 45,000 clients; and (iii) supporting the entry into Myanmar of three 
regional market leaders that will reach an additional 250,000 new clients.

nutrition and
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Land laws and 
land use policies

Laws and policies
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businesses
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•	 Engaging	with	the	Ministry	of	Finance	and	other	stakeholders	in	the	sector	to	address	what	LIFT	sees	

as the most important constraints to promoting financial inclusion in myanmar:  

- the current legal limits on interest rates (on savings and loans) and loan sizes93 are restricting growth 

in the sector, particularly in rural areas where operating costs are higher. lIFt has coordinated with 

the myanmar microfinance working group, the myanmar microfinance Association, and the world 

Bank to encourage the relaxation of the limits, but in tandem with increasing mmse’s ability to 

regulate pricing and reporting by mFIs. 

- currently, mFIs are not legally allowed to fund themselves through domestic and foreign debt in 

order to expand services. combined with the restrictions on interest rates, this makes mFIs reliant on 

external grant and equity funding. lIFt is advocating that strong mFIs should be allowed to borrow 

from domestic and international lenders, as is the case in many other countries.

4.2.2  Land

while land confiscations and other threats to land tenure security have been common in myanmar under 

previous governments, land conflicts moved to the fore of the national agenda in late 2011. In response, 

the government has acknowledged at its highest levels that land tenure security must be improved. In 

2013, lIFt strengthened its work on land through the following projects:

•	 LIFT	increased	its	funding	for	FSWG’s	Land	Core	Group94  to allow the group to do: (i) more land 

tenure research on upland customary tenure, land taxation, and contract farming; (ii) more research 

dissemination through national symposiums and workshops; (iii) more training for civil society 

actors that work on land issues; and (iv) advocacy with a wider range of stakeholders, including 

the Parliamentary land confiscation and enquiry commission, the land scrutiny and Allotment 

committee, the national   Farmers’ Association, as well as state and regional assemblies. In 2013, the 

project completed the third step of the customary land tenure research in cooperation with the Forestry 

LIFt partners have provided 152,000 households with access to microcredit. 

93 In 2013, MMSE limited the size of a single loan to 500,000 kyat (US$520). Many rural businesses requests loans between US$313 
and US$1040.
94 project title: Harnessing Resources and partnerships to Achieve Food Security in Myanmar
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department (slRd collaborated informally). A study on contract farming for corn production 

will be completed in early 2014. 

•	 LIFT	funded	a	new	project	implemented	by	GRET95  that is analysing: the social processes 

leading to land insecurity and those leading to investment and sustainable land use; land 

markets and their impact on equity; the dynamics of landlessness; the interplay between state 

intervention and local authorities in current regulations; and the access to natural resources 

as a base for livelihoods. In 2013, the project initiated studies in the delta and the dry Zone. 

Results will be available in 2014.

•	 LIFT	continued	to	support	UN-Habitat’s	land	administration	project	that	is	providing	technical	

assistance and equipment to the government’s settlement and land Records department 

(slRd) so that it can better implement the Farmland law (2012). Implementation of this 

project has been significantly delayed due to protracted negotiations between Un-habitat 

and the ministry of Agriculture and Irrigation (moAI), the ministry responsible for the slRd. 

the moAI wants to reduce the scope of the  project because of concerns that some activities 

should be implemented by the national  scrutinising committee on land Use and land 

Allocation. A revised project design was submitted to the cabinet for approval.

In alignment with the recommendations of the national dialogue on land tenure and land 

Use Rights (2012), lIFt’s engagement with the government, directly and through partners, is         

promoting:

•	 Protection	of	smallholder	farmers’	access	to	land	and	their	capacity	to	use	land	sustainably;

•	 Women’s	equal	rights	to	land	in	national	land	use	legislation;

•	 Registration	of	communal	land	use	rights,	especially	the	recognition	of	shifting	taungya	as	a	

legal land use category;

•	 Protection	of	common	resources	(village	forests,	fisheries,	and	grazing	lands);

•	 A	halt	to	granting	land	concessions	where	land	registration	and	land	census	is	incomplete;

•	 Improved	land	administration	processes;	and

•	 An	inclusive	process	of	consultation	that	encourages	participation	of	civil	society	and	farmers.

4.2.3 Social Protection

lIFt supports a rights-based, inclusive, equitable, and community-led approach to social        

protection, contributing to the development of social protection policies and practice at the 

national level as well as integrating social protection activities in the community-level activities 

it funds. At the community level, many of lIFt’s implementing partners have employed social 

protection measures in their projects to increase income and enhance livelihood opportunities 

for poor and vulnerable households. there is reasonably good evidence that some lIFt-

funded activities (employment generation schemes, cash and asset transfers, rice banks, 

and microenterprise development for people living with disabilities) have led to meaningful 

reductions in vulnerability and poverty in groups previously suffering from social exclusion. 

At the policy level, the lIFt-funded social Policy and Poverty Research group (sPPRg), which is 

95 project title: Understanding Rural Land Issues in Order to Engage in Comprehensive policy Dialogue in Myanmar.
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made up of ActionAid, leprosy mission International, helpAge International, and the department of social 

welfare, is building the skills of researchers and policymakers while it conducts research related to social 

protection, debt, and migration. In 2013, sPPRg produced the guide, optimal Pathways for Inclusive 

livelihoods in myanmar, based on research across 50 villages in eight states/regions. the research found 

widespread use of largely self-funded community-led social protection mechanisms.96

sPPRg’s vulnerability analyses in the dry Zone (2012) have also influenced government planning and 

some lIFt projects. In 2013, three lIFt partners began using sPPRg’s vulnerability mapping tool to plan 

and monitor their projects, and the department of social welfare, several regional governments, as well as 

the social security Board, have expressed interest in using the tool to collect baseline data. As described 

above in chapter 3, in march 2013, sPPRg conducted a workshop for social welfare directors from 13 

states/regions, along with representatives from 12 other ministries. As a direct result, planning for social 

protection at the state/regional level was conducted with the governments of chin, mandalay, sagaing, 

Ayeyarwady, mon, and shan.97

the inclusive village development committees’ model of helpAge’s ReveAl98 project is another interesting 

example of a lIFt-supported project that has been recognised by the ministry of social welfare Relief 

and Resettlement (moswRR). the ministry requested funds from the national development committee 

to replicate the model in 200 villages in 2014-2015. the inclusive model ensures that all members of 

society have the right to participate in their own personal development as well as the development of their 

communities. A significant achievement of the model has been the inclusion of vulnerable people and the 

increased participation and engagement of women in community development. 

4.2.4 other areas of policy-related activity

nutrition 

good nutrition is recognised as a critical factor in the pursuit of economic development, but until recently, 

malnutrition had neither the profile nor traction needed among policymakers, planners, and decision-

makers. while this is a global problem, it is acute in myanmar because of a weak policy environment and 

fragmented ministerial responsibilities. In late 2012, lIFt awarded a three-year project called leARn to 

a consortium of ngos led by save the children.99

the government of myanmar has recently demonstrated its commitment to nutrition by signing onto 

the scaling Up nutrition movement (sUn) in may 2013, and by moving towards finalising a revised 

national Plan of Action for Food and nutrition (nPAFn). the leARn project has contributed to this new 

focus on  nutrition by engaging sUn and by helping to shape the nPAFn. In 2013, the leARn partners                    

established the sUn civil society Alliance. the project also provided important support for other lIFt-

funded projects, responding to 17 requests for technical assistance, ranging from advice on programme 

design to nutrition advice related to seed selection for home gardening. 

96 All villages had schemes of varying sorts in place, typically four different schemes (social welfare, health, education, and 
religious). The mean benefit was 31,800 kyat (US$37) with a typical 100 household village distributing an average 2,277,169 kyat 
(US$2,650) per year. While 82% of the village mechanisms relied mainly on contributions from villagers in some form, only 18% were 
receiving most of their funds from private donors; 18% had some NGO contributions; and just three villages were receiving government 
funds.
97 Mandalay Region followed up with a preliminary needs assessment for social protection and the government of Sagaing 
developed social protection plans for 37 townships with support from SppRG. The Chin government presented a draft five-year 
development plan on social protection, which had been developed through facilitation by SppRG and the DSW. Chin awarded an 
additional US$1 million based on the plan’s objectives. The social protection plan for Sagaing Region has been developed, and has been 
fully costed. A Sagaing development consortium will write up an integrated development plan for the state, which will incorporate the 
social protection plans into the wider regional development plans. SppRG is helping to develop the consortium and will help facilitate 
further development of the implementation and M&E plan for the consortium.
98 Reducing Economic vulnerability through an Equitable/inclusive Approach to Livelihoods
99 LEARN stands for Leveraging Essential Nutrition Actions to Reduce Malnutrition and is implemented by Save the Children 
International in collaboration with Action Contre la Faim (ACF) and Helen Keller International (HKI).
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The	Fund	Management	Office	is	operated	by	UNOPS,	as	is	its	‘sister	fund’,	the	Three	Millennium														

development goals Fund (3mdg), which has a health sector focus. In 2013, synergies and 

complementarities between the two funds were built in the area of nutrition, particularly with regard to 

identifying a number of townships of overlap and providing increased focus on improved water and 

sanitation where they are likely to lead to better nutrition outcomes.

Food security information management

Information on food security in myanmar is geographically scattered, with multiple indicators of food 

insecurity collected with insufficient regard for seasonality. this makes aggregation difficult, hinders 

understanding of seasonal fluctuations, and reduces the usefulness of such information from a 

programming perspective. A lIFt-funded project implemented by wFP100 has created a more integrated 

and              comprehensive information system by establishing the Food security Information network 

(FIsn), which grew from a core group of seven partners to a total of 29 in 2013. members include Un 

agencies, Ingos, local ngos, cBos, and farming associations. the FsIn is working to support the 

government of myanmar in the development of digitalised information systems.

the key achievements of the project so far include the following:

•	 Agreeing	to	a	set	of	core	food	security	indicators	with	FSIN	members,	which	are	now	used	by	WFP	and	

FsIn partners in food security assessment, enabling comparisons across regions and over time. In 

2013, FsIn developed and piloted a myanmar-specific coping strategies Index (csI) for seasonal food 

security monitoring. 

•	 The	establishment	and	management	of	a	coordinated	food	security	monitoring	system:	In	2013,	

mobile technologies were introduced with wFP providing tablet computers to partners to facilitate the           

collection and sharing of information. Findings will also be linked to an interactive mapping function 

on the FsIn website, allowing partners to map major events. Food security monitoring activities cover 

more than 90 townships on a monthly basis. 

•	 The	establishment	of	regional	resource	centres	in	Hakha	and	in	Magwe.101

•	 The	completion	in	2013,	of	a	major	food	security	and	nutrition	survey	in	the	Dry	Zone	together	with	the	

department of Rural development. the survey covered 58 townships, 150 villages, 1,500 households, 

and more than 1,800 children under age five. the survey enabled the FsIn to work closely with 

government technicians to further the understanding of differences between food security, food 

poverty, and overall poverty. Following the completion of the survey in the dry Zone, the ministry of 

livestock, Fisheries and Rural development requested wFP to conduct similar surveys in the rest of the 

country. By the end of 2013, surveys were completed in Bago, Ayeyarwady, and yangon. In 2014, wFP 

will aim at assessing the remaining states and regions and presenting the results in a countrywide food 

security atlas.  

Farmer’s rights Protection and Benefit Promotion Law

In 2013, lIFt worked closely with its implementing partners and its donors to engage in consultations on 

the Farmer’s Rights Protection and Benefit Promotion law, which was eventually passed by Parliament 

after at least nine drafts. the law, and the considerable consultation process surrounding it, created a 

high-level awareness on the issues confronting smallholder farmers, including volatile commodity prices 

and inadequate access to financial services. 

100 The Improved Food Security and Market price Information System in Myanmar was started in 2012.
101 FSWG is also supporting a resource centre in Magwe and it intends to open a centre in Hakha.
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In may 2013, the parliamentary committee on Agriculture, livestock Breeding and Fishery opened 

a consultation process with civil society on the draft law, which enabled the Fswg and other lIFt 

partners to provide extensive input. the Fund manager and donors participated in a number of 

workshops on the draft law, including a workshop with the speaker of the lower house, daw Aung san 

suu kyi, and other parliamentarians. the consultations led to significant and important improvements in 

the law.

•	 The	final	draft	of	the	law	includes	provisions	for	disaster	relief	for	farmers,	insurance,	and	inventory	

financing initiatives, while avoiding a potentially expensive price support mechanism similar to the 

rice-pledging scheme in thailand, which early drafts of the law included.102

•	 The	issue	of	freedom	of	crop	choice	is	prominent	in	the	final	draft.	This	was	not	the	case	in	earlier	

drafts.	‘Small-plot	farmers’	are	mentioned	a	number	of	times	as	the	main	target	of	the	law	and	this	is	

also new in the later drafts.

•	 The	need	to	provide	greater	oversight	of	the	quality	of	seeds,	fertilisers,	pesticides,	herbicides	and	

other chemical products was added in later drafts, as was the issue of supporting farmers in the case 

of major crop losses.

•	 Language	encouraging	the	private-sector	production	of	seeds	and	seed	research	was	added	in	later	

drafts.

Fora for aid coordination and policy dialogue

sector working group: At the myanmar development cooperation Forum held in January 2013, the 

government of myanmar and its development partners agreed to establish thematic sector working 

groups to ensure effective coordination and promote development effectiveness. A specific swg 

for agriculture and rural development was subsequently established under the leadership of moAI. 

Ultimately, the swg will focus on the preparation, and implementation of, a government-led five-year 

plan for the agriculture and rural development sector, including relevant sub-sector strategies. lIFt 

worked closely with the two development partner co-chairs of the swg, the Food and Agriculture 

organisation of the Un (FAo), and the U.s. Agency for International development (UsAId). the swg 

met twice in 2013 and was able to make progress on a number of issues, including sharing stakeholder 

priorities and plans, and analysing policy constraints.

consortium of development Partners: on 18 november 2013, lIFt and molFRd hosted a national 

workshop to discuss the government’s strategic Framework for Rural development. the framework 

proposes a targeted approach to reach poor rural people through decentralised planning and delivery 

mechanisms. this is a significant departure from previous government of myanmar approaches to 

rural development and poverty alleviation. one of the outcomes of the workshop was the formation of a 

consortium of development Partners (cdP), which was established as the main forum for coordinating 

further inputs on the strategic framework. the cdP is meant to be inclusive of all main stakeholders 

including all relevant ministries, bilateral and multi-lateral donors, Un agencies, international and 

national ngos, and the private sector.

At the first meeting of the cdP in december 2013, the minister for molFRd requested lIFt to 

coordinate with the world Bank and others on the provision of technical assistance to the molFRd to 

help refine the strategic framework and develop an operational plan for its implementation. this support 

102 The 2nd version stated that the first role of the Farmer protection Central Committee was ‘to calculate the expense of 
production of the basic farming products to set the basic crop price, to set the price of both imported and exported crops, and issue the 
notification about the set price to the public’. The newly titled Farm product Managing Group can still ‘buy farmer products if needed’, but 
this is an improvement on the earlier drafts. All references to the Crops Trading Committee were removed.
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is seen as an important step towards providing coordinated technical assistance to a key ministry for the 

aim of poverty alleviation in myanmar.

It is important to note that molFRd has only recently been appointed as the focal ministry for rural 

development. the department of Rural development was moved from another ministry into the ministry 

of livestock and Fisheries in 2013. therefore, as a ministry with an expanded mandate, molFRd needs 

substantial financial and technical capacity support to help deliver this agenda and to coordinate with 

other ministries, which may also need assistance. translating the strategic framework into an actionable 

programme on the ground will be a challenge, and the challenge is made greater by the time pressure 

imposed: the President’s office has indicated that the programme should roll out in 2014. the role of the 

private sector and communities in the delivery of rural development interventions are also important, 

and communication between the three groups is still relatively new. the cdP provides an opportunity to 

create a new type of mechanism for communication.

In 2014, at the request of molFRd, lIFt will recruit an international and a national expert to support 

molFRd and the cdP in the development of an operational plan for the implementation of the strategic 

Framework for Rural development. the consultants will also identify the support needs of molFRd 

to implement and monitor this plan within the context of establishing a three-year institutional 

strengthening programme for the ministry. 

ConCLuSIonS and next StePS:

After four years of implementation, lIFt has accumulated considerable experience and information 

on agriculture, livelihoods, food security and rural development in myanmar. this experience is 

complemented  by: regular reporting and m&e data gathered from projects across the country; 

quantitative household surveys (in 2011 and 2013); a complimentary qualitative monitoring tool 

(Qsem); and a wide range of commissioned studies. the learning is informing the design of new lIFt 

programmes and the selection of new projects; increasingly, it is also informing lIFt’s dialogue with 

government and other development partners. 

In terms of programme development, lIFt’s approach has evolved as it has learned. lIFt’s first calls 

for proposals (for the delta I and countrywide programmes) were very general and resulted a scatter-

shot pattern of projects designed separately by dozens of different implementing partners, each with 

their own priorities and preferences. In its last call for proposals in 2012 (for Rakhine), lIFt shifted 

from being a recipient of technical proposals from IPs, towards designing a technical package for 

implementation by a consortium of IPs. 

In the design of its new programmes for the dry Zone and areas emerging from conflict, for which there 

will be calls for proposals in 2014, it is becoming clear that the prescriptive design of programmes (e.g., 

for tat lan in Rakhine) may not match the skills, capabilities, and accumulated expertise of potential 

IPs. For these reasons, lIFt is likely to adopt a more flexible approach that focuses on a framework of 

results rather than a blueprint of activities and outputs. If such a programme is to learn as it goes along, 

even more rigorous m&e systems that yield reliable data on results will be required.

Beyond the development of its own programmes, lIFt’s accumulated body of experience also forms 

a	credible	basis	for	LIFT	to	become	a	‘learning	platform’	as	was	articulated	in	the	original	vision	for	

lIFt.103 this would require more sophisticated and systematic generation, use, and dissemination of 

lIFt’s learning to guide its own programming, to enhance the evidence base for programming by other 

donors in the sector, and to inform government in policy formulation. 

103 LIFT’s vision is to be a collective and influential voice, promoting programme coherence, innovation, and learning, and to 
provide a platform for enhanced policy engagement on agriculture, food security, and rural development in Myanmar.
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Seed multiplication efforts will be more sustainable if growers are organised into 
seed grower organisations that become integrated into the seed value chain.

several of lIFt’s IPs are supporting farmers to access improved quality seed by directly 

supporting selected seed growers to multiply certified or registered seeds at the village level 

(see chapter 3:1.2 above). this seed is informally shared and sold between farmers without 

specific treatment, cleaning, or packaging. this decentralised approach provides for cost-

effective production and distribution of affordable seed for farmers and it helps to match local 

supply and demand for seed varieties.  

several issues however, limit the long-term effectiveness of this approach: 

•	 Seed-growers	are	fully	dependent	on	IPs	to	supply	them	with	registered/certified	seeds	(from	

government or private farms) and technical advice;

•	 Seed	quality	is	variable	between	growers;

•	 It	is	costly	to	provide	regular	technical	follow-up	and	control	to	individual	seed	growers;

•	 The	traditional	exchange	system	for	rice	is	a	disincentive	for	seed	growers.	Seed	grain	and	rice	

grain is typically exchanged at the rate of 1:1; and

•	 Most	seed	growers	have	little	inclination	or	the	capacity	to	grow	seed	beyond	their	own	needs.	

these limitations could potentially be overcome through the establishment of seed grower 

organisations, which could give growers the buying power to access higher performing seeds, 

post-harvest equipment, and the means to manage storage and distribution. with these improved 

provisions, there will be potential for market influence and subsequent price incentives to 

promote value chain efficiency and sustainability.  

as long as farmers are cash-strapped at harvest time, collective marketing 
initiatives will be unattractive. Systems such as inventory credit can help address 
this. 

Farmers across lIFt projects typically need money from the proceeds of their harvest at harvest 

time in order to meet pay back deadlines on the loans they took out to grow the crops. the 

terms and conditions of microcredit in myanmar do not provide farmers with the ability to take 

advantage of the seasonal effect on the market by selling their produce later when prices are 

higher. 

Breaking this pay-back trap would require an adjustment of the microcredit pay-back terms, 

extending the loans for an additional two to three months so that farmers can store their 

harvests and sell at a better price. Improved storage arrangements will be required to ensure 

that grain quality is maintained.  

In the delta, IPs have successfully tested pilot mechanisms for inventory credit where the 

farmer receives a loan at harvest time (see chapter 3.1 above). the credit is applied against his 

stock, which is used as collateral for the loan. the farmer receives enough money to clear his 

debt, invest in new crops and store his produce until the seasonal effect results in a rise in the 

market price.

5. LESSONS
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Community development projects need to also provide for building the project team 
capacity.

team training and preparation for project implementation frequently focuses on the technical 

needs of a project rather than the organisational, facilitation, and learning needs. communication 

and facilitation skills, critical thinking, community mobilisation, participatory monitoring and 

evaluation, and results-based management are all key skills important to the implementation of 

successful community-based projects but are often assumed as being inherently held by project 

staff. Investment in these skills, knowledge, and learning is fundamental to projects building the 

necessary learning processes that support project adaptability to changing circumstances and 

needs, and ultimately, project success. 

creating opportunities for field staff to exchange learning across township boundaries in the 

same project, and with other projects in the same agro-ecological zone is a good way to help 

develop these skills. exchange visits alone however, are not sufficient. the oxfam/nAg project in 

the dry Zone is a good example where efforts to share experiences were made, i.e., between the 

thazi and minbu township teams, but the lack of associated training limited the interpretation of 

the experiences and the learning process. Active field-level coordination with dedicated learning 

objectives is also required if the learning is to influence project decision-making.

 

there is a widespread prevalence of traditional community-led and funded social 
protection schemes in Myanmar.  With training and investment, these have the 
potential to form the central part of a broader national social protection policy.

sPPRg’s research across 50 villages in 8 of the 14 administrative regions shows widespread use 

of largely self-funded community-led social protection mechanisms. All villages had schemes 

of varying sorts in place, typically four different schemes (social welfare, health, education, and 

religious). social cohesion is strong, and the research indicates several root causes for this. First, 

religion plays a strong role in all communities with such systems, providing a regulatory ethic. 

It can also be the practical distributive mechanism for the systems. second, there is a clear 

symbiotic relationship between community organisations and community cohesion. communities 

know who is really needy and who isn’t, and it is much harder to abuse the system if all are living 

in the same community from which the funds come from. 

the research showed that the mean benefit for community members was Us$37, with a typical 

100 household village distributing an average Us$2,650 per year in social support. while 82% of 

the village mechanisms relied mainly on contributions from villagers in some form, only 18% were 

receiving funds from other sources, e.g., private donors or ngos.

Initial understanding is that these community systems are delicate and if they are to be 

strengthened and developed into wider social protection systems, it will be important to ensure 

that the community retains an investment and management role in the schemes at the village 

level.  
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effective policy and regulatory support to government needs to consider all principal 

decision makers, to ensure that unanticipated decision-making procedures or changes in 

personnel do not impede or delay good regulatory development and application.

lIFt’s Financial Inclusion for national development (FInd) project focuses its support on 

capacity building and policy development for the myanmar microfinance supervisory enterprise 

(mmse), which is an influential part of the structure of the ministry of Finance. 

the FInd project resulted in good technical recommendations for policy and regulatory 

development. however, key decision makers in charge of microfinance policy and regulations 

reside outside mmse in other parts of the ministry of Finance. they were not privy to the policy 

and training support provided by FInd and a number of the technical recommendations were not 

acted upon. this is illustrated in the ministry’s decision to impose a regulation on mFI loan size 

(see 3.2 above), which is contrary to policy advice and training provided by FInd. It is also likely 

that staff changes within the wider ministry of Finance influenced this.

a diversified approach to collaboration between government and civil society for research is 

necessary to ensure that the research influences good policy development. 

the social Policy and Poverty Research group (sPPRg) works hand-in-hand with government 

by engaging at many levels, with a number of offices and officials (see section 3.2.2 above). this 

helps to mitigate the often-poor communication between government departments, and a lack 

of clarity in the roles and responsibilities evident at the union and state level administrations. 

diversifying the collaborations between different officials and levels works to circumvent 

potential blockages.

good relations were built with reform-minded officials who are in a position to effect change, 

both in the central and regional governments. the fact that sPPRg’s international staff speak the 

myanmar language has also been important to enable the building of trust relationships at this 

level, and in the overall success of sPPRg in government relations. 

In the case of social protection, sPPRg identified that the sagaing government had placed a high 

priority on poverty reduction as part of regional development. sPPRg worked alongside them 

to gather evidence on how social protection can contribute to poverty reduction and regional 

development.
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From the table above, the Fund manager is doing reasonably well at interpreting the policies and 

strategies of the Fund Board and implementing the Fund Board’s recommendations on fund allocations 

in a timely manner. the second indicator in the table above indicates that the Fund manager has robust 

financial and management controls in place and is implementing them consistently. By and large, IPs 

also have robust financial and management controls in place. the total number of audit observations for 

the IPs in 2013 decreased by 73% when compared to the number of observations in 2012.

In 2013, a total of 16 new grant agreements were signed for a total value of Us$38 million.  

lIFt’s funds have been allocated through the following contracting mechanisms:

1. delta I: through a call for proposals in november 2009, and limited to the Ayeyarwady delta, 22 

one-year projects were selected for funding. All of these projects have now been completed. the total 

expenditure was Us$19.6 million.

2. Countrywide: Also launched in november 2009, this call for proposals was open to applications for 

the dry Zone and chin, kachin, shan, and Rakhine states. sixteen projects have been funded for a total of 

Us$37.6 million.

3. delta II: A call for concept notes was launched in october 2010, requesting new submissions 

focused in the delta. nine projects were funded for a total of Us$18.2 million.

4. Learning and Innovation Window: In november 2011, lIFt announced the establishment of 

a new lIFt funding envelope called the learning and Innovation window. Applications are received 

continuously and are assessed every three months. As of the end of december 2013, 17 projects had 

been funded for a total of Us$20.6 million.

6.1 allocation of LIFt Funds (output 7)

Table 22: Results to end of 2013 for Output 7 (allocation of LIFT funds)

LIFt target  
at 2016

achieved to 
end 2012

Milestone 2 
2013

achieved to 
end 2013

% of 2013 
target achieved

Indicator

o 7.1: % of clear FB 

recommendations implemented 

by the FM within given deadlines 

o7.2: % and number of audit 

areas (both FM and iPs) rated 

‘high priority’ by the auditors

100%

0 for all 
parties

90%

0 for all 
parties

95%

 
 

0 for all 
parties

86%104 
 

iPs: 3 (6%)
FM: 0 (0%)105

90%

 
 

94%

6. FUND MANAGEMENT

104 There were 28 recommendations made by the FB in 2013, 24 of which were acted upon in a timely manner.
105 According to the 2013 audit: there were 47 observations for Ips, three of which were ‘high priority’. For the FMO, there were 
three observations, none of which were ‘high priority’ observations. For comparison, the audit of the FMO conducted in 2012, contained 
zero ‘high priority’ observations (of 26 total). The audits of Ips contained nine ‘high priority’ observations (out of 161 total).
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Table 23: Grants signed in 2013 in US$

no. name of IP AmountFunding mechanismArea of work 

irc 

actionaid

Gret 

Path

Fao

taG

university of sydney

Proximity designs 

Gret 

Fao 

Pact 

entrepreneurs du Monde 

Fao

Pact

unescaP

Gret

tat Lan project in rakhine

social economic development network

Land research

rice fortification

national action Plan for agriculture

Bee keeping

Pro-poor enterprise development

Microfinance

Microfinance

dry Zone design mission

Microfinance

Microfinance seminar

Livestock

Microfinance

Policy engagement on the dry Zone

Microfinance

rakhine

Learning & innovation

Learning & innovation

Learning & innovation

Learning & innovation

Learning & innovation

Learning & innovation

Financial inclusion

Financial inclusion

dry Zone 

delta 2

Financial inclusion

Learning & innovation

countrywide

countrywide

countrywide

  22,188,065 

  1,312,936

  223,741 

  2,499,000 

  1,789,789

  716,341 

  2,007,290 

  2,300,000 

  2,582,362 

  395,332 

  440,820 

  39,386 

  42,612 

  45,2995 

  1,104,915 

  53,538 

$38,149,122

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

GRANT ALLOCATIONS By FUNDING MECHANISM 
(AT END 2013)

5. direct grants: two grants (ActionAid and 

oxfam) were awarded for a total of Us$2.3 

million	under	the	‘direct	grant’	mechanism	

(i.e., outside the calls for proposals for delta 

and countrywide), but before the learning 

& Innovation window was established. Both 

projects were implemented in the delta.

6. Financial Inclusion Window: on 22 

march 2012, lIFt opened a new funding 

window in order to scale up its support 

to microfinance services for poor rural 

households. As of the end of december 2013, 

seven project agreements had been signed to 

the value of a total Us$18.2 million.

rakhine
16 %

delta 1 
13%

delta 2 
13%

Country-
wide 
26%

Learning & 
Innovation 
15%

Financial 
Inclusion 
13%

other
4%
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Table 24: Overview of total funding (US$) to end of 2013 by type of recipient agency106  

Ingo un ngo other grand totalIndicator

delta 1

countrywide

delta 2

Learning & innovation

Financial inclusion

rakhine

other

total

Percentage

14,890,397

24,927,267

12,076,562

11,740,830

10,850,882

22,720,847

2,292,744

$99,499,529

69%

4,037,905

6,998,166

5,559,180

4,863,182

7,402,734

395,322

$29,256,489

20%

663,189

5,686,507

607,929

1,398,055

$8,355,680

6%

19,591,490

37,611,940

18,243,671

22,116,009

18,253,616

22,720,847

5,378,056

$143,915,629

100%

4,113,942

2,689,990

$6,803,932

5%

Table 25: Results to end of 2013 for Output 8 (fund flow and Ip performance)

LIFt target 
 at 2016

achieved to 
end 2012

Milestone 2 
2013

achieved to 
end 2013

% of 2013 
target achieved

Indicator

o8.1: % of funds released 

by FB is in line with the iP 

contracts

o8.2: % of iPs for whom 

the FM completes an M&e 

system review

o8.3: % of iPs for whom the 

FM completes a financial 

system review

87% 

 

100% 

 

100%

99.6% 

 

48% 

 

100%

87%

 

 

100% 

 

100%

114% 

 

100% 

 

100%

99.6% 107 

 

100% 

 

100%

6.2 Fund FLoW and Partner PerForManCe (outPut 8)

106 This refers only to Ips signing agreements with the FMO. Many INGOs have sub-agreements with local CSO partners.
107 From the audits of Ips, a total of US$69,911 was identified as ineligible expenditure, which represents 0.45% of total 
expenditures incurred by the Ips (on 37 projects).
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Table 26:  LIFT payments to Ips and reported expenditure in 2013 by funding  
                  mechanism in US$

Monitoring partner performance

the main mechanisms used to monitor the performance of lIFt-funded projects are:

1. Regular field trips by the Fmo and the Fund Board;

2. Reports submitted to the Fmo twice a year; 

3. Periodic external reviews of projects; and,

4. Audits carried out by an external audit firm.

the Fmo visits each lIFt-funded project at least three times a year. Projects are visited four or 

more times per year if the Fmo has noted serious issues that need to be addressed. during these 

trips, the Fmo assesses the progress of projects, identifies issues with implementation, and 

tries to capture lessons through comparative analysis of the approaches used. debriefings with 

partners are conducted after each visit to discuss findings and agree on actions for follow up. 

Fund Board members also make regular visits to projects. In 2013, the Fmo conducted 169 field- 

monitoring trips to 446 villages, an increase of 41% (trips) and 28% (villages) over 2012. this 

reflects the significant increase over 2013 in the number of grants monitored by the Fmo. 

lIFt-funded projects are also audited on an annual basis. After an audit each IP prepares an 

audit action plan to address the audit findings. IPs report on the implementation of the plan in 

their annual and semi-annual reports. this is the main process by which the Fund manager tries 

to ensure that IPs have adequate internal financial controls in place. 

In 2012, lIFt introduced a method to systematically monitor the project management 

performance of all implementing partners. Based on five carefully selected indicators,108 each 

LIFT-funded	project	is	assigned	a	series	of	‘traffic	light’	status	indicators,	which	the	FMO	uses	to	

identify high-risk grants. the results for the projects active in 2013 are summarised in table 27. 

the total lIFt fund flow to IPs in 2013 was Us$31.3 million, which was a 14% increase from 

2012. A summary of the 2013 payments to partners is shown in the table below:

108 See the 2012 LIFT Annual Report for details of the indicators used.

IP grants

0

5,971,545

9,513,576

6,317,172

4,210,171

5,274,519

uS$ 31,286,983

delta i

delta 2

countrywide

Learning & innovation

Financial inclusion

other

total payments

Payments to partners  
in 2013 (Us$)
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Table 27: Summary of risk assessment against project management process indicators (2013) by ‘traffic 
light’ category

Indicator

implementation rate 

 

annual expenditure 

 

reporting timeliness

report completeness

Management controls 

 
overall rating 

>90% 
on track 

>90% spent 

 
0 days late

100% 
complete

0 open 
observations

71% - 90% 
on track 

71% - 90% 
spent 

1-7 days late

71 - 99% 
complete 

1-3 open 
observations

<=70% 
on track 

<=70% spent 

 

>8 days late 
 

<=70% 
complete 

>3 open 
observations

44% 

 

21% 

 

61%

21%

52% 

 

32%

23%

33% 

 

18%

31% 

 

28% 

 

41%

33% 

 

45%

20%

48% 

 

20% 

 

32%

48% 

 

34% 

 

77%

100% 

 

64%

48%

31%

37% 

 

7%

0% 

 

30% 

41%

21%

29%

16%

0% 

 

6%

11%

threshold
% of grants

2012 2013

Low risk (green)

threshold
% of grants

2012 2013

Medium risk (Yellow)

threshold
% of grants

2012 2013

High risk (red)

From the table above, 48% of active projects were rated as low risk in terms of the five project 

management indicators. only 11% of projects were rated as high risk. this is a significant improvement 

over the figures reported in the 2012 annual report. Reporting completeness is the main area of 

improvement. Progress was also noted in the number of open audit observations reported by IPs, 

indicating that audit findings from IP audits continue to be followed up by some IPs. 

6.3 MonItorIng & evaLuatIon

lIFt’s monitoring systems were refined in 2013 to encourage more consistency across IPs. Analysis of 

the data received from IPs in 2012 revealed a number of issues: a lack of shared understanding among 

IPs of the definition of some indicators and a lack of standardised tools for measuring others. therefore, 

early in 2013 the m&e datasheets that IPs submit to the Fmo every six months were simplified, and 

detailed manuals were developed in english and myanmar language. subsequently, lIFt’s information 

and management system was revised to accommodate these changes. 

A process for IP m&e system reviews was also developed to assess the quality of IP m&e data and 

m&e procedures. this process was tested and is now in full implementation. By the end of december 

2013, 18 IPs had had their systems reviewed (six of these were sub-IPs). IPs were also given guidelines 

for developing terms of reference and methodologies for the final evaluations of their individual projects.
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In 2013, lIFt commissioned a number of studies to improve its reporting and understanding of 

its performance: 

LIFt’s Mid-term review (Mtr) of the delta II and Countrywide programmes: the 

mtR109  was guided by 37 research questions, with a specific focus on determining whether the 

lIFt implementing partners were on track to achieve expected results and impacts. the final 

report will be published in early 2014. some of the findings are included below.

the mtR reported that many of lIFt’s IPs were on schedule for delivering their inputs, as 

well as being on track for delivering their targeted outputs, although more so in the delta II 

programme than in the countrywide programme. however, the mtR team determined that about 

30% of the activities observed were likely to have minimal or unclear impacts.

the types of interventions that generally worked well included: cash-for-work programmes 

that built public infrastructure; dialogue and information exchanges with government; well-

designed and technically supported village development committees (vdcs), community-based 

organisations (cBos), and self-help groups (shgs); and some village social protection funds. 

Activities that were noted to be particularly interesting and/or successful included: the support to 

rice farmers by AvsI, metta, and RadanarAyar; Pact’s microfinance activities; ActionAid’s fellows 

programme; and, the income-generating activities of helpAge/ymcA and swIssAId/ssldo. 

the less impressive interventions were typically about introducing new ideas and technologies to 

village households. these included new rice planting methods and income-generating activities, 

or experimenting with organic fertiliser, co-operative business groups, and livestock banks.

effectiveness of LIFt support in strengthening civil society:  A study was 

commissioned in late 2013 to evaluate the effectiveness of lIFt’s support to civil society 

strengthening (see chapter 4.1). the five case-study groups/organisations all reported improved 

systems/capacity during the term of engagement with lIFt. the local ngos reported major 

gains in all aspects of project management, especially in their understanding and practice 

of monitoring. the second area most frequently reported was in building organisation-wide 

discipline in reporting, budgeting, scheduling, and agenda setting. All organisations in the study 

reported that their monitoring systems and practice had improved as a direct result of the lIFt 

relationship. however, the impact of formal training courses that were provided under these 

projects specifically to strengthen cso technical and general capacities was much less effective 

and,	in	the	words	of	the	authors,	‘disappointing’.

LIFt’s 2013 Household Survey: In october 2013, lIFt commissioned a large household 

livelihood, food security, consumption expenditure, and nutrition survey to collect data for 

comparison with the baseline in order to assess overall sub-programme performance. the survey 

aimed to assess changes in food security and livelihood indicators assessed in the 2011 baseline 

survey. As much as possible, the survey covered the same treatment and control villages as the 

2011 survey.110 given that the tat lan project had been delayed and was planning to undertake 

a repeat baseline survey, the 2013 household survey did not cover the four cyclone giri-affected 

109 Mekong Economics Ltd. and a local firm, Golden plains, were contracted to undertake LIFT’s mid-term review. The 
review commenced with a document review. Golden plains then conducted field research, which included 19 focus group 
discussions and six case studies. Following this work, additional consultations and interviews were held with LIFT Ips. This 
included site visits to review project activities in over 40 villages.
110  Some treatment villages and control villages were replaced when it was determined that several LIFT Ips had 
changed their plans and did not undertake project activities in their proposed treatment villages or, in a few cases, commenced 
work in villages that they had previously identified as control villages (where they did not plan to work).



83

townships in Rakhine state. In addition to questions on the same indicators as the 2011 baseline 

survey, the 2013 household survey, for the first time, collected nutrition and anthropometric 

data for children under 5 years of age, as well as household consumption expenditures. this 

information will be collected again in the planned 2015 household survey and as part of baseline 

studies for lIFt’s new geographic livelihood and food security programmes.

data tabulation was completed in early 2014 and analysis is underway. the draft report of 

the survey results, including an analysis of changes compared with baseline survey data, is 

due in march 2014. lIFt will make the survey data available to the public, which will allow 

considerable additional analysis. 

the Farm Production and economics Survey: this will be a national survey to collect 

key data related to agricultural production and income for monsoon and summer crops to be 

conducted in late 2013 and mid 2014. the information gathered will form the basis of models 

to assess smallholder crop production responses to changing economic conditions and policies. 

oversight and technical assistance for the survey will be provided by the world Bank and FAo.

Changes to LIFt’s M&e processes:

In the coming year, it is foreseen that lIFt will need to update and adapt its m&e processes, in 

line with these influences:

(i) value for Money: A preliminary value-for-money (vfm) methodology was developed in 2013 

(see chapter 6.4). value-for-money measures have been identified, particularly for IP projects, 

but also for several key Fund manager functions. Implementing the methodology will require 

changes to lIFt’s operational guidelines, contracts with IPs, as well as lIFt’s information 

collection, analysis, and reporting systems. more information about the vfm methodology can be 

found in Annex 5. 

(ii) LIFt Strategy review: Following the lIFt strategy review, which started in late 2013, it 

will be necessary to review lIFt’s m&e framework and its logframe. lIFt’s existing m&e and 

information systems were designed for the delta I and II and countrywide programmes. they 

are increasingly ill suited to lIFt’s newer programmes and funding windows (e.g., learning and 

Innovation, Financial Inclusion, and tat lan). however, a large number of projects have been 

funded under these windows; at the end of 2013, there were 22 projects approved under the 

Innovation and learning window. these projects are diverse in focus, scope, value, location, 

duration, and start date. As a consequence, there are very few common indicators that can be 

collated. moreover, the lIFt strategy review is likely to lead lIFt into other new programmes. 

In 2014, it will be necessary for lIFt to develop a new m&e framework that is better aligned 

with the new strategy. Prior to this, lIFt should develop a more coherent theory of change to 

more explicitly examine the logic and linkages between the elements of lIFt’s programme and 

how they will contribute to a clearly articulated goal and purpose.
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6.4  CoMMunICatIonS

Building on lIFt’s advances in 2012 with respect to international publicity, lIFt’s profile within 

myanmar increased significantly in 2013. lIFt is now well known among the local stakeholder 

community. 

the LIFt Forum on the Strategic Framework on rural development:

lIFt hosts an annual knowledge-sharing forum. In 2013, in partnership with the ministry of 

livestock, Fisheries, and Rural development, lIFt’s annual forum was the platform to present 

the government’s strategic Framework on Rural development. President U thein sein opened the 

event, which provided a unique opportunity for stakeholders from the Un, development partners, 

and civil society to discuss the proposed policy with Union ministers, state and Regional chief 

ministers, and other senior officials.

discussions focused on possible implementation arrangements for the new framework, which 

takes a nationwide and people-centred approach to increasing livelihoods of the rural poor and 

achieving sustainable rural development. challenges identified for the implementation process 

include identifying areas of priority, both in locality and activity, to achieve sustainable financing 

and to develop the capacities required for a successful implementation. 

the main outcome of the forum was the formation of a consortium of development Partners for 

Rural development. the first meeting of the consortium took place on 20 december 2013 and 

was chaired by U soe thein, minister for the President’s office. 

President U thein sein opened lIFt's 2013 Annual Forum, where the government's 

strategic Framework on Rural development was presented.
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Media:

the Fmo is now an active member of the myanmar media development thematic working group 

(mmdtwg) that shares information on media development activities in the country. the group 

includes over 25 local, national and international development partners, including national media 

organisations, ethnic media groups, and professional journalists' associations. It is chaired by the 

deputy minister of Information and Unesco staff. 

lIFt has established collaborative partnerships with local and international reporters that have 

led to increased coverage of lIFt activities. lIFt has been profiled by the myanmar times, 

mItv, news eleven, Al Jazeera, Bangkok Post, Reuters, and Agence France-Presse (AFP), and 

myanmar Radio and television (mRtv). 

Fmo organised and planned the eU’s media team visit to the dry Zone in september 2013 and 

the eU media team profiled lIFt’s projects implemented by oxfam and Pact. the eU video on 

lIFt was showcased during the joint eU-myanmar task Force visit in november 2013. the lIFt 

video can be seen by going to www.lift-fund.org.

Social media and website:

lIFt’s website now contains a project database that provides information on lIFt-funded 

activities. lIFt’s homepage was translated into the myanmar language in 2013. A total 37,205 

unique visitors visited lIFt’s website, which is a 700% increase compared to 2012. lIFt is using 

Facebook as its social media platform. www.facebook.com/liftfund is regularly updated with 

agricultural and lIFt news. 

6.5   FInanCe

As of 31 december 2013, the cumulative donor contributions to lIFt were as follows: 

111 Commitments may vary slightly from 2009, 2010, and 2011 figures due to changes in exchange rates

donor Signed commitments111 

australia

denmark

european union

France

ireland

netherlands

new Zealand

sweden

switzerland

uK

usa

interest earned

totaL

18,568,374

9,991,566

74,147,454

1,319,800

271,210

2,950,000

809,650

2,725,776

9,099,213

55,591,550

5,000,000

713,614 

$181,188,207 

10.3%

5.5%

41.1%

0.7%

0.2%

1.6%

0.4%

1.5%

5.0%

30.8%

2.8%

Table 28: Cumulative donor contributions up to 31 December 2013 (US$)

%
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Table 29: LIFT expenditures for the year 2013 were as follows (US$)

Budget actual under (over)activity

Grants to implementing 

partners

research and visibility

operation of the Fund  

Manager’s office

support to the Fund Board

Facilities and administration

total in us$

33,466,615

 

958,650

3,928,530

 

132,209

665,928

39,151,932

31,474,611

 

380,587

3,343,501

 

107,152

563,944

35,869,795

1,992,004

 

578,063

585,029

 

25,057

101,984

3,282,137

6%

 

60%112 

15%

 

19%

15%

8%

%

lIFt expenditures in 2013 totalled Us$39.1 million, which is an increase of 14% from 2012. 

expenditure was lower than expected in 2013 due to delays in the tat lan programme in Rakhine 

and delays in the implementation of two projects in the Financial Inclusion programme.

112 The main under-expenditure here is due to a significant planned piece of research in the Dry zone that was done 
through a grant to an implementing partner instead of as a consultancy contract as originally planned.
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annex 1. LIFt ProjeCt LoCatIonS

in 2013, LiFt worked in 11 states/regions, 35 districts, 103 townships, and 3,792 villages across the country.

states/ 
Regions

townships

total reached  

during LiFt operation

current operational  

on 31 dec 2013

3,884

 

3,792

107 

103

37 

35

12 

11

no. of  
villages

no. of  
townships

no. of  
districts

no. of states/ 
regions

districts

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

labutta

Pyapon

Bago

taungoo

Pyay

Falam

hakha

Bhamo

myitkyina

mohnyin

Puta-o

magwe

minbu

Pakokku

thayet

kyaukse

1) Labutta, 2) Mawlamyinegyun

1) Bogale, 2) dedaye, 3) Kyaiklat, 4) Pyapon

1) shwegyin

1) taungoo, 2) yedashe

1) Paungde

1) Falam, 2) tedim, 3) tonzang

1) hakha, 2) thantlang

1) Bhamo, 2) Mansi, 3) Momauk, 4) shwegu

1) injangyang, 2) Myitkyina, 3) Waingmaw

1) Mogaung

1) Machanbaw, 2) nawngmun, 3) Puta-o, 4) sumprabum

1) chauk, 2) Magwe, 3) Myothit, 4) natmauk, 5) taungdwingyi, 6) yenangyaung

1) Minbu, 2) Pwintbyu, 3) salin, 4) sidoktaya

1) Pakokku, 2) Pauk, 3) Myaing, 4) seikphyu, 5) yesagyo

1) aunglan, 2) Kamma, 3) sinbaungwe

1) Kyaukse, 2) Myittha, 3) sintgaing, 4) tada u

Ayeyarwady

Bago

chin

Kachin

Magwe

Mandalay

LIFT TOTAL REACH FOR 2013
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states/ 
Regions

townships

nay Pyi taw 

council

rakhine

sagaing

 

shan

 

tanintharyi

districts

17

18

19

20

21

22

23

 

24

25

26

27

28 

29

30

31

32

33

34

 

35

mandalay

meiktila

myingyan

nyaung-U

Pyinoolwin

yamethin

nay Pyi taw

 

kyaukpyu

sittwe

thandwe

kale

monywa 

sagaing

shwebo

kengtung

kyaukme

laukkaing

taunggyi

 

dawei

1) Patheingyi

1) Mahlaing, 2) Meiktila, 3) thazi, 4) Wundwin

1) Kyaukpadaung, 2) Myingyan, 3) natogyi, 4) ngazun, 5) taungtha

1) nyaung-u

1) Madaya

1) Pyawbwe, 2) yamethin

1) nay Pyi taw Lewe, 2) nay Pyi taw Pyinmana, 3) nay Pyi taw tatkon

 

1) Kyaukpyu

1) Minbya, 2) Mrauk u, 3) Myebon, 4) Pauktaw

1) Gwa

1) Kale

1) ayadaw, 2) Budalin, 3) chaung u, 4) Kani, 5) Monywa, 6) Pale,  

7) salingyi, 8) yinmabin

1) Myaung, 2) Myinmu, 3) sagaing, 4) Wetlet

1) Kanbalu, 2) Khin u, 3) shwebo

1) Kengtung

1) Kyaukme, 2) namtu, 3) nawnghkio

1) Laukkaing

1) hopong, 2) hsihseng, 3) Kalaw, 4) Lawksawk, 5) nyaungshwe, 6) Pindaya, 

7) Pinlaung, 8) taunggyi, 9) ywangan

1) dawei
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annex 2:  on-goIng LIFt ProjeCtS BY FundIng WIndoW

oRgAnIsAtIon PRoJect tItle

Countrywide 

1 ActionAid 

2 AdRA (cIlPR)

3 cesvi 

4 dPdo

5 ecodev

6 gRet 

7 helpAge International 

8 mBcA 

9 mcs

10 mercy corps

11 meRn

12 metta 

13 oxfam gB

14 Proximity designs/   

 International  

 development enterprises

15 swIssAId

16 UndP (note 1)

Learning and Innovation

1 ActionAid (gen)

2 ActionAid (sedn)

civil society-led community-based livelihood Resource development  

in the dry Zone

community-initiated livelihood and Poverty Reduction 

livelihood security in kyauk mae and naung cho townships in northern  

shan state

sowing the seeds for Persons with disabilities in dry Zone Area

scaling-up Rural enterprise in dry Zone (sURe)

sustainable livelihoods and natural Resource management in Five townships  

of the northern chin state

Reducing economic vulnerability through an equitable/Inclusive Approach  

to livelihoods Project 

Improving Food security and Incomes of Poor and vulnerable households in 

Rural dry Zone through Improved market Access

livelihood Assistance for Pottery enterprises in non-delta (lAPen)

Building communities Resilience for Food security

coastal livelihood and environmental Assets Restoration in Rakhine (cleARR)

Farmer Field school to lIFt the Food security of small and marginal land 

holders (lIFt-FFs)

Building Resilience in the dry Zone

livelihoods support for vulnerable dry Zone communities

 

 

Improving livelihoods through civil society strengthening

sustainable microfinance to Improve livelihoods of the Poor in myanmar

mobilising Action for the Advancement of women in myanmar

social economic development network for Regional development

17

16

note 1: UndP terminated the agreement as of 31 dec 2013 and the project was replaced by two agreements  

with two former sub-IPs (gRet and Pact) with a start date of 1 January 2014
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oRgAnIsAtIon PRoJect tItle

direct grant 

1 ActionAid 

2 oxfam gB

Building local capacities for livelihoods systems Approaches  

in the Ayeyarwady delta

Improving governance in the Fishery sector as an entry Point for enhanced 

small-scale livelihood security and the capacity of non-state Actors engage in 

Rights-based Advocacy

3 ActionAid (sPPRg)

4 cARe

5 FAo  

6 Food security  

 working group

7 gRet (land) 

8 University of sydney

9 IRRI 

10 IRRI (Research) 

11 Path

12 Radanar Ayar

13 save the children/  

 Paung ku (note 2)

14 save the children     

 (leARn)

15 tag 

16 Un-hABItAt

17 wFP

Inclusive livelihoods and social Protection Research Project

tea Business-enabling environment for the ex-opium Farmers of kokang

Formulation and operationalisation of a national Action Plan for Poverty 

Alleviation and Rural development through Agriculture (nAPA)

harnessing Resources and Partnerships to Achieve Food security in myanmar 

Understanding Rural land Issues to engage comprehensive Policy dialogue  

in myanmar

grass-roots entrepreneurship education and Pro-Poor enterprise development

Improving livelihoods of Rice-based Rural households in the lower Region of 

the Ayeyarwady delta (lIFt)

Reducing Risks and Raising Resources in the Rice environments of myanmar 

through Improved knowledge of environments and management

Introduction of Fortified Rice in myanmar Project

socio-economic and environmental development in Bogalay (seed)

civil society and Investment: dawei-kyauk Phyu Pilot Project 

leveraging essential nutrition Actions to Reduce malnutrition (leARn) 

Plan Bee: Introduction and expansion of modern Beekeeping and  

honey Production in shan state

land Administration and management Programme (lAmP), myanmar

vulnerability, Analysis, and mapping in myanmar

2

note 2: Project ended during 2013.
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note 3: two projects (IFc and mercy corps) in contracting process at the end of december 2013.

note 4: UndP terminated the agreement as of 31 dec 2013 and the project was replaced by two agreements  

with two former sub-IPs (gRet and Pact) with a start date of 1 January 2014

delta-II 

1 AdRA 

2 AvsI 

3 leAd

4 mercy corps

5 msn 

6 Pact

7 Proximity designs 

8 UndP (note 4)

9 whh

scAle UP (sustainable community Alternative livelihood enhancement to 

Undermine Poverty)

Promoting an experience of small-scale Farmers' cooperatives  

in labutta township in the delta Region of myanmar

Accelerating Food security

Beyond Recovery: Promoting market-led, Pro-poor economic growth 

strengthening capacities and market opportunities for locally Promising 

energy-saving stoves and Quality tree saplings in the delta, myanmar

Pyapone Integrated livelihoods development

livelihoods support for vulnerable communities in Bogale, mawlamyinegyun, 

and labutta

sustainable microfinance to Improve livelihoods of the Poor in myanmar

value chain development for Inclusive economic growth in central Bogale/

mawlamyinegyun townships

Financial Inclusion 

1 entrepreneurs  

 du monde (edm)

2 gRet

3 Pact (mARc)

4 Proximity designs/Ide

5 UncdF (mAP)

6 UncdF (microlead) 

7 world Bank (IBRd)

Responsible microfinance seminar 

creating of a microfinance Institution in the dry Zone, myanmar

myanmar Access to Rural credit through Institutional strengthening (mARc)

catalysing smallholder Agriculture Finance

making Access to Finance Possible in myanmar (mAP)

support to savings-led microfinance market leaders to enter myanmar 

(microlead expansion Programme)

Financial Inclusion for national development in Republic of the Union of  

myanmar (FInd)

oRgAnIsAtIon PRoJect tItle

7 (note 3)

9
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rakhine

1 cdn (note 5)

2 IRc (tat lan)

tat lan hydrological master Plan development

tat lan sustainable livelihoods and Food security Programme

2

dry Zone 

1 FAo

2 IwmI

dry Zone Programme development and Formulation

sustainable management of water to Improve Food security and livelihoods  

in the dry Zone of myanmar

2

Study grants 

1 the world Bank Qualitative social and economic monitoring 

1

oRgAnIsAtIon PRoJect tItle

note 5: Project ended during 2013.
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annex 3: IP ProjeCtS tHat rePorted on LIFt Log FraMe IndICatorS durIng 2013  

IP PRoJects thAt RePoRted on lIFt log FRAme IndIcAtoRs dURIng 2013

LIFT
Indicator

p
1

p
2

p
3

p
4

p
5

O
1.1

O
1.2

O
1.3

O
2.1

O
2.2

O
2.3

O
3.1

O
3.2

O
4.1

O
4.2

O
4.3

O
5.1

O
5.2

O
5.3

# of 
key 

LiFt 
indica-

tors

# of key 
LiFt in-
dicators 
reported 
against

remarks

Ip
project

Country Wide Programme

actionaid * * * * * * * * * 9 9

cesvi * * * * * * * * * * * * * * 14 14

adra * * * * * * * * * * * * * 13 13

dPdo * * * * * * * * * * 10 10

ecodev * * * * * * * 7 7

Gret * * * * * * * * * 9 8

helpage * * * * * * * * * * * * * * 15 15

MBca * 1 1

Mercy corps * * * * * * * * * * * * * * 14 11

Mcs * * * * * * 6 6

Mern * * * * * * * * * * * * * * * * * 17 17

Metta * * * * * * 6 6

oxfam * * * * * * * * * * * * * * 14 13 data can only be 
provided after hea 
survey

Proximity 
design

* * * * * * * 7 7

swissaid * * * * * * * * * * * * * 13 13

un-
dP-Gret, 
Pact, sc

* * * * * * 6 6

delta II Programme

avsi * * * * * * * * * * * 11 11

adra * * * * * * * * * * * * * 13 13

Lead * * * * * * * * 8 8

Mercy corps * * * * * * * * 8 8

Msn * * * * * * 6 3

Pact * * * * * * 6 6

undP-Pact * * * * * 5 5

Whh-Gret * * * * * * * * * 9 9

Proximity 
design

* * * * * * * 7 7

actionaid 
(before dG)

* * * * * 5 5

oxfam-naG 
(before dG)

* * * * * * * * * 9 9

Learning Innovation Window Programme

irri 
(before dii)

* * * * * 5 5

FsWG * * * 3 3

irri-
research

* * * * 4 4

save the 
children - 
Paung Ku

* 1 1 Project finished in 
June 2013

save the 
children - 
Learn

* 1 1

Gret 
(Land 
Project)

not relevent to report 
according to their 
project's nature

actionaid 
(sedn)

* * * * 4 4

Path not relevent to report 
according to their 
project's nature



95

LIFT
Indicator

p
1

p
2

p
3

p
4

p
5

O
1.1

O
1.2

O
1.3

O
2.1

O
2.2

O
2.3

O
3.1

O
3.2

O
4.1

O
4.2

O
4.3

O
5.1

O
5.2

O
5.3

# of 
key 

LiFt 
indica-

tors

# of key 
LiFt in-
dicators 
reported 
against

remarks

Ip
project

Fao - naPa not relevent to report 
according to their 
project's nature

taG in inception phase

actionaid 
(Gen)

not relevent to report 
according to their 
project's nature

care * 1 1

radanar 
ayar

* * * * *

ierG - 
university of 
sydney

in inception phase

actionaid - 
sPPrG

* * 2 2

un-habitat not relevent to report 
according to their 
project's nature

WFP not relevent to report 
according to their 
project's nature

Financial inclusion Programme

uncdF - 
MaP

not relevent to report 
according to their 
project's nature

uncdF - 
MicroLead

M&e Plan not yet 
submitted

Gret (dZ) in inception phase

Proximity 
designs

* * * 3 3

Pact 
(Marc)

* * * * * * 6 6

World Bank 
(iBrd)

not relevent to report 
according to their 
project's nature

rakhine Programme

irc - tat 
Lan

* * * * * * * * * * * * 12 2

cdn not relevent to report 
according to their 
project's nature

    * LIFT lograme indicators that are key to the Ip project

 Ip reported against key LIFT logframe indicators in 2013

 Ip reported against other LIFT logframe indicators in 2013

 Key LIFT logframe indicator but not due to be reported in 2013

 Key LIFT logframe indicator not reported in 2013

Note1 not relevant to report according to their projects nature

*

*
*
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SUMMARy ACHIEvEMENT (AGRICULTURAL CREDIT) By 2013

ImPlementIng  
PARtneR

# oF vIllAges # oF RecIPIents  totAl loAn  
AmoUnt (Us$) 

FINANCIAL INCLUSION: TARGETS AND ACHIEvEMENT

IndIcAtoR  
descRIPtIon

no. hhs provided credit for 

agriculture (including livestock 

and aquaculture)

no. hhs provided credit for 

non-agricultural purposes

 134,930  

 

 101,840 

 60,518 

 

 

 3,536 

 130,025 

 

 

 21,187  

comBIned tARget  
FoR contRActed  
IPs to 2016

PRogRess to  
decemBeR 2013

cUmUlAtIve  
PRogRess 

to end 2013

Coastal  

mercy corps

meRn

delta 

ActionAid

leAd

mercy corps

oxfam

Pact/mARc

Pact/Pyapon

Proximity designs

UndP/Pact

whh/gRet

UndP/Pact delta I

95

44

51

1,091

24

15

95

46

81

32

427

263

43

65

 2,186 

 996 

 1,190 

45,025  

  786 

 606 

 4,070 

 467 

 4,657 

 3,442 

 16,274 

 13,378 

 127 

 1,218 

 127,846 

 66,384 

 61,462 

6,927,143  

 61,759 

 59,682 

 1,064,026 

 53,559 

 571,042 

 1,165,525 

 195,274 

 3,536,621 

 39,655 

 180,000 

annex 4:  detaILS on tHe ProvISIon oF CredIt to tHe end oF 2013
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ImPlementIng  
PARtneR

# oF vIllAges # oF RecIPIents  totAl loAn  
AmoUnt (Us$) 

dry Zone

ActionAid

AdRA

dPdo

mercy corps

Pact/mARc

Proximity designs

UndP

UndP/Pact

UndP/save the children (sc)

Hilly

mercy corps

swIssAId

UndP/gRet

UndP/Pact

Yangon

Proximity designs

Sub-total

3,667

57

9

23

92

142

3,088

2

201

53

314

32

26

29

227

62

62

5,229

61,739 

 3,065 

 346 

 1,650 

 3,530 

 10,591 

 14,263 

 1,835 

 24,784 

 1,675 

20,610 

 1,348 

 312 

 576 

 18,374 

 465 

 465 

  130,025 

 8,244,945 

 414,890 

 133,533 

 48,870 

 307,171 

 1,690,853 

 889,817 

 1,454,548 

 3,179,755 

 125,508 

 3,319,292 

 142,368 

 50,295 

 65,635 

 3,060,994 

  5,862 

 5,862 

 18,625,088 
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SUMMARy ACHIEvEMENT (NON-AGRICULTURAL CREDIT) By 2013

Coastal  

mercy corps

meRn

delta 

ActionAid

Pact/Pyapon

welthungerhilfe (whh)

oxfam/nAg

Hilly 

mcs

mercy corps

swIssAId

grand total

dry Zone 

ActionAid

AdRA

dPdo

mcs

mercy corps

UndP/Pact

UndP/sc

ecodev

39 

 10 

 29 

213 

 21 

 107 

 18 

 67 

18 

 12 

 4 

 2 

  434 

164 

 20 

 9 

 23 

 18 

 20 

 13 

 53 

 8 

 605 

 324 

 281 

3,984 

 487 

 2,534 

 43 

 920 

234 

 70 

 104 

 60 

 21,187 

16,364 

 2,059 

 100 

 57 

 147 

 276 

 13,350 

 355 

 20 

63,857 

 13,105 

 50,752 

112,667 

 15,349 

 11,399 

 14,712 

 71,207 

23,728 

 13,143 

 8,604 

 1,981 

388,120 

187,868 

 84,808 

 10,000 

 1,000 

 20,953 

 17,313 

 29,260 

 14,534 

 10,000 

ImPlementIng  
PARtneR

# oF vIllAges # oF RecIPIents  totAl loAn  
AmoUnt (Us$) 
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BRIEF OvERvIEW OF MICROFINANCE INSTITUTIONS FUNDED By LIFT

SUMMARy OF pACT, GRET, pROxIMITy DESIGNS, AND SAvE THE CHILDREN pROjECTS

1. pACT MyANMAR (MICROFINANCE pROGRAMME AND pACT GLOBAL MICROFINANCE)

oUtReAch (31 decemBeR 2013) All InstItUtIons lIFt-FUnded PRoJect 

total loans outstanding 

total number of active clients

total number of villages 

Us$97.39 million

647,636

12,090

Us$12.08 million

103,242

4,389

oUtReAch (31 decemBeR 2013) InstItUtIons lIFt-FUnded PRoJect 

total loans outstanding

total number of active clients

total number of villages 

Financial services (products)

Us$91.54 million

592,673

8,316

Us$50 - $500 

loan period: 25 weeks 

Interest: 2.5% monthly 

(calculation based on 

declining balance) 

Repayment: bi-weekly 

(interest + loan)

maximum Us$125 per acre  

loan period: 5 months 

(calculation based on 

declining balance) 

Interest: 2.5% monthly 

(calculation based on 

declining balance) 

Repayment: bi-weekly 

interest payment + 100% of 

loan at the end of the loan 

period

A new client can start with 

Us$50 - $100 then access a 

larger loan after successful 

repayment of current loan 

Accessible for any active 

borrower; maximum 3-4 

acres (depending on season 

and area)  

 

 

 

Us$10.98 million

78,915

792

Regular loan 

 

 

 

 

 

Agricultural loan  

 

 

 

 

 

 

 

 

113 Loan value in circulation.
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Up to Us$500 

loan period: 25 weeks 

Interest: 2.5% monthly 

(calculation based on 

declining balance) 

Repayment: bi-weekly 

(interest + loan)

Up to Us$500 

loan period: 25 weeks 

Interest: 2.5% monthly 

(calculation based on 

declining balance) 

Repayment: bi-weekly 

(interest + principle)

Us$65 

loan period and repayment: 

based on negotiation 

Interest: 1% monthly 

(calculation based on 

declining balance)

Us$65 

loan period, interest and 

repayment: based on 

negotiation

natural disasters: $50 

cash disbursement plus 

outstanding loan write-off if 

business affected 

childbirth: $30 - $100 cash 

disbursement depending on 

circumstances 

client death: $100 cash 

disbursement plus 

outstanding loan write-off 

 

- mandatory saving – Us$1.2   

   per month 

- voluntary saving – per  

   client desire 

- Interest 1.5% per month

Based on capacity and 

profitability; 

clients are eligible after 1 

year of membership 

 

 

Based on capacity and 

profitability; 

clients are eligible after 2 

years of membership

 

 

 

Accessible for health care 

loan, education loan, and fly-

proof latrine loan

 

 

 

targets non-client poor 

households 

 

decision based on on-site 

assessment; 

client contribution 1% of 

every loan; 

Institution contribution 1% 

of gross income plus 15% 

interest on fund 

 

 

 

 

saving is mandatory for all 

clients

micro and small enterprise loan 

 

 

 

 

 

micro and small enterprise 

employment loan 

 

 

 

 

social loan 

 

 

 

 

loan for vulnerable households 

 

 

Beneficiary welfare scheme 

 

 

 

 

 

 

 

 

 

 

saving
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2. GRET (CHIN MICROFINANCE INSTITUTION)

oUtReAch (31 decemBeR 2013) InstItUtIons lIFt-FUnded PRoJect 

total loans outstanding  

total number of active clients

total number of villages 

Financial services (products)

Us$1,350,000 

 

8,276

118

Us$100 - $150 

loan period: 12 months 

Interest: 2.5% monthly 

(calculation based on 

declining balance) 

Repayment: monthly 

interest  (Bullet repayment 

for capital)

maximum of Us$600 

loan period: 18 months 

Interest: 2.5% (calculations 

based on declining balance) 

Repayment: Interest 

payable monthly 

1/5th of capital repaid after 

12 months, the remaining 

after 18 months

minimum Us$500 and 

maximum of Us$2000 

depending on loan proposal 

and size of sRg. 

loan period: one year  

Interest: 2.5% monthly 

(calculation based on 

declining balance) 

Repayment: monthly 

interest payment during 

first six months and then 

capital and interest repaid 

monthly

nA

 

 

 

 

 

 

 

nA

 

 

 

 

 

 

 

 

targets self-reliant groups 

(formed with assistance from 

UndP’s human development 

Initiatives Projects) 

wholesale loan only 
Us$0.67 million 
 

576

29

group loan

 

 

 

 

 

 

 

Individual loan

 

 

 

 

 

 

 

 

wholesale loan 
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3. pROxIMITy DESIGNS (MICROFINANCE) 

4. SAvE THE CHILDREN (DAWN MICROFINANCE)

oUtReAch (31 decemBeR 2013)

oUtReAch (31 decemBeR 2013)

InstItUtIons

InstItUtIons

lIFt-FUnded PRoJect 

lIFt-FUnded PRoJect 

total loan outstanding 

total number of active clients

total number of villages

total loan outstanding 

total number of active clients

total number of villages

Financial services (products)

Financial services (products)

Us$3.47 million

21,262

3,515

Us$1.03 million

25,425

141 villages and 92 wards

Us$158 per farmer/client 

loan period: 5 months 

(calculation based on 

declining balance) 

Interest: 2.5% monthly  

Repayment: interest 

payment + loan by end of 

loan period

Us$50 - $250 

loan period: 6 months (or) 

one year 

Interest: 2.5% monthly 

(calculation based on flat 

method) 

Repayment: weekly (interest 

+ principle) (bi weekly is 

also acceptable)

the loan size to be increased 

to Us$177 per farmer/client 

in 2014  

lIFt fund contributes 7% of 

each loan in 2013

the loan size increases 

from one cycle to another 

depending on capacity of 

economic activity.

 

Us$0.24 million 

21,262

3,515

Us$0.19 million

2,489

53

Agricultural loan 

Regular loan 
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Us$50 - $250 

loan period: 4 months 

Interest: 2.5% monthly 

(calculation based on flat 

method) 

Repayment: bi weekly 

(interest) + principle at the end 

Us$30 - $50 

loan period: 4 months 

Interest: 1.6% monthly  

Repayment – weekly (interest 

and principle)

- mandatory saving – $1.2  

   per month 

- Interest 1.25% per month

targets agriculture and small 

animal husbandry. the loan 

size also increases from one 

cycle to another depending on 

capacity of economic activity.

 

 

 

Purpose for education (with 

school expenses given only 

once a year in may/June).

saving is mandatory for all 

clients.

seasonal loan 

 

 

 

 

 

education loan 

 

 

 

saving
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annex 5: BIBLIograPHY oF LIFt rePortS, SurveYS, and PuBLICatIonS

2013

1 Annual Report 2012

2 semi-annual Report 2012

3 Quarterly Report to the FeRd

4 microfinance Impact Assessment designs

5 consultancy on cooperative systems 

6 Qualitative social and economic monitoring Round 2 (Qsem 2)

7 wholesale microfinance support Facility: myanmar

8 effectiveness of lIFt support in strengthening civil society

9 water Resource Assessment of the dry Zone in myanmar: 

 components 1-4

10 lIFt Accountability Framework and community Feedback mechanism

11 mid-term Review: dry Zone and countrywide Programmes

12 myanmar Agriculture development Bank: Initial Assessment  

 and Restructuring options

13 lIFt Impact Assessment consultancy Report

14 mini-study of Potential of Rehabilitation of canal systems in  

 gravity Irrigation schemes in the dry Zone

15 A study of selected earth dams in northern Rakhine 

2012

1 Annual Report 2011

2 semi Annual Report 2011

3 Baseline survey 2011 Report

4 delta 1 evaluation Report

5 Qualitative social and economic monitoring Round 1 (Qsem 1)

6 Interim Review

7 Report on embankment Projects in Rakhine state

8 Prawn value chain Analysis in Rakhine state 

2011

1 Annual Report 2010

2 value chain development in central Bogale and mawlamyinegyun

lIFt

lIFt

lIFt

lIFt

lIFt

lIFt/world Bank 

lIFt

lIFt

lIFt

lIFt

mekong economics ltd.

world Bank 

lIFt/Pact 

 
national engineering and 

Planning service

smARt consultant 

 
lIFt

lIFt

lIFt

lIFt

lIFt/world Bank

nIRAs

lIFt

olivier Jofre and moe Aung

lIFt

Bernard cartella and  

myint soe
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annex 6: CoMParISon oF reSuLtS - 2012 and 2013

n.B.: 2012 results were based on IP data. Results in 2013 were based on both IP data and extrapolations from 

the lIFt 2013 household survey, which has improved data reliability. In some cases, aided by the cumulative 

effects of lIFt inputs over time, the 2013 results present a significant increase from the previous year. 

Summary of purpose-level indicators’ cumulative achievements: 2012 and 2013

Summary of output-level indicators’ cumulative achievements: 2012 and 2013

P1: no. of target hhs with increased incomes  

(from agriculture, fishing, livestock, etc.)

P2: no. of target hhs with at least 5% agricultural  

productivity gains

P3: no. of target hhs with increased and/or diversified food 

consumption

P4: no. of target beneficiaries with an increase in food security 

by > one month 

P5: no. of target hhs with increased assets

25,400

 

9,400 

13,200 

14,800 

26,800

26,700

20,600

69,000

51,592

87,000

130,025

57,000

 

60,000 

88,000 

290,000 

44,132 

Indicator

Indicator

2012

2012

2013

2013

output 1: Increased agricultural production and higher incomes 

supported through improved production and post-harvest methods, 

and improved access to inputs and markets.

o1.1 no. of target hhs aware of new/improved agricultural technologies 

o1.2 no. of target hhs that adopt/use improved agricultural practices 

o1.3 no. of hhs in lIFt-supported villages accessing low-interest credit 

for agriculture
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14,300 
m=800 
F=13,500 
 

17,800 

 

3,300

24,700 

7,000 
m=3,525 

F= 3,475

21,600 

1,900 

9,990

27 

1,300

29,155 
m=1,653 

F=27,502
 

21,187 

 

17,164

32,854

 

14,514 
m=7,527 

F=6,987

114,362

 

27,364

 

290,000

200 

4,285

Indicator 2012 2013

output 2: targeted households supported in non-agricultural livelihood 

activities and/or trained in livelihood skills for employment.

output 3:  Sustainable natural resource management and 

environmental rehabilitation supported to protect local livelihoods.

output 4: effective social protection measures supported to increase 

the incomes, enhance the livelihood opportunities, or protect the 

livelihoods assets of chronically poor households.

output 5: Capacity of civil society strengthened to support and promote 

food and livelihoods security for the poor. 

o2.1: no. of trained people who establish enterprises  

(gender disaggregated)

 

o2.2: no. of hhs in lIFt-supported villages accessing low-interest credit 

for non-agricultural livelihoods

o2.3: no. of targeted hhs with an increase in income from non-agricultural 

activities and/or vocational training

o3.1: no. of hhs participating in improved resource management or 

rehabilitation activities 

o3.2: no. of participants trained in sustainable resource management or 

rehabilitation topics (gender disaggregated) who think the training was 

useful

o4.1: no. of hhs supported by cfw activities that think the intervention 

was timely and effective

o4.2: no. of hhs supported with cash/asset transfers that are able to 

invest in productive activities/assets that increase their income

04.3: no. of hhs that are able to reduce the number of food insecure 

months or days

o5.1: no. of local ngos better skilled in technical issues, and project and 

financial management 

o5.2: no. of trained cBos applying training in lIFt-funded activities
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1. Purpose-level indicators

Purpose 1: to sustainably increase food availability and incomes of two million target beneficiaries.

Indicator detail

Purpose indicator 1: number and 

percentage of target households with 

increased incomes 

 

 

 

Purpose indicator 2: number and 

percentage of target households with at 

least 5% agricultural productivity gains

Purpose indicator 3: number and 

percentage of target hhs with increased 

and/or diversified food consumption 

 

 

 

 

Purpose indicator 4: number and 

percentage of target beneficiaries (hhs) 

with an increase in food security by at 

least one month

Purpose indicator 5: number and 

percentage of target hhs with increased 

assets

source: Results gauged through extrapolation from lIFt 

household surveys. many of the IPs did not have reliable means 

to assess this indicator and did not identify the percentage 

increases in household incomes. Final evaluations planned 

for lIFt projects in 2014 will generally include quantitative 

end-line surveys that will also shed light on these reported 

achievements.

source: Results gauged through extrapolation from lIFt 

household surveys. 

source: lIFt household survey 2013. only 12 projects reported 

against this indicator. their total achievement amounted to 

23,983 households with increased and/or diversified food 

consumption. given the large number of households reported 

by IPs to have increased incomes (indicator P1), it would 

be expected that the number of households with increased 

dietary diversity and/or increased access to food should also be 

higher as well.114 however, only a minority of IP projects have 

attempted to measure this. 

source: Results gauged through extrapolation from lIFt 

household surveys. 

 

Based on IP data with additional insight from the household 

surveys.

annex 7:  MeaSurIng tHe 2013 reSuLtS

114 Household Dietary Diversity Score (HDDS) is a widely used proxy measure of food access where the number of different food groups 
consumed over the previous 24 hours is recalled by respondents. It is an important outcome in itself and it is also correlated with improved outcomes 
in birth weight, child anthropometric status, and caloric and protein adequacy. It is also correlated with household income. Increased food expenditure 
resulting from additional incomes is generally associated with increased quantity and quality of the diet. Source: Swindale and Bilinsky, Household 
Dietary Diversity Score (HDDS) for Measurement of Household Food Access Indictor Guide (v 2). Food and Nutrition Technical Assistance project, 
Academy for Educational Development, Washington, D.C. (2006).
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output 2: targeted households supported in non-agricultural livelihood activities and/or trained 
in livelihood skills for employment.

Indicator detail

o2.1: Percentage of trained people 

who establish enterprises (gender 

disaggregated)

source: IP data. seventeen IP projects reported their 

achievements against this indicator. the target for this indicator 

is based on an assumption that 80,000 people will be trained 

in skills to run a non-agricultural enterprise and 75% of these 

will establish such an enterprise, often with material support 

provided by the IP upon completion of the training.

output 1: Increased agricultural production and incomes supported through improved production 
and post-harvest technologies, and improved access to inputs and markets.

Indicator detail

o1.1:  number and % of target 

households aware of new/improved 

agricultural technologies or techniques

o1.2: number and % of target 

households that adopt/use improved 

agricultural practices (rice, horticulture, 

livestock, etc.)

o1.3: number and % of households in 

lIFt-supported villages accessing 

credit from low-interest microfinance 

groups, or village savings and loans 

associations, for agriculture

source: IP data. twenty-four IP projects have reported against 

this indicator, but several of the more ambitious projects are 

well below their targets. many IPs simply use their training 

records to assess performance against this indicator, which 

would not capture the spread of information more broadly 

within the villages where the projects are being implemented. 

As many IPs use demonstration plots and field trials as part of 

their extension approaches it may be expected that awareness 

extends beyond those households that have been directly 

involved in training.115 stronger results are indicated in the 2013 

household survey.

source: lIFt household surveys. some IPs measured 

achievements by means of household surveys; others simply 

used training records, sometimes with some form of post-

training assessment. Results were therefore gauged through 

extrapolation from lIFt household surveys.

Based on IP data with additional insight from the household 

surveys. lIFt’s 2013 household survey explains use of loan 

money, with the purchase of food remaining the most important 

use. In control villages, more people used their loans for 

business investment than in lIFt villages.

115 Comparing Ip achievements to the end of 2013 for outputs 1.1 and 1.2, it is clear that Ip estimation methods did not capture such a diffusion 
of information.
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output 3: Sustainable natural resource management and environmental rehabilitation supported 
to protect local livelihoods.

output 4: effective social protection measures that increase the incomes, enhance the livelihood 
opportunities, or protect the livelihood assets of chronically poor households.

Indicator

Indicator

Indicator

detail

detail

detail

o3.1: number of households 

participating in improved natural 

resource management or rehabilitation 

activities 

o3.2: number of participants trained 

in sustainable natural resource 

management or rehabilitation topics 

(gender disaggregated) who think the 

training was useful

o4.1: number of households supported 

by cfw activities that think the 

intervention was timely and effective

 

 

source: IP data. twelve IP projects reported their 

achievements against this indicator. 

 

source: IP data. ten IP projects reported their achievements 

against this indicator.

source: IP data. In total, 12 IPs supported 146,618 households 

with cfw activities by the end of december 2013. the largest 

contribution came from Proximity designs whose two projects 

supported 99,441 households. the number of households 

receiving cfw payments is readily measured and all projects 

have done so. however, assessing whether cfw opportunities 

were offered at the most appropriate time or were effective is 

o2.2: number of households in lIFt-

supported villages accessing credit 

from low-interest microfinance 

groups or vslAs for non-agricultural 

livelihoods

o2.3: number of targeted households 

with an increase in income from non-

agricultural activities and vocational 

training.

Based on IP data with additional insight from the household 

surveys. 

 

 

source: IP data. nineteen IP projects reported their 

achievements against this indicator. however, many of the IPs 

did not have reliable means for assessment, often relying on 

simple project records and monitoring of beneficiaries. Final 

evaluations planned for most IP projects under the delta II 

and countrywide programmes in 2014 will include quantitative 

end-line surveys that will assess income impacts from non-

agricultural support. Final results from the 2013 household 

survey will provide another estimate of income changes for the 

lIFt villages between november 2011 and november 2013. 
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Indicator detail

o4.2: number of households supported 

with cash/asset transfers that are able 

to invest in productive activities/assets 

that increase their incomes

o4.3: number of households that are 

able to reduce the number of food 

insecure months or days

more difficult.116 Proximity designs was the only IP to have 

formally assessed the perceptions of household beneficiaries 

regarding the timeliness and effectiveness of this support. In may 

2013, they surveyed a random sample of 373 households involved 

in their dry Zone pond rehabilitation program. seventy-eight 

per cent of respondents reported that the cfw was timely and 

effective. given the significance of Proximity designs in the above 

achievements, their findings from the dry Zone (their largest 

cfw project) have been applied over all IP cfw activities.117 even 

without extrapolation, the Proximity designs data still exceeds the 

milestone.  

source: IP data, with ten IP projects reporting their 

achievements. 

 

source: Results gauged through extrapolation from lIFt 

household surveys. only eight IP projects reported against 

this indicator. By far the largest was Proximity designs, whose 

two projects constituted nearly 85,000 households out of the 

combined IP total of 94,171. their two surveys in 2013 indicated 

that 86% of their cfw households in the dry Zone and 83% of 

households in the delta achieved improved food access by at least 

one month.118 other IPs did not conduct such formal surveys to 

estimate their contribution to household food security from social 

protection measures.

output 5: Capacity of civil society strengthened to support and promote food and livelihoods 
security for the poor.

Indicator detail

o5.1 number of local ngos better 

skilled in technical issues, and project 

and financial management.

o5.2: number of trained cBos applying 

training in lIFt-funded activities.

source: IP data. eighteen IP projects reported their 

achievements against this indicator.  

source: IP data. thirty-five projects reported their 

achievements against this indicator. 

116 Timeliness refers to offering cash-for-work opportunities when demand for casual labour is low and effectiveness is related to its impact on 
food security (i.e., enabling households to have enough food to eat when otherwise they might not).
117 By extrapolation, 78% of the total 146,618 households engaged in CfW activities would suggest that 114,362 households found the CfW 
support to be timely and effective. Obviously there are errors associated with applying proximity Designs’ findings across other Ips’ CfW activities, as not 
all would provide the work at the same time of year nor would they use the same approach to target CfW beneficiaries.
118 This has been extrapolated using household incomes from cash-for-work activities, numbers of household members, and market prices for 
rice, to calculate the number of extra months of rice consumption that could be afforded, assuming all expenditures would be for this purpose.
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